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AMENDMENT #2 

Question #1
 
Page B-8, Section B Schedule 2, paragraph 9. Pricing Exercise 2(b) states, “What 
 
would be the Task Order Price if this work was designated “Emergency work”? 
 
Section B-6 Emergency Work, the second paragraph, states, “…The contractor shall 
 
be entitled to add a surcharge to his standard (non-premium time) labor rates.“ The 
 
EDC is given at $200,000 and is not broken down into materials and labor costs. The 
 
labor portion of the $200,000 is required in order to determine the Task Order Price 
 
for Emergency work. 
 
Answer #1
 
Assume 60% of the task order is labor cost and that all of it is designated as 

emergency work. 


Question #2
 
The attachments listed in Section J did not download with the solicitation. Are these 
 
documents available electronically? 
 
Answer #2 
 
The attachments listed in Section J can be downloaded electronically. Ensure that 

your computer and software are capable of doing this. 


Question #3 
 
Please provide a range of liquidated damage amounts usually assessed or included in 
 
NIH contracts. 
 
Answer #3
 
Liquidated are non-punitive and calculated on case-by-case basis depending the 

actual damages the Government anticipates. 


Question #4
 
Can items 9 (b) (1) (iii) and (iv) be deleted from the requirements? A bid bonding is 
 
being furnished. Performance and Payment Bonds should occur after award. 
 
Answer #4
 
Bid Bonds submit with proposals.  Performance and Payment Bonds will occur after 
 
award of individual task orders. 
 

Question #5
 
Will we be required to pay taxes, or will NIH issue an exempt certificate? 
 
Answer #5 
 
Taxes will be paid by the Contractor. 


Question #6
 
L.9(b)(1), page L-5 Subparagraphs (iii) and (iv) state that original executed 
 
Performance Bond and Payment Bond are to be submitted with the proposal. 
 
However, subparagraph (iii) also states that these bonds are not to be submitted 
 
with proposals. Please clarify whether these two bonds are required at the time 
 
proposals are submitted, and if not, when they are required to be submitted to NIH. 
 
Answer #6
 
Bonds are required to be priced into the LCD pricing coefficients. 


Question #7
 
Please provide the amount of the required payment and performance bonds. Is this 
 
cost to be included in the coefficients or is it a separate cost after award? Page L-5 
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asks they be submitted with the cost proposal. Standard Form 1442, Page A-1 asks 
 
they be submitted 10 calendar days after award. Which is correct? 
 
Answer# 7 
 
The cost should be included for in the coefficient and pricing factors 
 

Question #8
 
Please provide the dollar amount of the Bid Bond.
 
Answer #8
 
The dollar amount of the Bid Bond $3 Million dollars. See Section I Clause 52.228-1. 
 

Question #9
 
In order to offer NIH the most competitive pricing, we need to understand the 
 
historical level of effort for the task order contract. We understand past performance 
 
does not dictate future performance. However, the incumbent’s knowledge of this
 
historical information provides them an advantage. Please provide a list of the 
 
projects completed under the existing task order contract for the past three years. 
 
The list should include the project: type, location, size, cost and duration. 
 
Answer #9
 
See attached document, Tasks 9-98_9-01.pdf. ( 21 Pages) 


Question #10
 
Electrical demolition generally: Please define generally.  Will square foot costs apply
 
to all projects? Are individual demolition items (Means) to be added to the square 
 
foot demolition cost? 
 
Answer #10
 
Electrical general demolition costs should allow for removing all lights/devices and 

branch circuits back to home run panel boards. For individual panel boards and 

switchgear equipment or similar equipment individual demo costs will be added in 

addition to the general SF cost but these will be on a task order by task order basis. 

For these items unit prices will be negotiated on a project-by-project basis. 


Question #11 
 
Furnish and Install Power Distribution Fixtures and Devices: Please define “local
 
distribution panels” (assume within 10’, 20’, 30’, etc.?). 
 
Answer #11
 
Power distribution fixtures and devices should be assumed within a 50' radius of the 

local distribution panels. 


Question #12
 
Freezer, refrigerator: Please specify/define size & capacity. 
 
Answer #12
 
For the line items: 


u/counter refrigerator 

u/counter freezer 

freezer 

refrigerator 


use LCD material unit prices as an allowance to be refined when each project task 
order price is being formulated. At that time full specific specifications will be 
available. 

Question #13
 
Custom Cabinetry: Please specify/define. 
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Answer #13 
Assume plam construction with 5 lockable drawers and plam top. 

Question #14
 
Disconnect/Salvage Autoclave: Please specify size. Countertop unit? Full room walk-
 
in unit? 
 
Answer #14
 
Full walk-in unit. 


Question #15
 
Temporary GWB partitions: Is this to conform to current Building 10 Temporary
 
Construction Barrier Requirements? 
 
Answer #15
 
See attached revised Spec Section, 01500-Amend2Rev.pdf. 


Question #16
 
After award, will adjustments to existing LCD Cost Elements be allowed if
 
substantiated as stated in Section B 4 3) non LCD, non Means items? 
 
Answer #16
 
Paragraph 3) is self explanatory-if a non-LCD price is negotiated then the line item 

and negotiated cost may be incorporated into future versions of the LCD booklet. 


Question #17a
 
Premium Time: Premium time labor rates are listed for various trades.  Solicitation
 
Section B 3 states that the Time Factor (T) is to be applied to compensate for 
 
premium time. Are both to be added? 
 
Answer #17a
 
The Project Officer will designate what method of calculation for premium time will 

be used which could vary depending on each task order and the anticipated volume 

of premium time. 


Question #17b
 
Please show in the Task Order Summary Example how the Time Factor (T) can be 
 
applied only to portions of the work which require premium time and not to the 
 
entire summary as shown in the current example. 
 
Answer # 17b
 
The time factor gets added to the prior subtotal which includes all costs not just 

labor. This needs to be considered when computing the time factor. 


Question #18a
 
Will rates and hours be negotiable? 
 
Answer #18a 
 
Refer to section B price schedule. 


Question #18b
 
Will the Direct Cost (DC) Element be negotiable for individual design proposals? 
 
Answer #18b
 
Refer to section B price schedule. 


Question #18c
 
Can a separate DC Element be submitted for planning services as part of the 
 
offeror’s proposal (one DC Element for construction services and another DC for 
 
planning services)? 
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Answer #18c 
All part of each individual task order-see LCD for proposed hourly rates. Each 
individual task order will be priced out and negotiated on a project-by-project basis. 

Question #19
 
Please clarify if the representations and certifications are to be included in all copies 
 
of the Part I - Price Proposal or just the original [reference Section L, Paragraph 
 
9(b)(1)(vii)]. 
 
Answer #19
 
Just the original.
 

Question #20
 
NIH locations where work is to be performed are identified in Section C, Paragraph 
 
C.3. However, the expected distribution of work and distances from the main work 
 
site are not stated. This information is needed to prepare a coefficient. Please clarify 
 
the expected work distribution between the various sites and distances from main 
 
campus. 
 
Answer #20
 
Main NIH Campus 92% 

Poolesville (30 miles OW) <1% 

Baltimore (43 miles OW) <2% 

Bethesda/Rockville (~5 miles OW) 5% 

Washington, D.C. (~10 miles OW) <1% 


Question #21
 
It appears that the certification at Section K, Paragraph 16 applies to exemptions of
 
the Service Contract Act for contracts for maintenance, calibration, and repair of
 
certain information technology, scientific and medical and/or office and business 
 
equipment. Since these types of services are not contemplated in the Scope of Work 
 
for this project nor are the Service Contract Act requirements incorporated in to the 
 
Request for Proposal, it appears that this certification is not applicable. Please clarify.
 
Answer #21
 
This certification not applicable.
 

Question #22
 
At Section K, Paragraph 8, the NAICS Code and small business size standards have 
 
been omitted. Please provide. 
 
Answer #22
 
Section K, Paragraph 8, the NIACS Code and Small Business Size – Par 8(a) 1 NIACS 
 
Code 233320, and 8(a) 2- Small Business Size $27.5. 
 

Question #23
 
Section L, Paragraph L.17 (pg L-12) states in part, “This information shall be 
 
provided in one clearly marked section of the Business Proposal, which shall describe 
 
the extent of participation of SDB concerns in the performance of the contract.” By 
 
“Business Proposal” does the Government mean “Part One - Cost Proposal,” or “Part 
 
Two - Technical Performance Data Proposal?” 
 
Answer #23
 
Part Two – Technical.
 

Question #24
 
Section L, Paragraph L.17 (pg L-12) states in part, “Offerors shall include with their 
 
offers, SDB targets, expressed as dollars and percentages of total contract value…” 
 

4 
 



Attachment J-10 requires offerors to submit small business subcontracting goals as a 
 
percentage of the dollar value of total subcontracting. Please clarify. 
 
Answer #24
 
Use the language in Section L, Paragraph L.17 (Pg 12) Attachment J- 10 will only be 

filled out by the Successful Offeror. 


Question #25
 
Mechanical demolition generally: Please define generally.
 
Will square foot costs apply to all projects? 
 
Are the individual demolition items (LCD & Means) to be added to the square foot 
 
demolition cost? 
 
Answer #25
 
The LCD SF cost should allow for removing all ductwork/diffusers/piping/controls etc 

within the project limits. Small equipment such as fan coils unit heaters etc are also 

to be covered within the SF LCD unit price.  What will be considered specific and 

over the LCD unit price will be the removal of large pieces of mechanical equipment 

such as chillers and AHU,s which will be quantified and priced on a project by project 

basis. 


Question #26
 
Section L, Paragraph L.16.c(2)(a) requires that the offeror submit Standard Form 
 
294s on five most recently completed contracts. Are the Form 294s excluded from 
 
the page count? 
 
Answer #26
 
No. 


Question #27
 
Section L, Paragraph L.13.a (pg L-6) requires the offeror to submit his proposal
 
using PICA size type and double-spaced lines. Is it permissible for offerors to use 10-
 
point type and single spacing for tables, graphics, and charts, provided that the 
 
offeror does not use these to subvert the page limitations? 
 
Answer #27
 
Use font ‘Arial’ and size 10 point or larger. 


Question #28
 
Section L, Paragraph L.13.b (pg L-6) excludes the Quality Control Plan from the page 
 
count. Does this mean that the offeror’s entire response to Paragraph L.16.b(4) (pgs 
 
L-9&10) QA/QC Plan, Management Plan Subfactor 4 is excluded from the page 
 
count? 
 
Answer #28
 
Per Section L, paragraph 13.b., the Quality Control Plan is not included in the page 

limitation. 


Question #29
 
Section H, Article H.15 (pg H-15) describes the DHHS policy on transitioning to the 
 
metric system and requires that “The offeror shall prepare their proposal using ‘Dual 
 
Systems’ of measurement.” What portion of the Proposal should be prepared using 
 
“Dual Systems” of measurement (i.e., design documents, line item pricing, etc.)?
 
Answer #29
 
Per Section C, paragraph 5.a.2 all drawings and specifications will be expressed in 

soft metric and Standard English units. The cost proposal for individual task orders 

will be done in Standard English only. 
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Question #30
 
Section H, Article H.5.j)2 (pg H-9) establishes four construction/contract service 
 
categories. Which category cited applies to this Task Order Contract? 
 
Answer #30
 
Both 


Question #31
 
Section H, Article H.5.c) (pg H-4) requires “tie-ins to existing utilities and services 
 
shall be performed during normal working hours”. Article H.5.e)2 (pg H-5) requires 
 
“shutdown of any utility service which will effect any areas other than those in the 
 
contract area” “shall be accomplished outside normal NIH working hours.” Please 
 
clarify. 
 
Answer #31
 
Tie-ins/Shutdowns shall be performed in accordance with contract documents and 

coordinated with the Project Officer. 


Question #32
 
Section H, Article H.5.g)2 (pg H-5) states in part, “There is no space available in NIH 
 
buildings for the storage of materials and equipment off the site, and at his expense, 
 
during the material and equipment assemble period, and as required by the 
 
limitations of his contract area, after on site construction begins.” This sentence does 
 
appear to be complete. Please clarify 
 
Answer #32
 
Should read as follows: “There is no space available in NIH buildings for the storage 

of materials and equipment. The Contractor shall be responsible for storing all long-

lead materials and equipment off the site, and at his expense, during the material 

and equipment assemble period, and as required by the limitations of his contract 

area, after on site construction begins.” 


Question #33
 
Section F, Paragraph F.7.a) (pg F-2) requires “a breakdown of labor costs and 
 
material quantity and cost” for the proposal. This is not readily available from the 
 
pricing format of the LCD or Means Cost Data. This requirement will add duration
 
and cost to the proposal development time frame. It is further required to provide 
 
this breakdown “for all subcontractors.” Is it the Government’s intention that prices 
 
solicited from subcontractors be forwarded to the Government as part of the Task 
 
Order Proposal? 
 
Answer #33
 
Breakdown is available through use of the LCD. See section B for further 

explanation of required subcontractor data that may be required during each task 

order price development. 


Question #34
 
Section C, Paragraph C.9 (pg C-10) refers to an Original LCD Pricing Package.  What
 
is meant by “Original LCD Pricing Package?”
 
Answer #34
 
This refers to the negotiated task order-pricing package that was the basis for the 

task order price. The LCD is the primary means to establish the task order price for 

each project and so the original LCD pricing package with supporting documentation 

is being requested. 
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Question #35
 
Section F, Paragraph F.5(a) (pg F-2) states in part, “…the Contractor shall pay to the 
 
Government as liquidated damages, the maximum amount of (to be specified in each
 
individual order) for each day of delay.” Amendment 5 to the NIH DOC II Solicitation
 
263-96-P(HJ)-0226 established FAR clause No. 52-211-12 as limiting the maximum 
 
liquidated damages payment to the Government for each day of delay as 
 
$256.00/day. Would the Government consider establishing the same limitation for 
 
this solicitation?
 
Answer #35
 
No. 


Question #36
 
Section C, Paragraph C.9 (pg C-9) refers to a Budget Estimate Amount as a field in
 
the cost data submission package. What does “Budget Estimate” refer to? Should
 
this be “Proposed Offer” in response to the initial RFP?
 
Answer #36
 
Budget estimate is a reference to the anticipated early cost estimate budget 

calculation that may be carried out prior to the finalization of the task order price. 

Estimates will be required during design work for each task order. 


Question #37
 
Section C, Paragraph C.6.d (pg C-5) states in part, “The Contractor is required to 
 
furnish a record of materials used in the construction on record drawings upon 
 
completion of each task order.”  What level of detail is required in regard to the 
 
“record of materials?” 
 
Answer #37
 
Record drawings must match the contractors final negotiated cost proposal for all 

line items $500.00 and above. Record drawings will be provided in dual 

measurements per Section C paragraph 5.a.2. 


Question #38
 
Section C, Paragraph C.6.b.7) (pg C-5) references a Construction Evaluation and 
 
Assessment of Level and Quality of Work. Would the Government please define what 
 
is meant by “Construction Evaluation and Assessment of Level and Quality of Work” 
 
in this context?
 
Answer #38
 
Construction management services, i.e. quality oversight to ensure that in-place 

construction meets specification requirements. 


Question #39
 
Section C, Paragraph C.6.b.5) (pg C-5) references a Cost Analysis. Would the 
 
Government please define what is meant by “Cost Analysis” in this context? 
 
Answer #39
 
Independent cost estimates. 


Question #40
 
Section C, Paragraph C.5.a (pg C-3) states in part, “The NIH will negotiate the 
 
planning fees on a project-by-project basis using unit prices in the LCD.” Is the 
 
contractor’s overhead to be included in determining design costs? 
 
Answer #40
 
LCD hourly rates will be used. If additional costs or overhead is required then this 

should be factored into the pricing coefficients or factors. 
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Question #41
 
Section B, Schedule 3 provides a Task Order Summary Sheet example (pg B-10). 
 
According to this example, the “Time Factor” is applied to the costs taken from the 
 
price books even though these costs reflect both labor and materials. It would 
 
appear this factor should only be applied to the labor portion of these costs. Please 
 
clarify. 
 
Answer #41
 
See answer to Question #17 


Question #42
 
Section B, Paragraph 5 (pg B-4) discusses escalation. Should the “Escalation Factor” 
 
be applied only to the LCD portion of the pricing after the period of time for which 
 
LCD pricing is “current and valid?”
 
Answer #42
 
See page B 4 5) for base date details. 


Question #43
 
Section B, Paragraph 5 (pg B-4) defines the task order date of preparation as 
 
follows: “The date of preparation of an individual Task Order shall be the Task Order 
 
Base Date (TOBD)”. As described, the “Date of Preparation” would remain 
 
unchanged even if the proposal were revised after negotiations. Would the 
 
Government consider defining the date of preparation as the date the client accepts 
 
the Task Order Proposal? 
 
Answer #43
 
The date of preparation is the date the contractor submits its final refined task order 

pricing package to allow the government to issue a Notice to Proceed on the 

individual task order. 


Question #44
 
In Section B, Paragraph 3.4) (pg B-2), the Scaling Factor as it is to be applied to
 
Change Orders can be construed as applying the scaling factor based on the dollar 
 
amount of the individual change order rather than applying as an aggregate of the 
 
original proposal price plus the change order cost which results in a lower scaling 
 
factor - a benefit to the Government. For change orders, should the Scaling Factor 
 
be applied based on the price of the change order or based as an aggregate to the 
 
Task Order? 
 
Answer #44
 
Scaling factor should be applied to each individual change order. 


Question #45
 
Section B, Paragraph 3.1)b (pg B-1) states, “Indirect Cost Element (“IC” - A modifier 
 
deemed to include all other costs, overheads, and expenses associated with the 
 
performance of the contract works, as defined in this solicitation and ensuing 
 
contract.” The following specific language provides offerors a clearer understanding 
 
of the IC element in order to develop a competitive price.
 
Amendment # 1 of the DOC 2 Solicitation, B-1, 2-b, defined IC as follows: “The 
 
indirect cost element shall include-but shall not be limited to-general and 
 
administrative expenses; in-house staff of professionals; field engineers; project 
 
managers; superintendents; sales taxes on all materials; office equipment; Delivery 
 
Order Contract Management Interface (DOCPMI) hardware (see solicitation section
 
H.33), software, support, and maintenance; material waste; quality 
 
assurance/control; hand tools; routine cleanup; routine signs; routine physical
 
security; testing (excluding lead/asbestos); routine barricades; routine dust barriers; 
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inspections; mobilization and demobilization; reports; estimating; proposal 
 
preparation; submittals; insurance; bond premiums; corporate and other offsite 
 
expresses; overhead; contract closeout costs; the cost of executing change orders; 
 
and all other such costs whether or not described heretofore. No allowances for 
 
additional items will be made after contract award.”
 
Can the Offeror assume that the Government defines IC in the same manner for this
 
solicitation?
 
Answer #45
 
No 


Question #46
 
In reference to the removal and handling of hazardous materials described at Section 
 
C, paragraph C.6.h and Section H, Article H.5 the responsibilities of each party are 
 
unclear. Typically the client, in this case NIH, is the owner and generator of
 
hazardous materials encountered during execution of the work (i.e. lead-based paint, 
 
asbestos, etc.). Please clarify the responsibilities of each party and confirm that NIH 
 
will be the owner and generator and as such will designate the transporter and 
 
disposal sites. 
 
Answer #46
 
See attached revised Spec Section, 01548-Amend2Rev.pdf. ( 37) Pages 


Question #47
 
Section L, Paragraph 9.b.1(vi) offerors are instructed to submit a certificate of
 
Current Cost or Pricing Data with their proposal. Typically certification of cost or 
 
pricing data is not required for competitive negotiated procurements. Please clarify if
 
this certification is required with the offer.
 
Answer #47
 
Cost and Pricing Data is not required with the offer. 


Question #48
 
Section I incorporates FAR Clause 52.219-9 which provides for a price evaluation 
 
preference for SDB firms submitting a proposal. However, the value of the price 
 
preference as established by the Department of Commerce is not stated. It also 
 
appears that there is a price preference for this contract. However, since this RFP is 
 
for Construction Services, and under the Department of Commerce Update regarding 
 
Price Evaluations, preferences under SIC subfactors 15, 16 or 17 for work being 
 
performed in Maryland do not appear to be authorized. Please confirm that a price 
 
preference is not applicable or, if it is, clarify the amount of preference that will be 
 
given. 
 
Answer #48
 
See Section L of the Solicitation. 


Question #49
 
Do we need to submit a bid, performance or payment bond with the NIH bid at this 
 
time? If so please detail what you expect sent in this package. 
 
Answer #49
 
Performance and Payment Bonds will be required after award of individual task
 
orders over $25 K. 
 

Question #50
 
L.16.b.(2)(b), page L-9 This paragraph requires a statement to accompany each key 
 
personnel resume “defining the extent of availability…” for each. However, paragraph
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L.13.b mentions “Letters of Intent.” Does NIH require a formal letter of intent, or 
 
would a statement suffice? 
 
Answer #50
 
Yes. NIH requires a formal letter of intent. 


Question #51
 
L.13.b, page L-6 Are figures, illustrations, and/or drawings included in 85-page 
 
limit? 
 
Answer #51
 
Yes. 


Question #52
 
The solicitation calls for all design documents to be produced in CAD format. Are the 
 
existing buildings already fully documented in CAD? If not, this will have a big impact
 
on the design costs. 
 
Answer #52
 
Some CAD drawings exist; however, the Contractor should inquire as to the 

availability of such drawings prior to submitting his cost proposal. 


Question #53
 
Where does NIH expect to see the design costs factored into task order pricing? 
 
Answer #53
 
See Div1 General requirements. Hours for each task order will be agreed. 


Question #54
 
What is the targeted per year contract value and the number of task orders 
 
expected? 
 
Answer #54
 
Approximately $40 million per year and 150 task orders. 


Question #55
 
How many copies of Part Two-Technical Performance Data Proposal should we 
 
submit to NIH (reference p.L-5, Paragraph 9.b(2))? Thanks. 
 
Answer #55
 
3 Copies of Part Two Technical. 


Question #56
 
Would you please clarify whether NIH is seeking information specific to individual 
 
projects (i.e., task orders) or information regarding overall contracts in Paragraph 
 
16.a on page L-8 of the solicitation? This paragraph makes reference to both 
 
contracts and projects. Thank you. 
 
Answer #56
 
Both. 16.a.(1) and (2) require information on the contract. 16.a.(3) requires 

definition on the type of contract. 16.a.(8) requires information on what types of 

task orders, delivery orders, projects, etc. were involved under the contract. 


Question #57 
 
Where do we download the following forms that are needed to be included in the 
 
Cost Proposal: (pg. L-5 of Solicitation)
 
Form SF 24 - Bid Bond 
 
Form SF 25 - Performance Bond 
 
Form SF 25A - Executed Payment Bond 
 
SF-LL and SF-LLA Disclosure of Lobbying Activities 
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Do we need a Bid Bond? 
 
Do you need financial statements and disclosure statements? If so, should it be 
 
included in the bid package or sent separately? 
 
Answer #57
 
Please follow the instructions in the Solicitation for submitting forms. : SF 25 – 

Performance Bonds and SF25A – Payment Bonds (DO NOT SUBMIT ) with Part one 

Cost Proposals. The Bonds will only be submitted with award of individual tasks 

orders. SF 24- Bid Bond and SF-LL and SF-LLA Disclosure of Lobbying Activities 

Forms attached to this Amendment (Two). Any Statements having to do with cost 

should be submitted in Part One Cost Proposal. 


Question #58
 
On page 17 Section K (c) "Certificate of Concurrent Submission of Disclosure 
 
Statement." Where do we send the Disclosure Statement? Do we send it with the 
 
proposal or do we sent it separately prior to proposal submission? If so, who do we 
 
submit it to (ACO officer). 
 
Answer #58
 
Part One of Cost Proposal. 


Question #59
 
L.13.a, page L-6 RFP states “Use PICA size type or larger.” Please provide computer 
 
font size in points. 
 
Answer #59
 
See Question #27. 


Question #60
 
Paragraph K.16, page K-12 Please clarify the reason or application of FAR Clause 
 
52.222-48 to the work we expect to perform under this contract. 
 
Answer #60
 
Your answer to this question –See answer # 21 


Note: 	 Incorporate the current Wage Rates Determinations ( Attachment J-9) 
D010056 Montgomery County ( 5 Pages) dated 08/10/2001 
MD0100037 Baltimore County ( 4 Pages) dated 07/06/2001 
Washington D.C DC000003 ( 6 Pages) dated 08/10/2001 

Note: 	 Attachments 
SF –24 Bid Bond (2 Pages) 
Disclosure of Lobbying Activities ( 3 Pages) 
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY
 


A.	 	 This section includes requirements for construction facilities and temporary controls,
 

including temporary utilities, support facilities and security and protection. All costs
 

associated with such work and subsequent removal shall be the sole burden of the
 

Contractor.  The Contractor is responsible for any repairs required to restore Government
 

property to original or better condition if so damaged by temporary construction.
 


1. Temporary utilities include but are not limited to the following:
 


a. Temporary water service and distribution.
 

b. Temporary electric power and lighting.
 

c. Temporary heat and ventilation.
 

d. Temporary telephone service.
 

e. Temporary sanitary facilities, including drinking water.
 

f. Storm and sanitary sewer.
 


2. Support facilities include but are not limited to the following:
 


a. Temporary roads and paving.
 

b. Temporary enclosures.
 

c. Temporary lifts and hoists.
 

d. Construction Signage.
 

e. Waste disposal services.
 

f. Other construction aids and miscellaneous services and facilities.
 


3. Security and protection facilities include but is not limited to the following:
 


a. Temporary fire protection.
 

b. Barricades, warning signs, and lights.
 

c. Enclosure fence for the site.
 

d. Environmental protection.
 


4. Integrated pest management services for the Master Contract and each task order.
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B.	 	 Provide temporary facilities and controls required for construction activities except, if any, 
for facilities and controls indicated as existing or provided by the Government or others. 

C.	 	 The Government will not be responsible for any cost or use charges for temporary facilities 
or utilities as a basis of claims for Change Orders. 

1.2 UTILITY USE CHARGES 

A.	 	 The Contractor shall provide all temporary utilities which are used and required by all 
entities engaged in construction activities at the Project site. 

B.	 	 The point at which the Government will deliver such utilities and the quantity available are 
as directed by the Project Officer. The Contractor shall pay all costs incurred in 
connecting, converting and transferring utilities to the work. The Contractor shall make 
connections, including providing backflow preventing devices on connections to domestic 
water lines, shall provide transformers, and shall make all disconnections. 

C.	 	 Water Service: The Contractor may use reasonable amounts of water from the 
Government's existing water system, without metering and without payment of use charges. 

D.	 	 Sewer Service: The Contractor may use the Government's existing sewer system, without 
payment of use charges. 

E.	 	 Electric Power Service: The Contractor may use reasonable amounts of electric power from 
the Government's existing electric power distribution system, without metering and without 
payment of use charges. 

1.3 SUBMITTALS 

A. Reports: Submit reports of tests and similar procedures for temporary utilities. 

B.	 	 Implementation and Termination Schedule: Within 15 calendar days after the date 
established for the submittal of the Contractor's Construction Schedule for each task order, 
submit a schedule indicating implementation and termination of each temporary utility. 

C.	 	 Shop Drawings: Submit layout indicating location of all fencing, gate locations, and size 
and type of fencing and gates 
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D.	 	 State of Maryland Stormwater Management requirements: Submit 2 signed copies of the 
proposed Sequence of Construction plan which is sent to the State of Maryland to the 
Project Officer. Submit 1 copy of the State of Maryland approval to the Contracting 
Officer. 

E.	 	 Integrated Pest Management (IPM) Program. Within 15 calendar days after the date of 
Notice to Proceed for the Master Contract, submit the following for approval: 
1.	 IPM Service Plan. This plan shall identify all elements required during the duration 

of the Master Contract and will be supplemented with updates for specific task 
orders. The plan shall include a description of the implemented pest management 
program during all phases of construction. Include at a minimum, the following: 
a. Grounds and ground cover for task orders which involve any exterior work. 
b. Solid waste management. 
c. Site (interior and exterior) sanitation. 
d. Other factors that contribute to pest infestation. 
e.	 Regularly scheduled monitoring and survey program for the identification and 

control of insect and rodent pests. 
2.	 	 Identification of the IPM Quality Assurance supervisor. Include a copy of the 

qualification certificate and resume. 
3. Copy of the Commercial Pesticide Applicators Business License. 
4.	 	 Copy of Pesticide Applicators Certificates and resume for all personnel assigned to 

each task order. 

1.4 QUALITY CONTROL 

A.	 	 Standards and Regulations:  Comply with industry standards and with applicable laws and 
regulations of authorities having jurisdiction, including but not limited to the following: 

1. Building code requirements. 
2. Health and Safety regulations. 
3. Utility company regulations. 
4. Police, fire department and rescue squad rules. 
5. Environmental protection regulations. 
6.	 NFPA 241 "Standards for Safeguarding Construction, Alterations and Demolition 

Operations". 
7.	 ANSI-A10 Series standards for "Safety Requirements for Construction and 

Demolition". 
8.	 	 NECA Electrical Design Library "Temporary Electrical Facilities", and NEMA, 

NECA and UL standards and regulations for temporary electric service. Install 
service in accordance with NFPA 70, “National Electric Code.” 
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9. Maryland Pesticide Applicators Laws and Regulations. 

1.5 PROJECT CONDITIONS 

A. Install, operate, maintain and protect temporary facilities and controls. 

1. Keep temporary services and facilities clean and neat in appearance. 
2. Operate temporary services in a safe and efficient manner. 
3. Relocate temporary services and facilities as needed as Work progresses. 
4.	 	 Do not overload temporary services and facilities or permit them to interfere with 

progress. 
5. Provide necessary fire prevention measures. 
6.	 	 Do not allow hazardous, dangerous or unsanitary conditions, or public nuisances to 

develop or persist on-site. 

B.	 	 Prepare a schedule indicating dates for implementation and termination of each temporary 
utility.  At the earliest feasible time, when acceptable to the Project Officer, change over 
from temporary services to use of permanent services and remove temporary facilities when 
no longer needed. 

C.	 	 Temporary Use of Permanent Facilities: Contractor shall assume responsibility for the 
operation, maintenance and protection of each permanent service during its use as a 
construction facility prior to the Government's acceptance. 

D.	 	 Existing Equipment and Items: Cover or otherwise protect and provide security for 
existing equipment and other items that are to remain in place, to prevent soiling, damage 
and loss. 

1.	 	 Temporarily move equipment and other items that interfere with the performance of 
required work. Upon completion of the work, return the equipment and items to their 
original location and installation condition. 

2.	 	 Store equipment and other items that have been temporarily removed. Upon 
reinstallation, clean and, if damaged, repair or replace equipment and items to match 
their condition prior to removal. 

1.6 CONSTRUCTION BARRIERS 

A.	 	 All work areas not completely enclosed by permanent walls shall be separated from the 
remainder of the building with full smoke tight dust barrier protection. The work area 
shall be made negative in air pressure with respect to all surrounding areas, unless 
otherwise indicated on the contract drawings. 
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B.	 	 All material used for the erection of temporary dust barriers shall consist of only 
noncombustible or fire retardant materials, as defined by NFPA 241. All polyethylene 
plastic sheeting shall be fire retardant treated, as defined by NFPA 241. 

C.	 	 All dust partitions (other than partitions required around asbestos abatement areas) shall be 
constructed of metal studs faced with gypsum wallboard, installed from the floor to 
underside of slab above in areas where the contract documents indicate the ceiling to be 
removed.  If ceiling removal is not part of the contract, extend dust partition to the finished 
ceiling. 

D.	 	 Provide full construction barrier protection with locking doors around the construction if 
so indicated on the contract drawings. Provide 12 keys for each lock to the Project Officer. 
Entrances shall be constructed of a manufactured door and include a manufactured 
hydraulic door closer. 

E.	 	 Carpet runners shall be installed and extend 3000mm beyond construction entrance doors. 
Carpet shall be vacuumed nightly. Sweeping is not acceptable. 

F.	 	 Where construction areas include food service elevators or dumb waiters, these areas shall 
be separated again from the general construction area with additional full smoke tight dust 
barrier protection, including the installation of carpet runners outside of the elevator/dumb 
waiter temporary enclosure. 

G.	 	 The contractor shall maintain a clear safe means of emergency egress through the 
construction site at all times to appropriate emergency exits. 

1.7 ACCESS ROAD DUST CONTROL 

A.	 	 The Contractor's dust control methods and procedures shall be approved by the Project 
Officer.  Dust abatement on access roads shall be with applications of calcium chloride, 
water sprinklers, or similar methods or treatments approved by the Project Officer. 

1.8 INTEGRATED PEST MANAGEMENT (IPM) 

A.	 	 Integrated Pest Management (IPM) services for the control of pests are required on 
construction sites during all phases of construction. These services shall be in place for the 
Master Contract and shall apply to each task order. These services are to provide exclusion 
and control of pests while minimizing the use of pesticides. The Construction Contractor 
shall retain the services of a licensed and certified pest management contractor (PMC) to 
provide proactive IPM services, identify inadequate site sanitation and facility deficiencies 
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associated with individual task orders. The PMC and all pest management personnel 
assigned to individual task orders must understand the principles and practices of urban 
IPM.  The PMC must recognize that the facility in which they are working may support 
sensitive biomedical research which can not be compromised through pest infestation or 
the improper use of toxicants, such as pesticides. 
1.	 	 IPM services shall include all invertebrate and vertebrate pests including, but not 

limited to, cockroaches, ants (including carpenter ants), fleas, stinging insects and 
nests accessible from the ground or windows, rats and mice, flies, silverfish, stored 
product pests, raccoons, opossums, pigeons, and incidental invaders, (i.e., crickets, 
earwigs, midges, millipedes, centipedes, ground beetles, clover mites, birds, and 
bats). 

2.	 	 Preventive caulking and sealing of pest harborage and pathways is the preferred 
method of correcting or controlling an infestation. During the review of plans and 
specifications for individual task orders, the PMC shall document whether the 
application of sealants and other exclusion materials under sinks, around cabinets, 
pipe chases, windows and doors, and the exterior, etc. are indicated on the contract 
documents.  The project-specific recommendations shall be submitted in writing 
concurrently to the Construction Contractor, Contracting Officer, and Project Officer 
for their review and action. 

B. Personnel 
1.	 The PMC shall designate a Quality Assurance Supervisor who is a 

manager/supervisor in the PMC firm and who will have primary responsibility for 
the performance of the IPM program. The Quality Assurance Supervisor shall 
perform a thorough review of all pertinent construction plans and specifications, 
survey the site and the surrounding grounds (for task orders involving exterior work), 
survey  all portions of a building involved (for task orders involving interior work), 
and meet with the Project Officer and Construction Contractor to discuss the IPM 
service requirements. 

2.	 Pest management services shall be performed only by technicians Certified by the 
Maryland Department of Agriculture in Category VII-General and Rodent Control. 
In addition, the PMC shall designate an alternate technician who is Certified by the 
Maryland Department of Agriculture in Category VII-General and Rodent Control. 
The alternate shall be familiar with all aspects of this program. Copies of certificates 
and the PMC's Maryland Department of Agriculture Pesticide Business License shall 
be kept in the PMC logbook at the work site. 

C.	 	 The PMC shall develop a written IPM service plan that describes the pest management 
program in effect during all phases of construction. The service plan shall include 
recommendations concerning the grounds and existing ground cover, solid waste 
management, and site sanitation, and other factors that contribute to pest infestation. This 
plan shall also designate a day and time that the PMC shall perform pest management 
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services.  A copy of this report shall be kept in the PMC logbook at the work site. IPM 
 
services shall consist of the following: 
 
1.	  Bi-weekly survey of the grounds, trailers, and building site for pest activity, 
 

structured so that all interior space and the surrounding grounds are surveyed at least 
once each month. The PMC shall survey the site using visual inspections, and by 
placing traps and other pest monitoring devices in areas where pests may live or 
forage. Traps shall be identified with the technicians initials, date, and location on 
the site. Sticky traps shall be maintained in all areas, where feasible, throughout the 
construction process. 

2.	 	 Reports:  Sanitation and poor housekeeping practices that may contribute to pest 
infestations shall be reported, in writing, to the Project Officer and the Construction 
Contractor at the completion of each service. 

3.	 	 Pest Management Logbook:  A copy of all reports shall be kept in a pest management 
logbook in the Construction Contractors office. The logbook shall contain clear and 
concise records reflecting the following: 
a. Common name(s) of pests. Codes for pests shall not be permitted. 
b. Location(s) of pest activity. 
c.	 	 Common names of  pesticides used (as required by the Maryland Pesticide 

Applicators Law and Regulations). Codes for pesticides shall not be permitted. 
d. Structural and sanitation deficiencies. 
e. Recommendations regarding pest management. 
f. Non-pesticidal control measures applied 
g. MSDS and labels for all products that may be applied. 
h.	 A site map indicating the location of rodent activity and rodent control devices 

used on the site. 
i.	 A section of the Pest Management Logbook shall be allocated for construction 

personnel to record pest sightings. 
4.	 	 Monthly Reports: At the end of each month the PMC Quality Assurance Supervisor 

shall prepare a written report summarizing pest management activities at the site. 
This report shall be submitted to the Contracting Officer, with copies sent to the 
Project Officer and Construction Contractor. The report shall contain information 
on the following: 
a. Types of pests encountered, pest numbers and locations. 
b. Pesticides applied, amounts and locations. 
c. Sanitation and structural deficiencies. 
d. Non-chemical methods applied. 
e. Recommendations regarding pest management issues. 

5.	 	 Progress Meetings: The PMC technician and Quality Assurance Supervisor shall be 
available, as needed, to attend bi-weekly progress meetings as specified in Division 
1 Section “Project Management, Project Meetings and Coordination” to discuss 
program activities. 

6.	 	 Special Service and Emergency Requests: The PMC shall respond to special service 
requests within one (1) working day of the request from the Government or 
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Construction Contractor. The PMC shall provide emergency service on the same 
day of the request and be capable of performing emergency services when 
construction work is on-going. A list of telephone and pager numbers (along with 
instructions) shall be included in the logbook. The date and time of emergency 
service and the pest(s) requiring emergency service shall be listed in the logbook and 
monthly summary report. 

D.	 	 Pesticide Use. Pesticide applications shall be made only to areas of known pest infestation 
or activity and where alternative control measures such as traps, caulking, sealing, cleaning 
and disposal of goods were not successful or are not feasible. Because of the odor 
associated with some pesticides, indoor treatments shall only be performed after 
notification is given to Project Officer. If necessary, the PMC shall schedule pesticidal 
treatments for a later time and/or date in order to accommodate the needs of the site 
personnel and management.  Insecticides shall be applied using crack and crevice injection 
devices, such as Whitmire System III, or other aerosols with injection tips. Granular 
formulations and compressed air sprayers shall only be used for treatment of utility areas 
or areas outside the building to correct pest problems. Pesticides permitted for use are 
listed below. Any products proposed for use that are not on the list require the written 
approval of the NIH Pest Management Unit through the Contracting Officer. 
1. chlorpyrifos 
2. hydramethylnon 
3. avermectin 
4. boric acid 
5. gencor 
6. methoprene 
7. cholecalciferol 
8. silica gel 
9. Diazinon 
10. pyrethrins and pyrethroids 
11. brodifacoum (place packs) 
12. sulfluramid 
13. Chlorophacinone-Liphadione or Diphacinone Tracking Powder 
14. Fipronil 
15. The use of zinc phosphide is prohibited. 

E.	 	 Rodent Control: Rodent control shall be on-going throughout the entire construction 
period.  The primary focus of this program is preventive rodent management with emphasis 
placed on site sanitation, exclusion, and continuous surveillance of the entire site. At a 
minimum it shall consist of the following: 
1.	 Thorough monitoring of all construction areas including the building interior, 

perimeter and grounds of the construction site. Monitoring shall consist of using 
traps, visual inspections for burrows and other signs of activity, and interviewing site 
personnel. The PMC shall collect and dispose of all dead rodents immediately. 
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2.	 	 Rodenticide baits shall only be applied outside the structure using “place-packs” or 
“bait blocks” in bait stations, labeled with the common name of the rodenticide 
applied and date of service, or applied directly in the burrow. The location of each 
bait station shall be identified on the site map located in the logbook. The use of 
tracking powder rodenticides shall be limited to the exterior areas. Rodent burrows 
that have been treated with a rodenticide shall be sealed with newspaper or by closing 
the burrow opening. 

3.	 	 Known or suspected rodent activity in areas surrounding the construction site shall 
be reported to the Project Officer immediately. 

4.	 	 Rodent management inside the structure shall consist of using rodent traps and 
glueboards.  The use of grain based rodenticides is discouraged because of the 
potential odor problems caused by dead rodents and infestation by stored product 
pests in walls and other inaccessible places. If special circumstances arise the PMC 
may request permission from the NIH Pest Management Unit to use rodenticides 
inside the building. 

5.	 	 Traps and glueboards shall be placed in areas where they will not be removed or pose 
a hazard to the construction personnel. Traps and monitoring devices should be 
checked during each regular service to assure adhesiveness of the surface. If 
repeating live traps are used, they shall be serviced the next day to ensure quick 
removal of the trapped animal. 

F.	 	 Post-Construction Survey and Clearance: Prior to final acceptance of the facility by the 
government, the PMC shall perform a complete and thorough survey of the building(s) and 
grounds involved with the individual task order. The PMC will perform all necessary pest 
control operations inside the facility and on the grounds to control pest activity. Upon 
completion of this service the PMC shall issue written clearance certification for the 
building and grounds, with a thirty (30) day guarantee, under which the PMC will return 
to correct any pest problems without charge. Termites and other WDO are excluded from 
this requirement. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A.	 	 General:  Provide new or undamaged, previously used materials in serviceable condition. 
Provide materials suitable for use intended. 

B.	 	 Tarpaulins:  Waterproof, fire-resistant UL labeled with flame spread rating of 15 or less. 
For temporary enclosures, provide translucent, nylon-reinforced, laminated polyethylene 
or polyvinyl chloride, fire-retardant tarpaulins. 
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C. Water: Potable and approved by local health authorities. 

D.	 	 Wood:  Lumber complying with DOC PS 20 and applicable grading rules of an inspection 
agency certified by ALSC's Board of Review for specific use. Provide preservative treated 
lumber where partially or fully in contact with the earth, concrete or masonry. 

E.	 	 SafetyBarrier and Covered Walkway Materials: Unless otherwise indicated, products shall 
comply as follows. 

1. Panels: Minimum 5/8 inch (16 mm) thick exterior plywood. 
2. Paint: Exterior primer and exterior grade acrylic-latex emulsion top coat. 

F.	 	 Open-Mesh Fencing: Minimum 0.12 inch (3 mm) thick galvanized 2 inch (50 mm) 
chainlink fabric fencing with galvanized steel pipe posts, 1-1/2 inches (38 mm) inside 
diameter for line posts and 2-1/2 inches (64 mm) inside diameter for corner posts. At the 
discretion of the Project Officer, steel posts and vinyl “snow fencing”, or removable chain 
link fencing, may be provided on a temporary basis for work areas adjacent to the project 
site. 

1. Fence height: Minimum 8 feet (2.5 m). 
2. Top Protection: Galvanized barbed-wire top strand. 

G.	 	 Open-Mesh fencing with Vinyl Slats: Minimum 0.12 inch (3 mm) thick galvanized 2 inch 
(50 mm) chainlink fabric fencing with galvanized steel pipe posts, 1-1/2 inches (38 mm) 
inside diameter for line posts and 2-1/2 inches (64 mm) inside diameter for corner posts. 

1. Fence height: Minimum 8 feet (2.5 m). 
2. Top Protection: Galvanized barbed-wire top strand. 
3. Vinyl Slats: Dark Brown, installed vertically. 

2.2 EQUIPMENT 

A.	 	 General: Provide new or undamaged, previously used equipment in serviceable condition. 
Provide equipment suitable for use intended. 

B.	 	 Water Hoses: 3/4 inch (19 mm) heavy duty abrasion-resistant flexible rubber hoses, 100 
feet (30 m) long with pressure rating greater than the maximum pressure of the water 
distribution system. Provide adjustable shutoff nozzles at hose discharge. 

C.	 	 Electric Outlets: Properly configured NEMA-polarized outlets to prevent insertion of 110 
to 120 Volt plugs into higher voltage outlets. Provide receptacle outlets equipped with 
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ground fault circuit interrupters, reset button and pilot light for connection of power tools 
and equipment. 

D. Electric Power Cords: Grounded extension cords. 

1. Provide hard-service cords where exposed to abrasion or traffic. 
2.	 	 Provide waterproof connectors to connect separate lengths of electric cords where 

single lengths will not reach areas of construction activity. 
3. Do not exceed safe length-voltage ratio. 

E.	 	 Lamps and Light Fixtures: General service incandescent lamps of wattage required for 
adequate illumination. 

1. Provide guard cages or tempered glass enclosures where exposed to breakage. 
2. Provide exterior fixtures where exposed to moisture. 

F.	 	 Heating Units:  Temporary heating units that have been tested and labeled by UL, FM or 
another recognized trade association related to the type of fuel consumed. 

G. Fire Extinguishers: Hand-carried portable UL-rated fire extinguishers. 

1. Class A extinguishers for temporary offices and similar spaces. 
2.	 Class ABC dry chemical extinguishers or a combination of extinguishers of NFPA 

recommended classes for the exposures in other locations. 
3.	 	 Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent and 

size required by location and class of fire exposure. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Use qualified personnel for installation of temporary facilities. 

B.	 	 Locate facilities where they will serve the project adequately and result in minimum 
interference with performance of construction activities. Maintain, relocate and modify 
facilities as required during the construction period. Provide each facility ready for use 
when needed to avoid delay. Do not remove until facilities are no longer needed or are 
replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITIES 
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A. The Contractor shall connect to existing services. 

1.	 	 Notification to interrupt any building service and/or utility service shall be requested 
in writing to the Project Officer a minimum of 15 working days prior to the desired 
date of interruption. The Government reserves the right to refuse any request and to 
schedule such interruption on a later or earlier date and time which is mutually 
agreeable to the Government and the Contractor. 

2.	 Provide adequate capacity at each stage of construction. Prior to temporary utility 
availability, provide trucked-in services 

3.	 Obtain easements to bring in temporary utilities to the site where Government 
easements are not available for that purpose. 

B.	 	 Temporary Water Service:  Install temporary water service and distribution piping of sizes 
and pressures adequate for construction needs until permanent water service is in use. 
Sterilize water piping prior to use. 

C.	 	 Temporary Electric Power Service: Provide weatherproof grounded electric power service 
and distribution system of sufficient size, capacity and power characteristics for 
construction needs. Include transformers, overload-protected disconnects, automatic 
ground-fault interrupters and main distribution switch gear. 
1. Make connections at location(s) designated by the Project Officer. 
2.	 	 Feeder and branch wiring with area distribution boxes shall be located so that power 

is available throughout the project site by use of power cords. 

D.	 	 Temporary Lighting: Install and operate temporary lighting that will fulfill security and 
protection requirements without operating the entire system. Provide lighting that provides 
adequate illumination for construction operations and traffic conditions at all times. Install 
lighting in accordance with the National Electric Code. 

E.	 	 Temporary Heat and Ventilation: Provide temporary heat and ventilation required for the 
construction activities, including but not limited to curing or drying completed installations 
and protecting construction from adverse effects of low temperatures and/or high humidity. 
Use safe equipment that will not have a harmful effect on elements being installed and on 
completed installations. Coordinate ventilation requirements to produce the ambient 
condition required for the work and to minimize energy consumption, and to protect 
personnel from fumes and other harmful effects. 

F.	 	 Heating Facilities: Except where the Government authorizes use of the permanent system, 
provide vented self-contained,LP-gas or fuel-oil heaters with individual space thermostatic 
control.  Do not use gasoline-burning space heaters, open flame or salamander-type heating 
units. 

TEMPORARY FACILITIES AND CONTROLS 
(New 11/1/00; as amended 12 Sept 01) 

01500 - 12 



G.	 	 Temporary Telephone Service: The Contractor shall provide temporary telephone service 
within the contract area only if requested in writing by the Project Officer. If required, 
telephone service shall be removed prior to contract completion. The Contractor shall pay 
all costs of service. Installation and removal of service shall be subject to the approval of 
the Project Officer. 

H. Temporary Sanitary and Drinking Water Facilities: 
1.	 	 Use of the Government's existing toilet facilities: The Contractor will be permitted 

to use existing sanitary facilities during the construction period. The Project Officer 
will designate the location of the facilities available for contractor's use for each task 
order. Clean and maintain facilities in a condition acceptable to the Project Officer 
and, at completion of construction, restore facilities to condition prevalent at the time 
of initial use. 

2.	 	 Drinking Water Facilities: The Contractor will be permitted to use existing drinking 
water fountains during the construction period.  Where existing fountains are not 
available, provide drinking water fountains or containerized tap-dispenser 
bottled-drinking water units, complete with paper cup supplies. Where power is 
accessible, provide electric water coolers to maintain dispensed water temperature 
at 45 to 55 degF (7 to 13 degC). 

I.	 	 Sewers and Drainage: Where sewers are available, provide temporary connections to 
remove effluent that can be discharged lawfully. If sewers are not available, provide 
containers to remove and dispose of effluent off-site in a lawful manner. 

1.	 	 Filter out excessive amounts of soil, construction debris, chemicals, oils and similar 
contaminants that might clog sewers or pollute waterways. 

2. Connect temporary sewers as directed by sewer utility officials. 
3.	 	 Maintain temporary sewers and facilities in a clean, sanitary condition. Following 

heavy use, promptly restore sewers and facilities to normal conditions. 

J.	 	 Erosion and Sediment Control: The Contractor shall comply with all provisions of the 
Maryland Department of the Environment requirements for Stormwater Management, 
including all required submittals to the state. 

3.3 TEMPORARY SUPPORT FACILITIES 

A. Locate temporary construction and support facilities for easy access. 
1.	 	 Maintain support facilities until near Substantial Completion. Remove prior to 

Substantial Completion. Personnel remaining after Substantial Completion will be 
permitted to use permanent facilities, under conditions acceptable to the Government. 

TEMPORARY FACILITIES AND CONTROLS 
(New 11/1/00; as amended 12 Sept 01) 

01500 - 13 



B.	 	 Temporary Paving: Construct and maintain temporary roads and paving to support 
indicated loadings, if any, and to withstand exposure to traffic during the construction 
period. 

1.	 	 Locate temporary paving for roads, storage areas and parking where same permanent 
facilities will be located, or obtain authorization from the Project Officer for 
proposed temporary paving not located at permanent paving locations. 

2.	 Comply with Division 2 sections applicable to paving for construction and 
maintenance of temporary paving. 

3.	 Coordinate temporary paving development with subgrade grading, compaction, 
installation and stabilization of subbase, and installation of permanent paving. 

4.	 	 Install temporary paving to minimize the need to rework installations and result in 
permanent roads and paved areas without damage or deterioration when occupied by 
the Government. 

5.	 	 Subject to Project Officer's approval, extend temporary paving in and around the 
construction area as necessary to accommodate delivery and storage of materials, 
equipment usage, administration and supervision. 

6.	 	 Delay installation of permanent paving until immediately before Substantial 
Completion. Coordinate with weather conditions to avoid unsatisfactory results. 

C.	 	 Dewatering Facilities and Drains: Comply with dewatering requirements of applicable 
Division 2 sections for temporary drainage and dewatering facilities and operations not 
directly associated with construction activities. Where feasible, use same facilities 
provided for the construction activities. Maintain site, excavation and construction free of 
water. 

D.	 	 Temporary Enclosures: Provide temporary enclosures for protection of construction, in 
progress or completed, from exposure, inclement weather, other construction operations 
and similar conditions. 

1.	 	 Where heat is needed and the permanent building enclosure is not complete, provide 
temporary enclosures where there is no other provision for containment of heat. 
Coordinate enclosure with ventilating and material drying or curing requirements to 
avoid dangerous conditions or unacceptable effects. 

2.	 Install tarpaulins securely with incombustible framing. Close openings of 25 sq. ft. 
(2.3 sq. m.) or less with plywood or similar materials. 

3.	 Close openings through floor or roof decks and other horizontal surfaces with 
load-bearing wood-framed construction. 

4.	 Where enclosure exceeds 100 sq. ft. (9.2 sq. m) in area, use UL labeled 
fire-retardant-treated wood and plywood for framing and sheathing. 
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E.	 	 Temporary Lifts and Hoists: Provide facilities for hoisting materials and personnel.  Truck 
cranes and similar devices for hoisting materials are considered “tools and equipment” and 
not temporary facilities. 

F.	 	 Construction Signage and Other Temporary Signs: Locate signs where indicated or 
directed by the Project Officer to inform the public and instruct persons seeking entrance 
to the project. Support exterior signs on posts or framing of steel or preservative-treated 
wood.  All signage shall conform to the standards set forth in the DCAB Guide for 
Construction Site Signage. 

1.	 	 Exterior Construction Site Sign: All exterior construction sites shall have at least one 
and not more than three site signs.  Signs will be provided by the Project Officer for 
installation by the Contractor. The Contractor shall provide a written request to the 
Project Officer 21 calendar days before work starts of his need for exterior 
construction site signs. The signs for smaller projects and those with a construction 
duration of less than six months will be 3' x 4'. 

2. Interior Construction Sign: 
a.	 	 All interior construction areas shall have a minimum of 2 interior construction 

information signs. The signs will be provided by the Project Officer for 
installation by the Contractor. The Contractor shall provide a written request 
to the Project Officer 21 calendar days before work starts of his need for the 
Interior Construction Signs. The signs shall be placed on site not less than 14 
calendar days prior to the start of construction. The signs will be either 8 ½" 
x 11" or 11" x 17". 

b.	 	 Construction in Progress Door Hanger Signs: Door hanger signs shall be hung 
on the door knobs on the outside of the entrance door(s) of the room(s) in 
which construction is being performed. The signs will be provided by the 
Project Officer for installation by the Contractor.  The Contractor shall provide 
a written request to the Project Officer 21 calendar days before work starts of 
his need for the Construction in Progress signs. Include the number of signs 
needed.  Door hanger signs shall be in place not less than 7 calendar days prior 
to construction. The signs are 100 x 225 mm paper. 

c.	 	 Construction in Your Neighborhood Door Hanger Signs:  Door hanger signs 
shall be hung on the door knobs on the outside of the adjacent corridors 
entrance door(s) on floors above and below the room(s) that may be affected 
by construction. The signs will be provided by the Project Officer for 
installation by the Contractor.  The Contractor shall provide a written request 
to the Project Officer 21 calendar days before work starts of his need for the 
Construction in Progress signs. Include the number of signs needed. Door 
hanger signs shall be in place not less than 7 calendar days prior to 
construction. The signs are 100 x 225mm paper. 

3.	 	 Hard Hat Area Sign: The entire work area under this contract is designated as a Hard 
Hat Area. The Contractor shall assure that all contractor personnel, vendors, and 

TEMPORARY FACILITIES AND CONTROLS 
(New 11/1/00; as amended 12 Sept 01) 

01500 - 15 



visitors utilize hard hats within the project area.  The Contractor shall provide hard 
hat area signs at each entrance to the Project site for all construction work performed 
under this contract. Sign shall be approximately 450 x 600 mm, with minimum 50 
mm tall lettering as follows: 

HARD HAT AREA
 

AUTHORIZED PERSONNEL ONLY
 

ALL PERSONNEL ENTERING THIS
 


CONSTRUCTION SITE SHALL BE EQUIPPED
 

WITH PROPER SAFETY ATTIRE
 


4.	 	 Asbestos Abatement Sign: The Contractor shall provide asbestos demolition signs 
during any asbestos demolition and removal activities in accordance with the 
requirements in Division 2 Sections "Removal of Asbestos Material" and “Removal 
and Disposal of Asbestos Floor Covering.” 

5.	 	 Other Temporary Signs: The Contractor shall provide all signage for temporary 
construction, closing of roads, parking lots, sidewalks or other areas. Signage shall 
conform to the standards set forth in the DCAB Guide for Construction Site Signage. 

6. Do not permit installation of unauthorized signs. 
7.	 	 All exterior and interior construction signage shall be removed from the site no more 

than five days after completion of the task order. 

G.	 	 Collection and Disposal of Waste: Collect waste from construction areas and elsewhere 
daily. Enforce requirements strictly and dispose of material lawfully. 

1. Comply with NFPA 241 for removal of combustible waste material and debris. 
2.	 	 Do not hold waste materials more than 7 days during periods when the ambient 

temperature remains continuously less than 80 degF (27 degC), or more than 3 days 
when the temperature exceeds or is expected to rise above 80 degF (27 degC). 

3.	 	 Handle and properly containerize hazardous,dangerous or unsanitary waste materials 
separately from other waste. 

3.4 SECURITY AND TEMPORARY PROTECTION FACILITIES 

A.	 	 Temporary Facility Changeover:  Except for using permanent fire protection facilities as 
soon as available, do not change over from temporary protection facilities until authorized 
by the Project Officer. 

B.	 	 Temporary Fire Protection: Until fire protection needs are supplied by permanent facilities, 
install and maintain temporary fire protection facilities of types needed to protect against 
reasonably predictable and controlled fire losses. 
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1.	 	 Comply with NFPA 10 "Standard for Portable Fire Extinguishers" and NFPA 241 
"Standard for Safeguarding Construction, Alterations, and Demolition Operations". 

2.	 	 Locate fire extinguishers where convenient and effective for their intended purpose, 
but not less than one extinguisher at or near each access route exit or entrance, 
including stairwells on each floor. 

3. Store combustible materials in containers in fire-safe locations. 
4.	 	 Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire 

protection facilities and access routes. Prohibit smoking in hazardous fire-exposure 
areas. 

5.	 	 Provide supervision of welding operations, combustion-type temporary heating units 
and other sources of fire ignition. 

6.	 	 All required standpipe systems and sprinkler systems shall be maintained in 
conformity with the progress of building activity in such a manner that they are 
always in working order. 

7.	 	 Notification to interrupt any fire protection system shall be requested in writing to 
the Project Officer a minimum of fifteen working days prior to the desired date of 
interruption.  The Government reserves the right to refuse any request and to 
schedule such interruption on a later or earlier date and time which is mutually 
agreeable to the Government and the Contractor. 

C.	 	 Permanent Fire Protection: At the earliest feasible date in each area of the Project, 
complete installation of the permanent fire protection facilities, including connected 
services, and place into operation and use. Instruct key personnel in the use of the 
facilities. 

D.	 	 Barricades, Warning Signs, and Lights: Comply with standards and code requirements for 
erecting structurally adequate barricades. Paint with appropriate colors, graphics, and 
warning signs to inform personnel and the public of the hazard involved. Where 
appropriate and needed, provide lighting, including flashing red or amber lights. 

E.	 	 Enclosure Fence: When excavation begins, install an enclosure fence with lockable 
entrance gates. Install in a manner that will prevent people, dogs and other animals from 
easily entering the site, except by the entrance gates. 

1.	 	 Locate where indicated or, if not indicated, enclose the entire site or the portion 
determined sufficient to accommodate construction operations. 

2.	 	 Provide either open-mesh chainlink fencing with posts set in a compacted mixture 
of gravel and earth, or provide 8 feet (2.5 m) high plywood fence framed with four 
nominal 2-by-4 inch (50-by-100 mm) wood rails and preservative-treated wood posts 
spaced not more than 8 feet (2.5 m) apart. 

3.	 	 The Contractor shall provide a locking system, approved by the Project Officer, and 
the enclosure fence shall be locked at the end of every work day and at all times 
whenever the Contractor is not present on the site. 
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F.	 	 Covered Walkway: Erect a structurally adequate, protective covered walkway for passage 
of persons along the adjacent public street. Coordinate with entrance gates, other facilities, 
and obstructions. Comply with regulations of authorities having jurisdiction. 

1. Construct covered walkways using scaffold or shoring framing. 
2.	 	 Provide wood plank overhead decking, protective plywood enclosure walls, 

handrails, barricades, warning signs, lights, safe and well-drained walkways, and 
similar provisions for protection and safe passage. 

3. Extend the back wall beyond the structure to complete the enclosure fence. 
4. Paint and maintain in a manner acceptable to the Project Officer. 

G.	 	 Security Enclosure and Lockup: Install substantial temporary enclosure of partially 
completed areas of construction. Provide locking entrances to prevent unauthorized 
entrance, vandalism, theft and similar violations of security. 

1. Storage:  Provide a secure lockup for valuable stored materials and equipment. 
2.	 	 Enforce discipline in connection with the installation and release of material to 

minimize the opportunity for theft and vandalism. 

H.	 	 Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations, and 
minimize the possibility that air, waterways, and subsoil might be contaminated or polluted 
or that other undesirable effects might result. Avoid using tools and equipment that 
produce harmful noise. Restrict use of noise-making tools and equipment to hours that will 
minimize complaints from persons near the site. 

I.	 	 Safety: The contractor shall protect the integrity of any installed safety systems or 
personnel safety devices. If entrance into systems serving safety devices is required, the 
Contractor shall obtain prior approval from the Project Officer.  If it is temporarily 
necessary to remove or disable personnel safety devices in order to accomplish contract 
requirements, the Contractor shall provide alternative means of protection prior to 
removing or disabling any permanently installed safety devices or equipment and shall 
obtain prior written approval from the Project Officer. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A.	 	 Supervision:  Enforce strict discipline in use of temporary facilities. Limit availability of 
temporary facilities to essential and intended uses to minimize waste and abuse. 

B.	 	 Maintenance:  Maintain facilities in good operating condition until removal. Protect from 
damage by freezing temperatures and similar elements. 
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1.	 	 Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

2.	 	 Protection:  Prevent water-filled piping from freezing. Maintain markers for 
underground lines. Protect underground lines from damage during excavation 
operations. 

C.	 	 Termination and Removal: Unless the Project Officer requests that a temporary facility 
be maintained longer, each temporary facility shall be removed when the need for its 
service has ended and can be replaced by authorized use of a permanent facility, or no later 
than Substantial Completion. Complete or, if necessary, restore permanent construction 
that may have been delayed because of interference with the temporary facility. Repair 
damaged Work, clean exposed surfaces, and replace construction that cannot be 
satisfactorily repaired. 

1.	 	 Materials and facilities that constitute temporary facilities are the property of the 
Contractor, except the Government reserves the right to take possession of project 
identification signs. 

2.	 	 Remove temporary paving not intended for or acceptable for integration into 
permanent paving.  Where the area is intended for landscape development, remove 
soil and aggregate fill that do not comply with requirements for subsoil or fill in the 
area.  Remove materials contaminated with road oil, asphalt and other petrochemical 
compounds, and other substances that might impair growth of plant materials or 
lawns.  Repair or replace street paving, curbs, and sidewalks at temporary entrances, 
in accordance with the requirements of the governing authority. 

3.	 	 Prior to Substantial Completion,  replace, clean and restore permanent facilities used 
during the construction period including, but not limited to, the following: 

a. Replace air filters and clean inside of ductwork and housings. 
b.	 	 Replace significantly worn parts and parts subject to unusual operating 

conditions. 
c. Replace lamps burned out or noticeably dimmed by hours of use. 

END OF SECTION 01500 
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SECTION 01548 - USE, HANDLING, STORAGE, TRANSPORTING, ACCUMULATION AND 
DISPOSAL OF NIH CONTROLLED MATERIAL 

PART 1 - GENERAL 

1.1 SUMMARY 

A.	 	 This section covers the demolition, use, handling, storage, transporting, accumulation and 
disposal of hazardous or recyclable materials/substances/chemicals that may be 
encountered or that may be used by the Contractor during the course of the work. The 
Contractor is made aware by this specification that hazardous or recyclable 
materials/substances/chemicals are regulated by a multitude of statutes and regulations and 
require special care. 

B.	 	 Only hazardous and recyclable materials and wastes generated or removed during this 
construction contract at NIH will be disposed of by the Contractor. 

1.2 REFERENCES 

A.	 	 In addition to publications referenced in the Construction Contract Clauses, the following 
publications designate and define hazardous materials and conditions, and establish 
procedures for handling these materials and conditions. 
1. Code of Federal Regulations (CFR): 

a.	 	 29 CFR Part 1910: Occupational Safety and Health Administration (OSHA) 
General Industry and Health Standards. 

b. 29 CFR Part 1910.134: Respiratory Protection 
c. 29 CFR Part 1910.145:  Specifications for Accident Prevention Signs and Tags 
d. 29 CFR Part 1910.20, Sub-part C: General Safety and Health Provisions 
e. 40 CFR Part 61: National Emissions Standards for Hazardous Air Pollutants 
f.	 40 CFR Part 9 and 82: Protection of Stratospheric zone (CFCs), Clear Air Act 

Amendments of 1990 
g.	 40 CFR Part 122 and 125: National Pollutant Discharge Elimination System 

Clean, Water Act 
h.	 	 40 CFR Parts 260 - 272: Solid and Hazardous Wastes, Resource Conservation 

and Recovery Act 
i. 40 CFR Part 165: Disposal and Storage of Pesticides and Pesticide Containers 
j.	 	 40 CFR Subchapter J Parts 300 - 373, Superfund Emergency Planning, and 

Community Right-to-Know Programs 
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k. 40 CFR Parts 700 - 799: Toxic Substances Control Act (TSCA) 
l. 49 CFR Parts 171 - 179: Department of Transportation (DOT) 

2. American National Standards Institute (ANSI) 
a. Z288.2: Standard for Respiratory Protection 

3. American Society for Testing and Materials (ASTM) 
a.	 	 E 849-82: Safety and Health Requirements Relating to Occupational Exposure 

to Asbestos 
4. State and Local Regulations: The Contractor shall comply with all current 

a. State of Maryland and Montgomery County Regulations. 
b. Title 26, Code of Maryland Regulation (COMAR) 
c. Washington Suburban Sanitary Commission (WSSC) discharge standards 

5. NIH Policies and Procedures 
a. NIH Manual Issuance: 3032 Waste Management at NIH 
b. NIH Waste Calendar. 

1.3 DEFINITIONS 

A.	 	 "NIH Controlled Material" is defined as any material that poses a threat to human health 
or to the environment; that can be recycled or reused; for which disposal in municipal 
landfills is regulated or restricted; for which unregulated introduction into groundwater, 
land, or the atmosphere is irresponsible; and that should be designated as "hazardous 
waste." 

1.	 	 It is imperative that the use, handling, storage, transporting and disposal of hazardous 
and recyclable materials and solid waste in NIH facilities and on NIH property be 
disciplined and consistent -- to both ensure the safety of NIH personnel and visitors 
and to avoid incurring liabilities or penalties to the NIH as a consequence of reckless 
or improper disposal or recycling of waste generated in, deposited on, brought to, or 
transported from NIH facilities. 

2.	 	 A number of statutes and regulations define the term "hazardous" in a variety of ways 
depending on the nature, condition, and intended use or disposal of the particular 
material/ substance/ chemical. To simplify the manner in which these materials are 
addressed, the term "hazardous material" is used to identify all materials/ substances/ 
chemicals that exhibit the properties defined by this specification: 
a.	 Any material/ substance/ chemical that because of its quantity, concentration, 

or physical, chemical or infectious characteristics is toxic, lethal, corrosive, 
flammable/ combustible, reactive, an irritant, a strong sensitizer, or generates 
pressure by decomposition, heat or other means and is injurious to human 
beings, animal life and/or the environment shall be considered "hazardous." 
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b.	 	 Exhaustive but not inclusive lists of these hazardous materials are detailed in 
the following regulations:  RCRA 40 CFR 261; CERCLA 40 CFR 302; SARA 
40 CFR 355, 370 & 372; FIFRA 40 CFR 152; TSCA 40 CFR 700-799; 
COMAR Title 26.13.02.15.19. 

3.	 	 A "recyclable material" is defined as any material that must be recycled or reused 
under federal, state, or local regulations, or can be recycled and reused in an 
economically feasible manner. 

1.4	 	 NIH CONTROLLED MATERIAL STANDARDS AND CONTRACTUAL 
RESPONSIBILITIES 

A.	 	Hazardous materials defined by paragraph 1.3 may not be dumped into storm drains, 
sewage lines, or dumpsters, nor are they to be introduced into the environment in an 
uncontrolled manner. 

B.	 	 Regulatory Compliance: The Contractor shall comply with all federal, state, and local 
regulations and the conditions of NIH facility operating permits and licenses applicable to 
activities and services performed under the contract. A partial but not an inclusive list of 
such laws and regulations are identified in Paragraph 1.2 of this specification. 

C. Contractor Liability and Responsibility 
1.	 	 The Contractor shall assume full responsibility and liability for compliance with all 

applicable regulations affecting the health and safety of Contractor personnel and 
others at the NIH during work operations. 

2.	 	 In the performance of the contract, the Contractor shall provide for the protection of 
the health and safety of NIH employees, guest workers, and the public who may be 
located in areas contiguous, adjacent, or near the work site, and prevent damage to 
NIH property, materials, supplies, and equipment. 

3.	 	 The Contractor shall assume full liability and responsibility for all hazardous 
materials brought to the contract site. The use, handling, storage, transporting and 
disposal of such materials shall be in compliance with all regulatory conditions, the 
manufacturer's recommendations, and the Material Safety Data Sheet (MSDS) for 
that substance. The MSDS's will be maintained on-site. Quantities of materials 
stored and used at the work site shall be limited to the minimum amount required to 
accomplish the prescribed task or activity. 

4.	 	 NIH operates as a treatment, storage and disposal facility as well as an owner and 
generator.  The Contractor will be responsible for site storage, shipment and disposal 
of hazardous wastes and substances. The Contractor will be responsible for proper 
shipment and disposal at Contractor-proposed NIH-approved disposal facilities. 
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D.	 Provisions for and Conditions of Temporary Storage of Hazardous Materials on NIH 
Property:  Hazardous waste for which the Contractor is responsible for transportation and 
disposal may be accumulated at NIH facilities for up to 30 days, except for extremely 
hazardous waste materials, provided that: 
1.	 The containers holding the hazardous waste are in good condition, are labeled with 

all contents, and are not leaking. 
2.	 The containers are made of or lined with materials which will not react with, and are 

otherwise compatible with, the hazardous waste to be stored, so that the ability of the 
container to contain the waste is not impaired. 

3.	 The containers are closed during storage, except when it is necessary to add or 
remove waste, and the containers are not opened, handled, or stored in a manner 
which may rupture the container or cause it to leak. 

4.	 The containers are inspected at least weekly, to check for leaks and for deterioration 
caused by corrosion or other factors. 

5.	 The containers are securely stored away from high traffic areas in a locked area to 
prevent deliberate or accidental release of hazardous materials. 

6.	 The location selected for storage of the waste containers provides secondary 
containment of accidental discharge from the containers. 

7.	 The containers are stored at a location on the job-site pre-approved by the 
Contracting Officer. 

8.	 If a container is leaking, the waste must be immediately transferred to a sound 
container by the Contractor and treated as a hazardous material spill. 

E. Disposal Method 
1.	 The Contractor shall maximize the use of treatment facilities that employ valid, best 

available technologies to permanently destroy or render the hazardous material 
nonhazardous. 

2.	 Land disposal of hazardous waste shall be minimized. Landfills shall only be 
employed by the Contractor when no other satisfactory method of treatment for a 
particular waste is available. 

3. Recycling and reuse of materials are encouraged to the extent economically feasible. 

F.	 	 Hazardous Material Spill: Hazardous material spills on-campus shall be reported 
immediately to the NIH Fire Department (Dial 911), or if off-campus and the telephone is 
on the NIH exchange, dial 9-911. The Contractor shall take immediate measures to contain 
the spill, prevent its spread, and ensure proper cleanup. If there is a threat to health or 
safety, or danger of further contamination, NIH may elect to take charge of the cleanup, 
perform the required cleanup, and charge the Contractor for expenses incurred. Hazardous 
material spill response is explained in paragraph 1.7. 
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G.	 	 Hazardous Materials Log:  The Contractor shall maintain a hazardous materials log on the 
job site that identifies the type and amounts of materials generated on the site, type and 
amounts of materials brought to the site and the type and amounts of materials transported 
from the site. Documentation shall be in chronological order to identify the sequence of 
activities. 

H.	 	 Alternative Materials: Alternative products and materials that are less hazardous and will 
produce comparable results must be used. 

1.5 DELEGATION OF AUTHORITY FOR NIH APPROVAL 

A.	 	 For work related to NIH Controlled Material, including use, handling, storage, transporting, 
accumulation and disposal, the Contracting Officer may designate a representative of the 
Division of Safety, hereinafter referred to as the NIH EPB Compliance Officer, to act in his 
behalf in hazardous waste issues only. Such delegation of approval authority shall be 
presented to the Contractor in writing prior to the beginning of efforts by the Contractor in 
those elements of the contract that relate directly to the work either requiring the use, 
handling, storage, transporting, accumulation or disposal of NIH Controlled Material. 

1.6 SUBMITTALS 

A.	 	 Hazardous Materials/Waste Management Plan: Any hazardous materials (i.e. solvents, 
floor mastic strippers, adhesives, etc.) brought onto the job site by the Contractor or 
generated as a result of project work on each individual task order shall require the 
Contractor to prepare a Hazardous Materials/Waste Management Plan. This plan shall be 
prepared and submitted to the Contracting Officer and will be subject to review by the 
Division of Safety (DS), Occupational Health and Safety Branch (OSHB) and 
Environmental Protection Branch (EPB). No work shall begin until the plan has been 
approved by the Contracting Officer, OSHB, and the EPB Compliance Officer. The 
Hazardous Materials/Waste Management Plan shall: 
1.	 Include a list of all hazardous materials to be used on the job site, including how the 

materials will be used, handled, stored, packaged, manifested, transported and 
disposed. 

2.	 	 Ensure that any chemical agents, such as floor-mastic strippers, sealants, adhesives, 
methylene chloride, or other agents containing strong solvents which might create 
odor problems, headaches, or other physiological symptoms among NIH or 
Contractor personnel, will be cleared for use through the Occupational Safety and 
Health Branch (OSHB), Division of Safety (496-2346). 
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3.	 	 Include the Material Safety Data Sheets (MSDS) for all hazardous materials to be 
used or generated as a result of the project. This requirement shall be coordinated 
with Section H of the Contract. 

4.	 	 Delineate the process, procedures, and methods to be used by the Contractor to 
contain or evacuate fumes, vapors, dusts, aerosols, etc. that may be released or 
generated so as to protect NIH personnel when hazardous materials are used or 
generated. 

5.	 	 Delineate the safety procedures, personnel protection measures, and precautions to 
be taken covering all operations involving hazardous materials, including handling, 
use, loading, transporting, and first aid. 

6. Include a hazardous materials spill control plan for work on federal facilities. 
7. Include a hazardous materials spill control plan for materials in transit. 
8.	 Include the identification of the State/EPA permit number and Certification of 

Insurance of any proposed transporter. 
9.	 Include the identification, description, location, and the State/EPA permit number of 

any proposed disposal site(s). 
10.	 Include the plan to supply and post OSHA Form 20, Safety Data Sheets, during the 

use of all solvents, liquids, fluids, and substances brought onto Government property. 
11.	 Include a list of all contract employees assigned to the project along with their titles, 

duties, education, training, and experience. 
12.	 	 Include a scheme for minimization of the waste volume to the maximum extent 

possible either through recycling, alternate methods or processes, or conservation of 
waste materials. 

B. Hazardous Waste Manifest 
1.	 The Contractor is responsible for all Hazardous Waste Manifest documentation to 

include properly filling out the required documentation, maintaining the records, 
tracking the manifest, and distribution. The Hazardous Waste Manifest will be 
approved and signed by the EPB Environmental Compliance Officer. 

2.	 The Contractor shall provide the Hazardous Waste Manifest and any other required 
regulatory shipment documents to the Contracting Officer for review and approval 
at least one day preceding a planned shipment of hazardous materials or waste. 
When the manifest is approved and signed by the Contracting Officer, the Contractor 
shall leave a copy with the Contracting Officer and ensure that appropriate copies 
accompany the shipment. 

3.	 While the Contractor may arrange off-site transportation activities at his 
convenience, the Contracting Officer will be available for signing manifests only 
during normal business hours.  The Contractor's transporter shall sign the manifest 
and provide copies of all documents required for shipment to the Project Officer prior 
to commencement of shipment. 

4.	 The receiving or disposal facility official shall sign the manifest certifying receipt of 
the shipment and forward a copy from that facility to the Project Officer within seven 
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(7) days after receipt. The Project Officer shall receive this return manifest within 
ten (10) days of the shipping order. 

C. Approval of Transporter 
1.	 	 All transporters the Contractor proposes to use must be approved by the Contracting 

Officer in writing prior to the generation, storage, or removal of hazardous waste 
materials on the job site. The Contractor shall furnish the Project Officer with a 
compliance summary of the proposed transporter which minimally contains the 
following: 
a. Current copies of the transporter's operating permits and licenses. 
b. Copies of environmental impairment insurance. 

2.	 	 Should there be a need for an alternate transporter in the case of an accident or 
release in transit, the alternate transporter must be approved by the Contracting 
Officer. 

3.	 	 If remedial action is required to contain and cleanup a spill, the Contractor shall work 
under the direction of the local regulatory authorities responding to the incident. The 
Contractor shall utilize the most efficient resources available to expedite the control 
and cleanup. If such an event should occur in transit, the Contractor shall 
immediately notify the Project Officer. 

D. Approval of Treatment, Storage and Disposal Facilities (TSDF) 
1.	 All transfer facilities or treatment, storage and disposal facilities the Contractor 

proposes to use must be approved in writing by the Contracting Officer prior to 
removal, generation, or storage of hazardous materials on the job site. 

2.	 The Government reserves the right to prohibit the Contractor from employing the 
services of a subcontractor that does not possess the ability to satisfactorily perform 
in conformance with the provisions of the contract. The use of a subcontractor(s) 
does not relieve the Contractor of any requirements or responsibilities set forth in the 
contract.  The Contractor is responsible to ensure that any subcontractor(s) perform 
in accordance with the terms and conditions of the contract. 

3.	 If, during the period of the contract, the Contractor requests the approval of 
additional TSDFs, the NIH must be allowed reasonable time to evaluate such 
requests. 

E.	 	 PCB Plan of Action: Provide a PCB Plan of Action for approval by the Contracting Officer 
addressing all requirements set forth in Section 3.3.D, including the location of EPA 
approved recycling and incineration sites, qualifications of transporter, methods and 
transport, and a description of the methods to be employed to prevent release to the 
environment.  The Contractor shall explain the method for documenting proper PCB 
disposal (incineration) to the Contracting Officer. 

F. Certification of Final Disposition 
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1.	 	 It is the Contractor's responsibility to obtain all necessary documentation to prove the 
final treatment/disposal of all wastes has been accomplished. This documentation 
shall be included in the Certificate of Final Disposition and submitted with, or prior 
to, the invoice for payment. A Certificate of Final Disposition shall itemize each 
container received at the treatment/disposal facility by its NIH Transportation 
Container number, shall document the date and method of treatment or disposal, and 
shall be forwarded to the Contracting Officer within four (4) months of the date the 
material was received at the disposal facility. 

2.	 	 If the material is disposed of in a secured chemical landfill facility, then the 
Certificate of Final Disposition shall also indicate the location within the landfill 
where the waste container was buried through the use of cell numbers, coordinates, 
or other appropriate identifiers. 

1.7 EMERGENCY RESPONSE AND REMEDIATION OF SPILLS AND RELEASES 

A.	 	 Notify Contracting Officer: The Contractor shall be responsible, in the event of a spill of 
hazardous material resulting from the execution of this contract, to immediately notify the 
Project Officer. The following information will be supplied to the Contracting Officer in 
writing as part of the notification process: 
1. Type of material. 
2. Quantity of material spilled. 
3. Date and time spill occurred. 
4. Environmental media released; i.e., air, water, soil, etc.. 
5. Location, type and extent of spill. 
6. Cause of spill. 
7. Methods used or proposed to control or cleanup the spill. 

B.	 	 Reporting of Spills, Leaks and Releases:  The Contractor is not authorized to issue press 
releases concerning incidents on NIH installations or to report releases on or from NIH 
installations to regulatory authorities. Such news releases and reporting shall be performed 
only by NIH personnel designated by the Contracting Officer. 

C.	 	 Compliance with Contingency and Spill Prevention Control and Countermeasure Plans and 
Participation Drills: In compliance with Title 40 CFR, some NIH installations have 
internal Contingency and Spill Prevention Control and Countermeasure plans. Upon award 
of this contract, the Contractor shall ensure that all on-site contractor personnel are 
thoroughly familiar with these plans and comply with them as they apply to contract 
operations. 

1.8 PERSONNEL QUALIFICATIONS AND REQUIREMENTS 
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A.	 	 The Contractor must ensure that every person is trained pursuant to the directions in 49 
CFR 172.202 and HM-126F if they are responsible for any of the following: 
1. Prepares hazardous materials for use, storage or disposal. 
2. Handles, loads, unloads or moves hazardous materials. 
3. Fills out forms for the transportation of hazardous materials. 
4.	 	 Is in any way responsible or accountable for any hazardous materials in NIH 

facilities. 

B.	 	 Qualified personnel are essential and shall be provided by the Contractor for the 
performance of this contract to assure that public health, safety, and protection of the 
environment are assured during the use, handling, packaging, transporting, treatment and/or 
disposal of hazardous materials and that property of the NIH is protected. 

C.	 	 Contractor personnel must possessall personal licenses, permits, and certifications required 
to perform their duties. For example, truck drivers hauling hazardous wastes in Maryland 
must hold current CHS Driver Certifications. 

D.	 	 The Contractor's personnel shall perform in a professional and courteous manner and shall 
abide by applicable NIH rules, regulations and procedures; and shall present a neat 
appearance when working at NIH facilities. The Contractor personnel shall not wear 
protective equipment or clothing when in lunch rooms, cafeterias, and other public areas 
where such protective items are unnecessary. 

1.9 ENVIRONMENTAL SAFETY OFFICER 

A.	 	 The Contractor shall retain the services of an Industrial Hygienist certified by the American 
Board of Industrial Hygiene (ABIH), and possessing previous experience in hazardous 
materials work. The Industrial Hygienist shall interpret the published rules and regulations 
governing hazardous materials and will provide direction in the implementation of said 
regulations and safety requirements. This work shall include but not be limited to: 
1.	 Monitoring the Contractor's work with hazardous material for compliance with 

published rules and regulations by EPA, OSHA, and the State of Maryland including 
use, handling, storage, packaging, transporting and disposal. 

2. Monitoring the generation of hazardous vapors, fumes, dusts, aerosols, etc. 
3.	 	 Providing the Project Officer with all required documentation pertaining to hazardous 

materials use, handling, removal, cleanup, transport, and disposal. 

PART 2 - PRODUCTS 
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2.1 EQUIPMENT 

A.	 	 Equipment, including disposable protective clothing, used in the execution of this contract 
and/or provided to visitors to the site, shall comply with applicable Federal, State, and local 
regulations. 

2.2 TOOLS 

A.	 	 Tools used in the execution of this contract and/or provided to visitors to the site, shall 
comply with applicable Federal, State, and local regulations. Tools shall be used in strict 
compliance with manufacturers written instructions for their intended use. 

2.3 MATERIALS 

A.	 	 Materials used in the execution of this contract and/or provided to visitors to the site, shall 
comply with applicable Federal, State, and local regulations. Materials shall be used in 
strict compliance with manufacturers written instructions for their intended use. 

B.	 	 Product Material Safety Data Sheets (MSDS): MSDS's will be submitted as part of the 
Contractor's Hazardous Materials/Waste Management Plan and maintained on-site along 
with all product data from the manufacturer for all applicable substances to be used.  All 
products must comply with NIH Fire Safety Requirements. 

C.	 	 Container requirements: All transportation containers purchased and used by the 
Contractor shall meet DOT Title 49 CFR requirements and regulations for shipment of 
hazardous materials. Only new containers, free from damage which could compromise the 
integrity of the container, shall be used. Any damaged containers shall be rejected by the 
Project Officer and replaced by the Contractor at no cost to the Government. The 
Contractor shall provide all documents and container labels as required. 

D.	 	 All Product Data and corresponding manufacturers information, shop drawings and 
manuals must be submitted and approved prior to initiation of work. All product data must 
be maintained on site at all times during work. 

PART 3 - PART 3 - EXECUTION 

3.1 PREPARATION 
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A.	 	 Isolate the Hazardous Material area for the duration of the work to prevent unauthorized 
access by designating the area off limits to all but authorized personnel. Maintain a log of 
all persons visiting the Hazardous Material work site. 

B.	 	 Post warning signs and labels as required by this contract, 29 CFR 1910, 40 CFR 761, and 
as directed by the Contracting Officer. 

3.2 WORK PROCEDURES 

A.	 	 General Procedures: Perform all Hazardous Materials related work in strict compliance 
with the general safety and health provisions of the referenced requirements. If a conflict 
arises in the regulations, the more stringent application/requirements for overall safety shall 
apply until a determination is made otherwise by the Contracting Officer. 

B.	 	 Coordination of Work of all Trades: Coordinate the work of all trades to assure their work 
is performed in accordance with the applicable regulations and the Hazardous Materials 
control area remains separated from the remaining work areas. 

3.3 REQUIREMENTS FOR SELECTED NIH CONTROLLED MATERIALS 

A. Lead 
1.	 	 SPECIAL PERMITS REQUIRED: The State of Maryland requires that lead 

abatement and lead removal be done only by those with a specific license. 
Verification of a current license will be submitted to the Contracting Officer. 

2.	 ITEMS USUALLY CONTAINING LEAD: paint, soft solder, radiation shielding, 
pipe, terne roofing. 

3.	 OPERATIONS INVOLVED: chipping, sanding, grinding, soldering, welding, flame 
torch cutting abrasive blasting, and spray painting. 

4.	 	 DEMOLITION PROCEDURES: Demolition procedures shall meet OSHA 
Guidelines "Working with lead in the construction industry," OSHA Publication 
3126, latest edition. This standard lists hazard-reducing techniques for lead 
demolition such as using vacuum dust collection systems to capture lead dust and 
fumes at the point of generation. Paint removal shall not employ an open flame, or 
dry sanding or grinding. Also, the use and selection of respiratory protection and 
other protective equipment shall be as specified. 

5.	 	 RECYCLING:  Large quantities of lead such as lead sheeting and lead blocks must 
be recycled. 

6. DISPOSAL: Disposal of lead shall be in accordance with paragraph 1.4. 

B. Mercury 
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1.	 ITEMS CONTAINING MERCURY: manometers, thermometers, pumps, switches, 
relays, thermostats, fluorescent tubes. 

2.	 REMOVAL:  Segregate all materials containing mercury and prevent mercury from 
being combined with other liquid or solid hazardous or nonhazardous materials. 

3.	 	 STORAGE:  Mercury and mercury-containing materials shall be stored in 
appropriate containers that are clearly labeled to identify the contents.  Appropriate 
containers are those that will not deteriorate or react with mercury or allow mercury 
to leak into the environment during normal use handling, and disposal procedures. 
Regulations for containing and labeling mercury and mercury-containing materials 
can be found in 49 CR 172.101. 

4. DISPOSAL: Disposal of mercury shall be in accordance with paragraph 1.4. 

C.	 Batteries: Batteries are not to be discarded in waste dumpsters that are sent to the 
Montgomery County Solid Waste Transfer Station. 
1.	 USES OF BATTERIES: Emergency lightning, uninterruptible power supplies 

(UPS), emergency power generation. 
2.	 DISPOSAL:  All batteries, regardless of size or material, are to be properly disposed 

of or recycled by the Contractor in accordance with paragraph 1.4. 

D. Items with Liquid Dielectric Suspected of Containing PCBs (Polychlorinated BiPhenyls) 
1.	 TYPES OF ITEMS: Fluorescent light fixture ballasts, oil circuit breakers, 

capacitors, liquid transformers, electrical ballasts. Items manufactured after 1978, 
should carry a label "NO PCBs". Items not clearly labeled, or without labels, or 
having unknown dielectric shall be considered to contain PCBs under this 
specification and shall be treated, handled and disposed as hazardous PCB waste. 

2.	 REMOVAL:  The following is a basic outline of the minimum steps that shall be 
taken during the removal of PCB containing ballasts from buildings. The plan of 
action shall be submitted by the Contractor for approval by the Contracting Officer, 
shall include the procedures he intends to follow and shall address these points: 
a.	 A minimum of two layers of 6-mil plastic shall be placed on the floor beneath 

the disposal drums, the actual work area, and beneath stored disposal drums. 
b.	 Pour a minimum three inch layer of oil absorbent in a DOT 17-H drum labeled 

as containing PCB. 
c.	 Remove the light ballast from the light fixture. Wires exiting from the ballast 

shall be cut to less than three (3) inches long. Place the ballast in the drum. 
If the ballast is clearly labeled as "Non-PCB" or "No PCB", then the ballast 
can remain with the fixture and the fixture can be removed and disposed in 
accordance with standard procedures established in the contract for demolition 
debris. 

d.	 If an unmarked ballast shows any sign of leaking, PCB resistant gloves shall 
be worn when handling the fixture. If the PCB status cannot be clearly 
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determined from the label, the ballast shall be removed from the fixture and 
treated as hazardous waste. 

e. 	 Dispose of any light fixture which held an unlabeled leaking ballast as PCB 
contaminated material. 

f.	 	 Alternately layer the ballasts and 2-inch layers of absorbent until the drum is 
full, carefully checking to assure that the last layer in the drum will be 
absorbent. 

g. Place all used disposable protective clothing and plastic in the drum. 
h.	 	 Label the drum with a DOT-OREM label with the following minimum 

information: 
1) Date materials were placed in the drum. 
2) Materials in the drum, i.e. "75 two-tube light ballasts. 
3)	 	 Name, address and phone number of the manufacturer of the generator, 

or owner of the light ballasts. 
4) Container identification number (ex; DC0093ZZ-001BAL) 
5)	 The weight of each container is to be recorded (in kilograms) and 

entered on the manifest. 
i.	 	 Make arrangements, i.e. obtain EPA Generator Identification Number, make 

EPA notifications, fill out hazardous waste manifest, and incinerate or recycle 
the material in the drum(s) as PCB contaminated solid waste. 

j.	 	 Transport the drum(s) and any other PCB materials to an EPA approved 
incinerator or ballast recycling facility. 

k.	 	 The Contractor may transport the drum(s) and other PCB materials to an EPA 
approved ballast recycling facilitywhich dismantles the ballast, segregates, and 
packages the PCB components of a ballast for incineration and then reclaims 
non-contaminated materials remaining after recycling are to be destroyed by 
incineration. 

3. STORAGE:  Short term storage shall be in accordance with paragraph 1.4 herein. 
4.	 	 DISPOSAL:  Immediately arrange for disposal of these items. Collect and dispose 

of all other PCB contaminated waste, rags, scrap, debris, bags, containers, equipment, 
and PCB-contaminated clothing in properly labeled PCB disposal drums. Waste 
PCB containing material shall be transported to an incineration site or ballast 
recycling facility. Incinerate all PCB-contaminated materials remaining after 
recycling.  The Contractor shall provide the Project Officer with a copy of all 
manifests and continuation sheets resulting from the incineration of the PCB-
containing waste. In some instances, a temporary holding area can be established 
upon approval by the Contracting Officer for properly packaged PCB waste. 

5.	 	 EMERGENCIES:  Should the Contractor find a ballast that is leaking, the NIH Fire 
Department shall be called immediately (dial 911 on the main NIH campus) to assess 
the danger and to decontaminate any areas that may have been contaminated by the 
leakage. 
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E. Oils - Confirmed NON-PCB Containing 
1.	 ITEMS CONTAINING OILS:  Internal combustion engines, bearings, refrigeration 

and heating units, all industrial machinery. Waste oil may also be in oily rags used 
for maintenance and possibly in soil contaminated by leaks or spills. 

2.	 RECYCLING:  The Contractor shall make every effort to recycle the waste oil.  If 
there is an economically feasible method to recycle the waste oil, the Contractor shall 
do so. This is required under the provisions of Executive Order 12780, dated 
October 31, 1991. 

3.	 STORAGE:  The Contractor shall not mix waste oils with general waste. Waste oils 
shall be stored in appropriate containers that are clearly labeled to identify contents. 
Appropriate containers are those that will not deteriorate or react with the oil or allow 
the oil to leak into the environment during normal use, handling, and disposal 
procedures.  Regulations for containing and labeling petroleum oil waste can be 
found in 49 CFR 172.101. 

4.	 DISPOSAL:  All material are to be properly disposed of or recycled by the 
Contractor in accordance with paragraph 1.4 herein. 

F.	 Solvents.  The Contractor shall use non-toxic and non-flammable solvents whenever these 
alternative solvents are feasible. 
1.	 KINDS OF SOLVENTS: Paint solvents, gasoline, and other toxic and ignitable 

solvents. 
2.	 STORAGE:  The Contractor shall not mix solvents with general waste. Solvents 

shall be stored in NFPA-approved flammable liquid containers that are clearly 
labeled to identify contents. Appropriate containers are those that will not deteriorate 
or react with the solvents or allow the solvents to leak into the environment during 
normal use, handling, and disposal procedures. Regulations for containing and 
labeling solvents can be found in 49 CFR 172.101. 

3.	 DISPOSAL:  All materials are to be properly disposed of by the Contractor in 
accordance with paragraph 1.4. 

G. Chlorofluorocarbons (CFCs) 
1.	 USES OF CHLOROFLUOROCARBONS: Refrigerants,propellants in someaerosol 

cans. 
2.	 FEDERAL REGULATIONS FOR CFCs: As of July 1, 1992, the Clean Air Act 

makes it unlawful to vent CFCs to the atmosphere. During the repair, serving, or 
replacement of items such as cold rooms and chillers, CFCs shall be captured before 
they would otherwise be released to the atmosphere. When refrigerant systems are 
to be purged of air, venting of CFCs must be kept to a minimum. 

3.	 STORAGE:  The Contractor shall store used refrigerant in containers meeting DOT 
regulations for refill services. Drums and other storage containers shall be checked 
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for leaks prior to use. When known, these containers must be labeled with the 
specific CFC they contain. 

4. DISPOSAL OF AEROSOL CANS: 
a.	 Aerosol cans that are empty in accordance with 40 CFR 261.7 provisions may 

be disposed of as conventional waste. 
b.	 	 Aerosol cans that are not empty in accordance with 40 CFR 261.7 shall be 

considered hazardous material and shall be disposed of in conformance with 
hazardous material regulations. 

c.	 	 Aerosol cans having an unknown propellant shall be considered to contain 
CFCs under this specification and shall be treated as such. 

d. Disposal shall be in accordance with paragraph 1.4 
5. CFC CAPTURE: CFCs will be captured for reuse or recycling. 

H. Gas Cylinders 
1. KINDS OF GAS CYLINDERS: All compressed gases. 
2.	 	 INSPECTION:  Gas cylinders shall be visually checked for damage and shall be 

handled and moved in a manner than will not damage the valves or rupture the 
cylinders. 

3.	 	 DISPOSAL:  Gas cylinders shall be returned to the gas vendor either for refilling or 
proper disposal depending on the condition of the cylinder. In no case shall the 
Contractor discard these cylinders in waste dumpsters. 

I. Scrap metal and containers (contaminated) 
1.	 	 KINDS OF HAZARDOUS SCRAP METAL: Metal as well as plastic drums and 

containers that once held NIH regulated waste (including solvents, oils, paint); 
cadmium; duct systems that contain residue of hazardous materials, etc. 

2.	 	 STORAGE:  Spent metal or plastic drums and containers over 5-gallon capacity shall 
not be included with general waste. These items shall be stored and disposed of 
separately.  The containers shall be clearly labeled to identify they are empty but also 
the label shall clearly identify the original contents to facilitate disposal. Other 
hazardous scrap metal shall be stored in containers that will not react with the 
material or allow the hazardous material to disperse into the environment. 

3.	 	 DISPOSAL:  All materials are to be properly disposed of by the Contractor in 
accordance with paragraph 1.4. 

J. Scrap Metal (non-contaminated). 
1.	 SOURCES OF NON-HAZARDOUS SCRAP METAL: Lab casework, metal wall 

partitions, sheet metal, nuts, bolts, and other metal construction waste. 
2.	 RECYCLING:  Every attempt shall be made to recycle these materials by the 

Contractor to conform with Executive Order 12780 dated October 31, 1991. 
3.	 DISPOSAL:  If material cannot be recycled, non-hazardous scrap metal shall be 

disposed of as construction debris in accordance with the contract. 
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K.	 	 Asbestos:  See Division 2 Sections 02080 and 02085 for proper removal, packaging and 
disposal of Asbestos. 

L.	 	 Paint:  The Contractor shall use non-toxic and non-flammable paints whenever these 
alternative paints are feasible. Use of lead containing paint is prohibited.  For removal or 
disposal of lead-containing paint, see paragraph 3.3.A. 
1. KINDS OF PAINTS: Toxic and/or flammable oil based paint. 
2.	 	 STORAGE:  The Contractor shall not mix hazardous paints with general waste. 

Paints shall be stored in NFPA-approved flammable liquid containers/cabinets that 
are clearly labeled to identify contents.  Appropriate containers are those that will not 
deteriorate or react with the paints or allow the paints to leak into the environment 
during normal use, handling, and disposal procedures. Regulations for containing 
and labeling paints/solvents can be found in 49 CFR 172.101. All paint containers 
shall be sealed securely to prevent spilling or dispersal during transport. 

3.	 	 DISPOSAL:  All materials are to be properly disposed of by the Contractor in 
accordance with paragraph 1.4. 

3.4	 	 PACKAGING, LABELING, AND MARKING OF HAZARDOUS WASTE MATERIALS 
FOR SHIPMENT OFF-SITE 

A.	 	 General Shipping Requirements: Contractor shipments of hazardous and mixed wastes or 
materials shall be performed in accordance with the latest revision of all applicable EPA 
Title 40 CFR, NRC Title 10 CFR, and DOT Title 49 CFR requirements. As new 
packaging, labeling, and shipping regulations are promulgated and approved, the 
Contractor shall take the necessary measures to comply. The Contractor shall provide all 
documents and labels required for shipping wastes and materials. 

3.5	 	 SHIPPING TO TREATMENT, STORAGE, AND DISPOSAL FACILITIES AND OTHER 
OFF-SITE DESTINATIONS. 

A.	 	 Use of Hazardous Waste Manifest: Uniform Hazardous Waste Manifests (EPA Form 
8700-22 or latest revision thereof) shall be properly completed by the Contractor for each 
waste shipment and shall list each transportation container including any non-hazardous 
waste or hazardous materials shipped. The Contractor shall use the manifest of the 
receiving state unless that state does not have one, in which case the Contractor shall use 
the generator state manifest. All manifest information shall be neatly typed and contain all 
information required by applicable federal, state, and local hazardous waste or materials 
regulations.  The Contractor shall provide all data required for waste transportation, 
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treatment, or disposal, and for completion of hazardous waste or material generator report 
as required by the regulatory agency of jurisdiction. 

B.	 	 DOT Emergency Response Information Requirements: The Contractor and the transporter 
must comply with the DOT Emergency Response Communication Standards applicable to 
the shipment of hazardous materials. 

C. Use of Permitted Hazardous Waste Facilities with Full RCRA Permit Status. 
1.	 	 Storage, treatment or disposal of hazardous wastes and materials shall be carried out 

only at facilities that have been issued final operating permits pursuant to RCRA and 
implemented by the hazardous waste regulatory authority(ies) of jurisdiction. 
Facilities that have applied for formal permits, and are in interim status, may be used 
by the Contractor only upon written certification by the Contractor that no fully 
permitted facilities are available and upon written approval of the interim status 
facility by the Contracting Officer. All Facility Permits must explicitly state that 
they are permitted for each particular waste and material that is to be treated, stored, 
or disposed of under this contract. 

2.	 	 All facilities used for interim treatment or final treatment and disposal of items under 
this contract shall have as a minimum an EPA and state approved interim status 
permit showing EPA hazardous waste numbers for each waste the facility is 
permitted to handle, as described in 40 CFR 261, Subparts C and D. Mere 
acceptance of the waste or material at a properly permitted TSDF does not meet the 
definition of final treatment and disposal under this contract. 

3.6 FIELD QUALITY CONTROL 

A.	 	 Site Inspection and Stop Work Orders:  While performing this work, the Contractor shall 
be subject to on-site inspection by agency officials or agency contracted inspection 
services.  Work shall also be subject to inspection by OSHA and EPA inspectors and/or 
local building or health officials. If found to be in violation by any of these officials, the 
Contractor shall cease all work immediately. Until the violation is resolved, standby time 
required to resolve the violation shall be at the Contractor's expense. 

3.7 CLEANUP AND DISPOSAL 

A.	 	 Permits and Notifications: Secure necessary permits in conjunction with hazardous 
material removal, hauling and disposition and provide timely notification of such actions, 
as may be required by federal, state, regional and local authorities. Notify the Regional 
Office of the United States Environmental Protection Agency and provide copies of the 
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notification to the Contracting Officer 10 calendar days prior to the commencement of the 
work. 

B.	 	 Housekeeping:  Essential elements of Hazardous Materials control include housekeeping 
and cleanup procedures. Maintain all surfaces within the work area free of accumulations 
of debris to prevent further dispersion and contamination. Given meticulous attention to 
restricting the spread of debris, keep waste from being distributed over the general area or 
to other areas in the building. The blowing down of the work area with compressed air is 
forbidden. Post appropriate hazard warning signs. In all possible instances workmen shall 
cleanup their own areas. Equip personnel engaged in cleaning up scrap and waste with 
appropriate personal protective clothing. 

C.	 	 Approval of Final Cleanup: The Contracting Officer will inspect the work area in concert 
with the government's industrial hygienist for approval of the Hazardous Material cleanup. 
Visual observation of potential contamination, dust or debris is not permitted on any 
surface in or around the work area. The Contracting Officer will approve final cleaning and 
restoration of the work area. 

END OF SECTION 01548 
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Task Order Awards from 9/98 - 9/01 

Award Date Award Amount Title of Task Order 
Task Order 7/26/2000 00:00:00 
Task Order Modification 11/16/2000 00:00:00 
Task Order 8/23/2000 00:00:00 
Task Order Modification 3/22/2001 00:00:00 
Task Order Modification 2/21/2001 00:00:00 
Task Order 6/14/2000 00:00:00 
Task Order 7/3/2000 00:00:00 
Task Order 9/30/2000 00:00:00 
Task Order 3/28/2000 00:00:00 
Task Order 2/7/2000 00:00:00 
Task Order 4/13/2000 00:00:00 
Task Order 2/11/2000 00:00:00 
Task Order Modification 8/31/2000 00:00:00 
Task Order 3/8/2000 00:00:00 
Task Order Modification 2/15/2001 00:00:00 
Task Order 2/3/2000 16:20:42:94 
Task Order 3/24/2000 00:00:00 
Task Order Modification 6/23/2000 00:00:00 
Task Order Modification 5/9/2000 00:00:00 
Task Order Modification 5/9/2000 00:00:00 
Task Order Modification 9/13/2000 00:00:00 
Task Order Modification 3/6/2001 00:00:00 
Task Order Modification 4/24/2001 00:00:00 
Task Order 12/29/1999 00:00:00 
Task Order 8/29/2001 00:00:00 
Task Order 4/6/2001 00:00:00 
Task Order 4/9/2001 00:00:00 
Task Order 6/22/2001 00:00:00 
Task Order 3/30/2001 00:00:00 
Task Order Modification 8/31/2001 00:00:00 
Task Order 7/26/2001 00:00:00 
Task Order 3/16/2001 00:00:00 
Task Order Modification 8/31/2001 00:00:00 

$59,627.30 Renovate Rooms 4th Floor, 12A 
$59,627.00 Renovate Customer Support Area, Bldg. 12A 

$335,907.65 Provide Design For Modification 
$2,098.03 Provide Electrical Enclosure 

$58,465.60 Install Government Furnished Cooling Tower, Twinbrook 2. 
$80,235.05 Dr. Buga's Lab Renovation, Bldg. 30, Room 213 

$290,023.77 Renov. to 5th and 6th Foors - Natcher Bldg. 45 
$35,804.66 Provide Emergency Lights in Small Animal Rooms 

$408,366.48 Renovate Lab area 36-3b02-09 & 14a 
$39,333.31 Demolition for Renovate 2nd Floor, Bldg 13 
$86,468.55 Convert Glassware Area into Office 

$210,488.38 Renovate Rooms 5S Area/Bldg. 10 
$10,302.70 Renovate Rooms 5S Area/Bldg. 10 
$86,059.23 Renovate Library & Game Room, Bldg. 62 

Renovate Library & Conference Center 
$21,999.90 Renovate Reception Area, Bldg. 62 (Lobby Area) 

$129,714.55 Install carpet, paint, electrical, soundsoak, O.T., Bldg. 31 (Addtl. Funds) 
$3,998.56 Additional Electrical Outlets and Power Supply for Equipment 

$48,295.38 Construct Cyber Cafe, Bldg. 10 Atrium 
$18,891.60 Design for Upper Level Cafe 

$156,256.10 Construct Cyber Cafe, Bldg. 10 Atrium. 
$17,860.39 Construct Cuber Cafe', Bldg. 10 Atrium 

No cost time extension 
$67,592.89 Renovate Bldg. 9/1W01,103,105,107 Facs laser & Temp elec power 
$30,138.40 New Design for 10/11N311 
$49,979.41 Modify elevator doors in 3rd floor. 
$27,181.12 Remove Asbestos, 31/6A49 & 51 

$217,924.68 Renovate rooms 
$149,945.32 Provide Trade Services. 

No Cost Time Extension. 
$14,133.08 Provide means of discharge instairwells 

$153,280.57 2nd floor facilities & equipment changes 
No Cost Time Exteension 



Task Order 3/16/2001 00:00:00 
Task Order Modification 8/31/2001 00:00:00 
Task Order 4/10/2001 00:00:00 
Task Order Modification 8/30/2001 00:00:00 
Task Order 3/17/2001 00:00:00 
Task Order 3/16/2001 00:00:00 
Task Order 3/13/2001 00:00:00 
Task Order 3/12/2001 00:00:00 
Task Order 3/5/2001 00:00:00 
Task Order Modification 8/22/2001 00:00:00 
Task Order 3/15/2001 00:00:00 
Task Order Modification 6/11/2001 00:00:00 
Task Order 2/13/2001 00:00:00 
Task Order 3/5/2001 00:00:00 
Task Order 2/7/2001 00:00:00 
Task Order Modification 5/16/2001 00:00:00 
Task Order Modification 8/15/2001 00:00:00 
Task Order 2/6/2001 00:00:00 
Task Order 1/11/2001 00:00:00 
Task Order 12/18/2000 00:00:00 
Task Order Modification 2/6/2001 00:00:00 
Task Order 12/13/2000 00:00:00 
Task Order 2/20/2001 00:00:00 
Task Order Modification 7/9/2001 00:00:00 
Task Order 11/6/2000 00:00:00 
Task Order 9/29/2000 00:00:00 
Task Order 9/29/2000 00:00:00 
Task Order Modification 5/2/2001 00:00:00 
Task Order Modification 1/26/2001 00:00:00 
Task Order 9/28/2000 00:00:00 
Task Order 9/29/2000 00:00:00 
Task Order Modification 3/23/2001 00:00:00 
Task Order 9/26/2000 00:00:00 
Task Order 9/23/2000 00:00:00 
Task Order Modification 12/22/2000 00:00:00 
Task Order Modification 1/19/2001 00:00:00 

$8,169.75 Install Tele / Lan outlets in animal holding rooms. 
No Cost Time Extension 

$492,463.29 Renovate Laboratories, 2B-Corridor - Phase 2 
$13,954.15 Renovate Laboratories, 2B-Corridor-GRC 
$13,494.13 Modify Room 
$39,993.32 Modify Room 
$18,974.73 Provide Construction Planning for lad renovation 3N309 & 311, Building 10 
$47,877.62 Renovate labs 5B17, 5B19, 5B20, 5B21, 5B23, 4A27B & B16 

$944,458.91 Renovate Lab Space in 6 floor of ACRF bldg. complex 
Asbeston Abatement 

$407,014.19 Renove Rooms 36-4A18, 21, 22, 23, 24, 28 &28A. 
$6,580.07 Renovate Rooms 

$81,509.49 Renovate Laboratories, 2B-Corridor 
$48,582.42 Provide and install office furniture. 
$97,787.46 Provide UPAS Bathroom Upgrade to Building 38 
$94,474.81 Renovate bathrooms at the mezannine level to meet UPAS Spec. 
$4,940.99 Replace toilet fixtures/change light switches, add shut off valves, etc. 

$119,604.00 Renovate Roomss-36-2C-19,20,27,29 
$58,085.90 Building 10, Cold Room 9D09 Replacement. 
$38,659.33 Changes to the New Mechanical room located on the 3rd floor. 

Reduction in awarded amount. 
$12,933.29 Moddify room 38A/B1W08 

$210,937.14 Renovate NINDS conference Room 
$8,899.43 Renovation of NINDS conference room. Bldg 31-8th floor. 

$88,200.00 Provide rent contract for the day care center, Bldg. T-46. 
$799,998.36 Renovate Laboratory at Twinbrook 
$499,982.80 Renovate 9th & 10th Floor, Bldg. 38A 
$25,771.80 Funds for asbestos removal 
$9,546.39 Remove Asbestos 

$117,006.95 Renovate Rooms, Bldg. 10, 9N-306 & 9N-308 
$354,990.51 Dr. Robey's lab-room 222, 224, 225, 227, 229 
$131,636.53 Dental Clinic - Dr. Dion part 2 
$199,996.36 Renovate 12C 110 - 118 
$14,740.14 Convert Basement Storage Room. 
$1,697.72 Provide and Install 3 VAC lines in the BL3 area,various. 

$710.72 Relocate partition / renovate office area 5B16-36 



Task Order 9/27/2000 00:00:00 
Task Order 10/2/2000 00:00:00 
Task Order Modification 4/3/2001 00:00:00 
Task Order 9/15/2000 00:00:00 
Task Order 9/26/2000 00:00:00 
Task Order 9/19/2000 00:00:00 
Task Order 9/27/2000 00:00:00 
Task Order 9/23/2000 00:00:00 
Task Order 9/19/2000 00:00:00 
Task Order Modification 2/5/2001 00:00:00 
Task Order Modification 5/8/2001 00:00:00 
Task Order 9/19/2000 00:00:00 
Task Order Modification 2/1/2001 00:00:00 
Task Order 9/26/2000 00:00:00 
Task Order Modification 1/29/2001 00:00:00 
Task Order Modification 3/23/2001 00:00:00 
Task Order 9/26/2000 00:00:00 
Task Order 9/15/2000 00:00:00 
Task Order 9/29/2000 00:00:00 
Task Order 9/19/2000 00:00:00 
Task Order 9/15/2000 00:00:00 
Task Order 9/29/2000 00:00:00 
Task Order 1/10/2001 00:00:00 
Task Order 8/28/2000 00:00:00 
Task Order 9/28/2000 00:00:00 
Task Order 9/22/2000 00:00:00 
Task Order 9/21/2000 00:00:00 
Task Order Modification 4/2/2001 00:00:00 
Task Order Modification 7/25/2001 00:00:00 
Task Order 8/23/2000 00:00:00 
Task Order 9/22/2000 00:00:00 
Task Order Modification 2/6/2001 00:00:00 
Task Order Modification 3/2/2001 00:00:00 
Task Order 9/14/2000 00:00:00 
Task Order 8/23/2000 00:00:00 
Task Order Modification 1/17/2001 00:00:00 

$149,959.14 Cardoza Clinic Renovations 
$419,996.84 Renovate Dr. Wahl's Lab - Phase 3 

No Cost Extension 
$115,684.60 Renovate Rooms - A-Wing, Build #9. 
$27,813.38 Miscellaneous Modifications to Room B101 
$44,454.85 Install Chill Water to Rooms 7A24 & 7A47, Bldg. 31 
$13,377.50 Install Door in Exterior Wall & Renovate Rooms 

$174,225.89 Provide assessment and design for Office Space, Bldg.45, 4th Fl. 
$24,989.28 Create an office for Tom Murphy 

(Request Time Extension). Create an office for Tom Murphy 
No Cost Time Extension 

$29,991.68 Patch and Repair Linda Jacobson's area. 
(Request Time Extension). Patch and Repair Linda Jacobson's area. 

$839,999.98 
$5,433.47 Renovation to Room 203, Twinbrook 2 

$34,951.03 
$849,999.90 Malaria Vaccine Development Unit at Twinbrook 1 
$19,764.87 Renovate Office Area B2N12, Bldg. 38A 

$1,099,999.78 Renovate Buidling 18 
$20,136.48 Miscellaneous Renovations, Building 8, Room B1A-18 
$9,995.26 Install Emergency Generator, Bldg. 30 

$199,996.57 Plan & Construct additional area allotted the Institute in C-Wing. 
$58,603.93 Renovations 2nd Floor, Bldg. 13 
$60,471.28 Renovate Labs - Construction Changes 
$24,995.29 Repair Sidewalks & Stairs, Bldg. 31B N. Entrance 

$166,000.00 Campus Accessibility 
$516,123.79 Renovate Room - 3rd Floor, Room 3W13 
$13,967.30 Phase 1 renovate Director's reserve. 
$56,348.51 Renovate Rooms 3W09, 13, 28, 58 & 60 
$12,658.45 Install Isolators on Air Handlier Unit 
$59,449.68 Survey / Repair / Replace Fire Dampers. 
$20,570.00 Survy / Repair Fire Dampers 

No Cost Extension 
$17,251.01 Install 4" EMT in Building 8. 
$97,925.40 Renovate Room 3S-325A 
$24,979.43 Correct flooring problems 



Task Order 9/12/2000 00:00:00 $25,575.10 Renovate Rooms 5D17/19, Building 10.
 

Task Order Modification 9/13/2000 00:00:00 $72,975.09 New Work Phase to Control Facility, Rooms 5D17 & 5D19 bldg. 10.
 

Task Order Modification 1/10/2001 00:00:00 $32,548.90 Additional Furniture.
 

Task Order 8/28/2000 00:00:00 $150,613.49 Renovate Office B1B42 & Lab B1B47, Building 10.
 

Task Order Modification 8/1/2001 00:00:00 $13,843.10 BiB47 Mech & Elect Change.
 

Task Order 8/28/2000 00:00:00 $219,616.52 Renovate rooms 216, 215, 220.
 

Task Order 9/20/2000 00:00:00 $78,366.00 (REA) - Additional work for Federal Building.
 

Task Order 9/27/2000 00:00:00 $20,334.19 Modify Mens and Ladies room
 

Task Order Modification 5/23/2001 00:00:00 $2,460.09 Install Valves & re-route water lines.
 

Task Order Modification 3/30/2001 00:00:00 $5,676.23 Renovate Offices - 31A - Rms 8A-33, 34 ,35 & personnel area.
 

Task Order 12/7/2000 00:00:00 $161,849.99 Repair Smoke Evacuation System
 

Task Order 7/31/2000 00:00:00 $161,016.25 Provide and Install Fan Coil Units
 

Task Order Modification 9/1/2000 00:00:00 -$1,026.68 Correction/Reduction per Revised Proposal
 

Task Order 7/17/2000 00:00:00 $7,495.03 Install Pedals on Sinks and Install Shelves
 

Task Order 7/27/2000 00:00:00 $51,707.31 Renovate Space
 

Task Order Modification 2/28/2001 00:00:00 $7,635.40 Renovate lab 36-4B area
 

Task Order Modification 1/10/2001 00:00:00 $16,996.76 Renovate 4D Corridor Bldg. 36
 

Task Order Modification 3/15/2001 00:00:00 $14,472.04 Change order #2 for phase 2 of 3
 

Task Order 9/7/2000 00:00:00 $4,980.55 Asbestos Removal, Renov. Room 6A52, 8 &06, Bldg. 31A
 

Task Order 9/23/2000 00:00:00 $507,485.78 Replace Ceiling in Buildings 6B, 112, 10 & 10A
 

Task Order Modification 5/11/2001 00:00:00 $19,973.43 Replace light fixtures and repair CMU wall
 

Task Order 6/19/2000 00:00:00 $27,478.75 Renovate Room 1N21 Bldg 38
 

Task Order Modification 9/29/2000 00:00:00 $19,703.06 Customer scope changes to complete lab & design errors, unforseen conditons
 

Task Order 9/1/2000 00:00:00 $469,791.43 Renovate Room 211 and General Area
 

Task Order 6/21/2000 00:00:00 $209,339.35 Provide Post Design Services for MVDU
 

Task Order 7/6/2000 00:00:00 $24,495.59 Renovate Rooms 8N266, Bldg 10
 

Task Order 6/13/2000 00:00:00 $27,933.13 Install Air Volume Regulating Box
 

Task Order 6/15/2000 00:00:00 $4,806.09 Repair Flood Damage to Wall and Carpet
 

Task Order 7/14/2000 00:00:00 $11,838.11 Renovate Building 2
 

Task Order 7/12/2000 00:00:00 $40,744.33 Renovate Room 2A27
 

Task Order 7/10/2000 00:00:00 $199,965.46 Renovate Labs 9B-15, 17, 19, & 9B-22, Phase 2
 

Task Order 8/16/2000 00:00:00 $124,995.51 Design Services for Bldg 18 Project
 

Task Order 9/1/2000 00:00:00 $22,885.28 Dental Clinic Renovation
 

Task Order 9/1/2000 00:00:00 $47,011.03 Repair Ceiling & Install Two Roof Drains (TL)
 

Task Order 4/26/2000 00:00:00 $90,955.75 Asbestos Removal
 

Task Order 9/1/2000 00:00:00 $190,628.35 Renovate Lab
 




Task Order Modification 5/3/2001 00:00:00 
Task Order 5/1/2000 00:00:00 
Task Order Modification 5/18/2000 00:00:00 
Task Order Modification 5/31/2000 00:00:00 
Task Order 6/29/2000 00:00:00 
Task Order 5/11/2000 00:00:00 
Task Order 9/22/2000 00:00:00 
Task Order Modification 7/19/2001 00:00:00 
Task Order 5/5/2000 00:00:00 
Task Order Modification 7/12/2000 00:00:00 
Task Order 5/7/2000 00:00:00 
Task Order 6/1/2000 00:00:00 
Task Order 6/1/2000 00:00:00 
Task Order Modification 2/21/2001 00:00:00 
Task Order Modification 6/1/2001 00:00:00 
Task Order Modification 6/1/2001 00:00:00 
Task Order 5/19/2000 00:00:00 
Task Order Modification 12/29/2000 00:00:00 
Task Order Modification 7/11/2001 00:00:00 
Task Order 5/2/2000 00:00:00 
Task Order 4/19/2000 00:00:00 
Task Order 4/12/2000 00:00:00 
Task Order 4/19/2000 00:00:00 
Task Order 7/11/2000 00:00:00 
Task Order Modification 2/26/2001 00:00:00 
Task Order 4/20/2000 00:00:00 
Task Order Modification 8/2/2000 00:00:00 
Task Order 4/3/2000 00:00:00 
Task Order 4/12/2000 00:00:00 
Task Order 4/3/2000 00:00:00 
Task Order 4/17/2000 00:00:00 
Task Order 3/24/2000 00:00:00 
Task Order Modification 6/29/2000 00:00:00 
Task Order 3/20/2000 00:00:00 
Task Order 4/21/2000 00:00:00 
Task Order 9/30/2000 00:00:00 

$4,957.90 Install Utilities for Sterilizer, 6B/B2-17, C-1 
$14,534.06 Modif6y Room, Fire Damage, Phase 2 
$3,202.13 Fire Damage, Bldg 8 

-$3,202.13 Delete 3-24" Flammable Storage Cabinets 
$242,810.20 Renovate Rms 6C205 to 211, Bldg 10 
$723,432.88 Renovations to 5th & 6th Floor, Natcher Bldg 
$201,233.59 Provide Redundant HVAC 

$6,069.07 Replace exhaust fan 
$26,000.00 Replace Cold Room 4D53, B-10 
$4,098.15 Asbestos Abatement 

$410,001.39 Dr. Ryba's Lab Renovation 
$357,458.81 Renovate 4th Floor Tower 
$618,726.72 Correct Life Safety Deficiencies, Surgery Suite, C.C. 

Request for time extension 
$54,468.17 Correct Life Safety Code Deficiencies 
$6,471.15 Install fire rated master shutter above ceilong in surgery's waiting area 

$168,691.72 Correct Life Safety Deficiencies, Ambulatory Care Area, C.C. 
$24,717.97 Correct Life Safety Code Defifiencies, Ambulatory Care. 
$5,398.42 Remove existing roll up shutter above ceiling. 

$35,984.51 Modify Storage Room, Install Electrical Receptacles 
$72,887.75 Design Photocopy Room 
$10,400.46 Renovate Room (Bldg 10, Rm 3S235A) 

$953,331.69 Renovations to 5th and 6th Floor, Natcher Building 
$1,546,103.81 Upgrade or Replace Security System 

$88,981.73 Security System Upgrade 
$79,997.00 Renovate Network Closet, 2nd Floor, Bldg 12A 
$16,850.02 Chilled Water Piping Modifications 
$33,008.68 Prepare Room and Build Storage Cabinets 
$99,029.03 Renovate Room, Bldg 13 / Room 201 
$86,419.97 Renovate Room 3N308 

$275,349.88 Renovation of Lab Area's 5a06 thru 5a16 and 5a21 & 21a into Office Area 
$42,990.23 Renovate 7A08, 7A16 and 7A18, Building 31A 
-$2,797.28 Deduct for Carpet not used, rewire lights 
$43,772.27 Purchase & Store 350 Ton Cooling Tower for Twinbrook 2 
$17,038.96 Federal Bldg A/C 8th Floor - Planning 
$41,000.00 Co-Generation Plant 



Task Order 4/3/2000 00:00:00 
Task Order Modification 2/5/2001 00:00:00 
Task Order Modification 5/30/2001 00:00:00 
Task Order Modification 6/22/2001 00:00:00 
Task Order 4/17/2000 00:00:00 
Task Order Modification 9/26/2000 00:00:00 
Task Order 5/24/2000 00:00:00 
Task Order 3/29/2000 00:00:00 
Task Order Modification 6/23/2000 00:00:00 
Task Order Modification 9/27/2000 00:00:00 
Task Order Modification 9/27/2000 00:00:00 
Task Order Modification 9/27/2000 00:00:00 
Task Order 3/29/2000 00:00:00 
Task Order 3/20/2000 00:00:00 
Task Order Modification 3/29/2000 00:00:00 
Task Order Modification 2/1/2001 00:00:00 
Task Order 3/21/2000 00:00:00 
Task Order Modification 2/2/2001 00:00:00 
Task Order 4/17/2000 00:00:00 
Task Order 6/23/2000 00:00:00 
Task Order 3/1/2000 00:00:00 
Task Order 3/16/2000 00:00:00 
Task Order 12/21/1999 00:00:00 
Task Order 2/7/2000 00:00:00 
Task Order 1/13/2000 11:39:44:38 
Task Order 2/3/2000 15:11:42:33 
Task Order 12/2/1999 00:00:00 
Task Order 11/26/1999 00:00:00 
Task Order 2/9/2000 00:00:00 
Task Order 12/20/1999 00:00:00 
Task Order 12/3/1999 00:00:00 
Task Order 2/2/2000 00:00:00 
Task Order 11/12/1999 00:00:00 
Task Order 9/27/1999 00:00:00 
Task Order 9/25/1999 10:04:32:24 
Task Order 9/8/1999 18:01:24:25 

$117,280.31 Feasibility Study for Utility Upgrade - Bldg. 9 
$54,129.47 Feasibility study Additional Requirements, Unforseen conditions thru review 

No Cost Time Extension 
No cost time extension 

$219,642.07 Renovate P3 Level Patient Drop Off Area in ACRF Parking Lot 
$4,780.22 Relocate Lights, Provide Signs & other Misc. Work. 

$65,122.63 Construct Guard Booth 
$51,703.33 Funds for Exterior Site Work for Temp Elect Service from Bldg. 10 
$87,610.83 Modify Rooms 1W101, 103, 105 & 107 Bldg 9, Phase 2 
$15,970.84 Provide necessary labor & materials for elect''l, b'hwk, plumb'g in SOW 

$135,805.67 Renovate Rooms 1W101 - 1N124G Bldg. 9 
$38,913.15 Relocate existing temp. electrical pw line away from exiting OX tank. 

$166,609.97 Renovate 4D Corridor, Bldg. 36 
$198,659.46 Phase III, Renovate Rms., Bldg. 9 
$162,702.13 Phase II, Renovate Rms. - Bldg. 9 

$1,847.47 Provide Stainless Steel Backs for Hoods 
$169,424.10 Renovate Rooms, Bldg. 10 
$17,372.49 Upgrade HVAC Nuclear medicine 
$24,479.97 Renovate Room 7N214A, Bldg. 10 
$84,000.00 Provide Rent Contract for New Day Care Center, T-46 
$73,511.77 Temporary Parking Lots - Revision 
$60,499.14 Renovate Autoclave Room, Bldg. 31 
$4,331.05 CIT Provide Electrical & Construction (3 locations), Bldg. 13 

$209,907.06 Lan Closet Cooling- Bldg. 45 
$9,422.07 Relocate Sink & Wall, Bldg. 36, Rm. 5b05 

$12,543.64 Asbestos Removal- GRC, Baltimore MD, 2F09 
$230,998.90 Renovate Labs - Bldg. 30, Rm. 221, 223 
$53,253.19 Provide Cooling Controls, Bldg. 13/G Floor 

$147,330.55 Renovate Labs - Bldg. 10, Corridor A South 
$43,982.16 Renovate Lab - Bldg. 30, 4th Floor Tower 
$45,849.92 Renovate Labs, Bldg. 30, 3rd Floor 
$14,960.89 Planning for chill water syste for rooms 31/7A24 & 47 
$6,648.84 Pump House (Y2K) 

$19,926.27 Modification to day care center , T-46 
$424,793.40 Renovate labs AFFRI 3rd floor 
$396,090.54 Renovate 4T area of NMR Center 



Task Order Modification 8/28/2000 00:00:00 
Task Order 7/29/1999 00:00:00 
Task Order 11/8/1999 00:00:00 
Task Order 10/14/1999 00:00:00 
Task Order 9/28/1999 00:00:00 
Task Order Modification 3/14/2000 00:00:00 
Task Order Modification 9/14/2000 00:00:00 
Task Order 9/21/1999 00:00:00 
Task Order 9/22/1999 00:00:00 
Task Order 9/22/1999 15:00:00:05 
Task Order 9/27/1999 14:48:44:9 
Task Order Modification 12/1/1999 00:00:00 
Task Order Modification 1/19/2000 00:00:00 
Task Order 9/21/1999 15:00:19:33 
Task Order 9/22/1999 17:20:08:7 
Task Order Modification 9/1/2000 00:00:00 
Task Order 9/23/1999 15:57:37:72 
Task Order 9/27/1999 00:00:00 
Task Order Modification 4/5/2000 00:00:00 
Task Order Modification 9/1/2000 00:00:00 
Task Order 9/16/1999 00:00:00 
Task Order Modification 5/25/2000 00:00:00 
Task Order 9/29/1999 00:00:00 
Task Order 9/21/1999 15:05:00:55 
Task Order 9/27/1999 00:00:00 
Task Order Modification 9/27/2000 00:00:00 
Task Order 9/28/1999 00:00:00 
Task Order 9/20/1999 00:00:00 
Task Order Modification 2/14/2000 00:00:00 
Task Order 9/23/1999 15:40:54:67 
Task Order Modification 2/2/2000 00:00:00 
Task Order Modification 8/23/2000 00:00:00 
Task Order Modification 9/29/2000 00:00:00 
Task Order 9/14/1999 00:00:00 
Task Order 9/29/1999 00:00:00 
Task Order Modification 9/1/2000 00:00:00 

$125,261.47 Renovate 4T NMR Center (Change No. 1) 
$6,282.09 Renovate Labs Bldg. 35/B101C & B101D 

$34,972.13 Design & Construct a Cyber Cafe', Bldg.10, Atrium 
$845,899.63 Upgrade Switch & LAN, Building 10 
$20,258.77 Unauthorized Procurement Renovate 4C05 bldg. 31 

$272,750.70 Provide additional carpeting & Clerestory window, Bldg. 45 (Addt. funds) 
$5,578.48 Renovate 1st Floor, Building 45 

$49,437.65 Modify Office Space Bldg. 10/11N234 
$59,407.30 Renovate Room 10/9N315 Front 
$99,744.88 Renovate Rooms Bldg. 9/1W101-103, 105, 107, for FACS laser 

$178,943.59 Renovate bldg. 10/10N113 
$449.08 Move chase-wall & associated piping, Bldg. 10, 10N-113 

$3,223.82 Add fire door/cabinets/plumbing fixtures. 
$350,093.29 Renovate Rooms 6A52/18/06 bldg. 31A 
$126,100.68 Renovate Rooms 323/325 Bldg. 8 

$985.34 Renovation to Rm 323/325, Bldg. 8 
$74,734.69 Renovate labs Bldg. 30/527, 529, 530 

$132,078.12 Renovate Room I-239 to Wet lab, GRC 
$12,524.21 Change Order #1 Initiated by Institute 
$36,626.51 Renovate Room 

$224,985.72 Renovation of three rooms, Bldg. 10, 2A06, 2A06A, 2N104 
$41,284.56 Renovate Rms. 10/2A06/2A06A/2N104 
$64,133.25 Renovate Isolation Suite, Bldg 49, Ste B1D12 
$51,715.36 Correct JCAHO PFI#3, Bldg. 10 

$819,979.22 New Construction at the Gerontology Research Ctr. 
$18,909.39 Renovate 4A - Laboratories and Corridors 

$104,256.91 Installation of HVAC exhaust taps in 15 rms. Bldg. 10A 
$29,234.62 Layout & Install walls, doorframe, handicap sink, toilet, & lockers, Bg. 10 

$0.00 Request for Time Extension 
$87,996.26 Renovate Room 1320 for NMR Magnet 
$2,431.99 Install two cup sinks & add'l data outlet boxes. Paint to match walls 

$85,294.67 Renovate Room 1320 For NMR MAgnet. 
$45,841.42 Renovate Room 1320 for NMR Magnet 
$36,312.66 Renovate lab to office 2A04 building 8 (construction) 
$67,964.01 Rebuild Retaining wall constructed of concrete & stone, Bdlg 62 Child's Inn 
$84,964.00 Rebuild Retaining Wall, Bldg. 62, Children's Inn 



Task Order Modification 1/3/2000 00:00:00 
Task Order 9/16/1999 00:00:00 
Task Order Modification 9/29/2000 00:00:00 
Task Order Modification 9/1/2000 00:00:00 
Task Order Modification 9/1/2000 00:00:00 
Task Order Modification 9/29/2000 00:00:00 
Task Order Modification 9/1/2000 00:00:00 
Task Order Modification 11/28/2000 00:00:00 
Task Order 9/13/1999 00:00:00 
Task Order 10/22/1999 13:37:35:11 
Task Order 9/24/1999 10:51:22:06 
Task Order 9/14/1999 00:00:00 
Task Order 9/21/1999 00:00:00 
Task Order 9/14/1999 00:00:00 
Task Order 9/23/1999 15:43:54:06 
Task Order 9/10/1999 00:00:00 
Task Order 9/21/1999 00:00:00 
Task Order Modification 9/30/2000 00:00:00 
Task Order 9/17/1999 00:00:00 
Task Order 9/8/1999 12:14:27:93 
Task Order 9/1/1999 00:00:00 
Task Order 10/15/1999 00:00:00 
Task Order Modification 1/7/2000 13:19:57:79 
Task Order Modification 2/7/2000 00:00:00 
Task Order Modification 2/7/2000 00:00:00 
Task Order Modification 2/25/2000 00:00:00 
Task Order 9/16/1999 00:00:00 
Task Order Modification 5/19/2000 00:00:00 
Task Order 9/16/1999 00:00:00 
Task Order 9/28/1999 18:02:18:9 
Task Order Modification 9/28/2000 00:00:00 
Task Order 9/24/1999 00:00:00 
Task Order Modification 9/1/2000 00:00:00 
Task Order 9/8/1999 00:00:00 
Task Order 8/27/1999 00:00:00 
Task Order 9/13/1999 00:00:00 

$0.00 No cost time extension for thru Jan 31, 2000 
$274,989.30 Paint, patch & install carpet in 31/4C32 area. 
$54,996.29 Remove Asbestos Ceiling and Overspray in Area 4C-08 to 4C-20C 
$45,820.80 Fabricate and Install Custom Millwork 
$2,700.00 Move Drywall Partition 

$199,274.73 Construction of Phase 2, 4C-12 thru 4C-02 
$3,084.91 Install concealed jamb, make bulkhead in conf. room & dema fire area. 

$59,993.85 Remove asbestos ceiling and overspray aalso VCT fl.tile in 4C-02, A, B & C. 
$10,525.14 Prepare design and estimate for offices on 7A floor, Building 31A 
$47,499.30 Request pertains to planning services for Fire Dampers Bldg. 10 
$21,745.41 Renovate Lab, Bldg 41 - B Corridor 

$343,704.80 Renovate Labs, Phase II 
$74,994.95 Renovate Lab Space, Twinbrook II, Rm 211 
$80,142.72 Renovate Labs 236, 237, and 241 

$199,095.34 Add FCU's, 2nd Floor, 12A 
$23,712.87 Replace Motor Starters 
$84,421.99 Renovate Offices, Bldg 38A/B-1 
$4,195.41 Renovate room B128, Bldg. 38A 

$154,966.77 Renovate Room 38A/B1N14 
$67,946.84 Upgrade Rooms, Bldg 10 10S238, 244; 11B32 
$3,215.99 Install New Carpet and Paint, Bldg 36/5A05 

$393,744.90 Building 10 Sprinkler Retrofit 
$38,420.30 Building 10 Sprinkler Retrofit. 
$30,273.25 Building 10 Sprinkler Retrofit. 
$35,442.00 Bldg 10 Sprinkler Retrofit / Install New Fire Sprinkler & Fire Alarm System 
$7,875.44 Building 10 Sprinkler Retrofit - Mod 3 

$64,974.77 Provide Room Renovation, Building 6A 
$3,269.55 Pipe Changes, Building 6A 

$151,644.30 Renovate Labs 1A02, 1A04, & 1A06, Bldg 8A 
$1,028,436.33 Renovate Building 18/32 Complex 

$149,998.35 Renovate Courtyard Building 18/32 Complex. 
$438,405.09 Renovate Labs Bldg 10/5B02-12, 5N200 
$20,475.52 Renovate Laboratories 5B02-5B12,5N200 
$17,510.49 Repair HVAC Rm. 1C481 Bldg. 10 
$9,694.45 Replace Carpeting, Bldg. 10, Rm. 1C 

$213,559.17 Renovate Rooms in Bldg. 9 Phase II 



Task Order 9/16/1999 00:00:00 
Task Order Modification 2/10/2000 00:00:00 
Task Order 9/15/1999 00:00:00 
Task Order Modification 8/10/2000 00:00:00 
Task Order 9/27/1999 00:00:00 
Task Order 9/15/1999 00:00:00 
Task Order 9/9/1999 00:00:00 
Task Order 9/13/1999 00:00:00 
Task Order Modification 4/24/2000 00:00:00 
Task Order 9/9/1999 00:00:00 
Task Order 9/29/1999 00:00:00 
Task Order 9/15/1999 00:00:00 
Task Order Modification 12/21/1999 00:00:00 
Task Order 9/23/1999 14:14:00:54 
Task Order Modification 11/28/2000 00:00:00 
Task Order Modification 1/11/2001 00:00:00 
Task Order 8/24/1999 00:00:00 
Task Order Modification 10/27/1999 13:55:13:47 
Task Order 9/3/1999 00:00:00 
Task Order 8/7/1999 00:00:00 
Task Order Modification 8/16/2000 00:00:00 
Task Order 8/27/1999 00:00:00 
Task Order 8/18/1999 00:00:00 
Task Order Modification 2/10/2000 00:00:00 
Task Order 8/27/1999 00:00:00 
Task Order Modification 1/5/2000 16:21:07:93 
Task Order 8/2/1999 00:00:00 
Task Order 9/3/1999 00:00:00 
Task Order 9/16/1999 14:20:38:14 
Task Order Modification 11/18/1999 16:48:17:51 
Task Order Modification 2/10/2000 00:00:00 
Task Order Modification 7/19/2000 00:00:00 
Task Order Modification 2/2/2000 00:00:00 
Task Order Modification 2/29/2000 00:00:00 
Task Order Modification 6/16/2000 00:00:00 
Task Order Modification 7/19/2000 00:00:00 

$41,365.36 Renovate 2nd Floor, Building 13 
$0.00  No cost time extension thru March 21, 2000. 

$46,362.89 Selective Renovation in Existing Lab Space 
No cost time extension of 27 calendar days 

$143,340.41 Renovate Labs 4B13 & 4B17 & Storage Rm B101D 
$49,312.70 Replace Sound SoakBldg. 10/4N218, 220 
$18,463.64 Room 323/325 Renovation - Building 8 
$96,281.67 Upgrade Switch and LAN, Bldg 10 
$83,136.89 Upgrade Switch and LAN, Bldg. 10 
$5,992.19 Replace Floor in Fly Room 

$14,986.99 Minor Modifications in Labs 
$198,577.81 Renovate Rooms 
$14,974.12 Renovate Rooms, bldg. 36/3C15, 21, 23 

$496,015.28 Construct Bldg 14C Temporary Autoclave Enclosure 
$17,575.06 Provide Valves & Manhole. 
$24,999.77 Change Per Revised Design Drawings 
$44,646.00 Remove masonry, provide shelving, paint etc. 

$797.90 Install add'l. faucet & piping/deionized water system for rm. 36/2C05. 
$399,881.25 Renovate Rooms 10/6N240-246 
$69,952.18 Renovate Rooms 7C212/214/8C102 bld.g 10 
$29,272.88 Renovate Rooms 7C212 & 7c214, Building 10 
$17,161.03 Investigate ventilation problems 10/1C367 
$3,299.59 Install electrical circuits in rm. 4S-239/241 

Request For Time Extension 
$83,487.48 Renovate Rooms Bldg. 10 rooms 8C103, 103A, 104, & 218 
$17,489.61 Renovate Rooms, 10/8C103/103A/104/218 
$30,258.71 Renovate rooms bldg. 10/6N240-246 
$11,995.15 Renovate Rooms Bldg. 10 rooms 2S256, 7C206 & 208 
$58,794.30 Convert office space into a cell processing lab 
$31,400.00 Add 30 feet to structural steel, breaching & piping 
$14,546.00 Added Breeching and Transition Piece Bldg. 11 
$54,578.00 Install Heat Tracing Circuitry 
$1,538.61 Temporary Boilers 

$11,211.83 Reset Safety Relief Valves, Bldg. 11 
$25,982.78 Economizer Rental, Bldg. 11 
$59,109.00 Install Heat Tracing Circuitry 



Task Order Modification 9/1/2000 00:00:00 
Task Order Modification 1/19/2001 00:00:00 
Task Order Modification 12/1/1999 00:00:00 
Task Order Modification 3/23/2000 15:43:12:42 
Task Order Modification 4/5/2000 00:00:00 
Task Order Modification 9/28/2000 00:00:00 
Task Order Modification 1/3/2000 00:00:00 
Task Order 8/6/1999 00:00:00 
Task Order 8/6/1999 00:00:00 
Task Order Modification 12/22/1999 00:00:00 
Task Order Modification 3/20/2000 15:26:23:94 
Task Order Modification 7/18/2000 00:00:00 
Task Order 9/21/1999 00:00:00 
Task Order 8/2/1999 00:00:00 
Task Order Modification 9/25/1999 10:03:05:13 
Task Order 6/28/1999 00:00:00 
Task Order 8/20/1999 00:00:00 
Task Order Modification 3/6/2000 00:00:00 
Task Order 7/26/1999 00:00:00 
Task Order 8/24/1999 00:00:00 
Task Order 8/6/1999 00:00:00 
Task Order Modification 2/2/2000 00:00:00 
Task Order Modification 1/5/2000 15:17:32:42 
Task Order 7/23/1999 00:00:00 
Task Order 7/8/1999 00:00:00 
Task Order Modification 12/8/1999 00:00:00 
Task Order 7/15/1999 00:00:00 
Task Order Modification 9/21/1999 00:00:00 
Task Order 7/30/1999 00:00:00 
Task Order 7/29/1999 00:00:00 
Task Order 7/29/1999 00:00:00 
Task Order 7/14/1999 00:00:00 
Task Order 6/30/1999 00:00:00 
Task Order Modification 6/29/1999 00:00:00 
Task Order Modification 10/28/1999 00:00:00 
Task Order 8/24/1999 00:00:00 

$7,257.00 Provide drip pan etc... 
$205,000.00 Temporary Boiler; Outstanding Issues 

$436.77 Revise Stair Riser at the West Stair, Bldg. 12 
$59,123.35 Miscellaneous Electrical Drawings 
$25,999.93 Repair Water Leaks 

$104,861.95 Misc. Arch. & Misc. Changes 
$65,069.41 Misc. Electrical Changes, Bldg. 12, 2nd Floor 
$14,470.71 Convert Room to Dark Room 3D57 Bldg.10 

$378,027.42 Provide Supply Air to Necropsy Suite Bldg. 28A and various Locations 
$21,342.30 Provide Supply Air to Necropsy Suite, Bldg. 2 
$21,217.92 Provide Supply Air to Necropsy Suite, Bldg. 28A 
$34,999.00 Provide Supply Air to Necropsy Suite 
$5,711.57 Modify HVAC 13 G Floor Laundry 

$788,225.27 Renovate Office Phase 2 Bldg. 31/B2B03 
$9,998.35 Replace Ceiling 31/B2B 

$135,180.97 Renovate Rooms AO's Office 
$233,907.44 Renovate Rooms 10/9D02, 9D04, 9D06 
$11,719.63 Changes Due to Unforeseen Conditions & User Requested Changes
 

$16,986.40 Replace Fence & Roof
 


$755,924.84 Renovate Lab, Phase I
 

$263,176.50 Renovations to Bldg 38A, 6th Floor
 

$328,424.76 Renovations to 6th Floor, Bldg. 38A
 

$36,498.00 Renovations to 6th Floor, Bldg. 38A
 

$82,433.87 Renovate Rooms in Building 9
 

$25,098.95 Renovate Rooms 5S203, 206, 214, 216, 218, 220, 221
 


$0.00 Time extension 60 calendar days. 
$54,936.22 Renov. Room B2 - A17, Bldg 8 
$1,649.73 Replace existing lock set; furnish/install aspirators & nitrogen service 
$9,636.91 Renovate Rooms/Bldg 10 - 7C212, C214, 8C102 
$5,669.01 Lab Renovations, Rooms 237 & 241 

$40,925.73 Repair Smoke Evacuation System 
$10,609.53 Install Glass Security Door 2nd Floor 

$199,595.47 Modify Rooms 36/2C07, 09 11 13 15 
$199,595.47 Demolish and remove concrete walls, relocate hihg pressure filter system 

$2,493.97 Modify Rooms/Building 36 
$8,989.37 Renovate Room 6B/B1B02 



Task Order 7/26/1999 00:00:00 $170,185.41 Renovate lab Room 108 204 & tel.
 

Task Order 8/30/1999 00:00:00 $26,038.90 Renovate labs 1A02, 1A04 & 1A06 bldg. 8A
 

Task Order 6/16/1999 00:00:00 $116,137.92 Renovate two office module in bldg. 10/9N228
 

Task Order Modification 9/13/1999 00:00:00 $11,329.23 Add Furniture Requested by NIAMS for Room 9S205
 

Task Order Modification 9/10/1999 00:00:00 $18,786.00 Asbestos Abatement for 10 9/N228 and fir tiles, pipe, walls
 

Task Order Modification 9/27/1999 14:12:29:96 $50,984.58 Misc. Changes rem induction, chase, drywall, acoustical, carpet, etc.
 

Task Order Modification 9/28/1999 00:00:00 
Task Order Modification 2/24/2000 00:00:00 
Task Order Modification 3/1/2000 00:00:00 
Task Order Modification 5/26/2000 00:00:00 
Task Order 6/23/1999 00:00:00 
Task Order Modification 9/19/1999 00:00:00 
Task Order 9/23/1999 00:00:00 
Task Order 6/23/1999 00:00:00 
Task Order 8/24/1999 00:00:00 
Task Order Modification 8/23/1999 00:00:00 
Task Order 8/5/1999 00:00:00 
Task Order Modification 8/5/1999 00:00:00 
Task Order 6/29/1999 00:00:00 
Task Order Modification 9/22/1999 00:00:00 
Task Order 7/1/1999 00:00:00 
Task Order Modification 9/29/1999 00:00:00 
Task Order 7/1/1999 00:00:00 
Task Order 7/15/1999 00:00:00 
Task Order 6/9/1999 00:00:00 
Task Order Modification 9/7/1999 00:00:00 
Task Order 5/13/1999 00:00:00 
Task Order 5/27/1999 00:00:00 
Task Order Modification 1/18/2000 00:00:00 
Task Order 6/10/1999 00:00:00 
Task Order 5/19/1999 00:00:00 
Task Order 7/1/1999 00:00:00 
Task Order Modification 7/15/1999 00:00:00 
Task Order Modification 9/15/1999 00:00:00 
Task Order Modification 9/4/2001 00:00:00 
Task Order 7/14/1999 00:00:00 

$2,702.20 Remove & repl door frame, finish corridor, etc. 10/9S2S05 
$60,995.57 Renovate Rms. 9M/228 & 9S209, Bldg. 10 
$60,995.57 Add Furniture To Office, bldg. 10, Rm. 9S209 

$748.41 Disconnect Nurses Call Station, Bldg 10, Rm 9S/209 
$270,440.00 Renovate labs bldg. 10/3N106-108-110 

$1,199,293.00 remove turret, cut down shelves, etc. 
$23,646.00 Install induction unit & ceiling 
$43,324.82 Renovate Rooms 2C03 & 2C10 bldg. 36 
$42,248.44 Install Outside Russell Connector to Match the Shop's Generator 
$42,248.44 Install Outside Russell Connectors Bldg. 82 
$38,909.00 Install Outside Russell Connectors 
$38,909.20 Install Outside Russell Connector to Match the Shop's generator 
$14,416.38 Convert Offict to lab Bldg. 8A 

$963.47 Partition East Wall to gain clearance to install casework etc. 
$441,255.65 Renovate Dr. Wahl's lab 

$6,676.30 Install access panel & remove asbestos & ceramic tile 
$267,258.97 Renovate Dr. Gutkin's lab phase 3 
$70,671.99 Renovate 4T Area of the NMR Center 

$339,137.13 Renovate Rooms & Remove Asbestos 
$11,237.27 Renovate Rooms 5B02 thru 5B12 
$5,062.00 Renovation of Room 2A04 in Bldg. 8 

$271,788.71 Renovate Bldg. 31 8th floor hallway 
$27,249.38 Renovate various rms. , Bldg. 31a, 8th Floor 
$37,895.00 Modify Doggy Bode Area 

$834,930.92 Renovate Offices Phase I 
$442,395.35 Vault Area Renov. Bldg. 21/construction of entrance to radioactive vault 
$11,910.23 Vault area renovation, bldg 21 
$15,412.73 Vault Area Renovation Bldg. 21 
$12,996.37 Replace sump pump in manhole, install new sump pump, etc. 
$58,067.62 Remove existing humidifiers at ACRF AHU's 3 and 3 in Bldg. 10 



Task Order 6/3/1999 00:00:00 $54,095.71 Sheet Vinyl floor, relocate mail sorter cab. & water pipe etc.
 

Task Order 5/26/1999 00:00:00 $30,951.05 Funds for the Renovation of Room B1A19 Bldg. 8
 

Task Order Modification 8/11/1999 00:00:00 $1,556.29 Renovate office B1A19 bldg 8 Phase 2
 

Task Order 5/28/1999 00:00:00 $271,281.77 Renovate Rooms & Asbestos removal bldg. 36 5th floor
 

Task Order Modification 9/1/1999 00:00:00 $12,853.57 Renovate Rooms 5B05 thru 5B14
 

Task Order 5/12/1999 00:00:00 $25,246.53 Funds f/ the renovation of rooms 21,23,25 Bldg. 8
 

Task Order Modification 7/14/1999 00:00:00 $1,498.07 Add'l Shelves in Rooms 2A/21, 23, 24 in Building 8
 

Task Order 5/12/1999 00:00:00 $15,000.80 Install new suspended ceiling & Lites, Drywall & paint lobby area
 

Task Order 5/10/1999 00:00:00 $38,489.76 Provide HVAC for 1D and Parking Permit Area
 

Task Order 5/24/1999 00:00:00 $21,475.69 Renovate room 106 & 109 Twinbrook II
 

Task Order 5/20/1999 00:00:00 $109,999.93 Renovate Courtyard Building 18/32 Complex
 

Task Order 5/19/1999 00:00:00 $344,577.84 Renovate Synthetic vaccine lab at AFFRI
 

Task Order Modification 9/3/1999 00:00:00 $16,536.49 Renovate synthetic Vaccine Lab at AFRRI
 

Task Order Modification 9/29/1999 00:00:00 $31,952.00 Renovate Synthetic Vaccine Lab at Afrri
 

Task Order Modification 9/6/2000 00:00:00 $15,754.52 Renovate Synthetic Vaccine Lab at AFRRI
 

Task Order 4/23/1999 00:00:00 $35,251.65 Modify Rooms Bldg. 36
 

Task Order 4/21/1999 00:00:00 $28,081.48 Renovate Rooms 2A06, 2A06A, 2N104
 

Task Order 4/28/1999 00:00:00 $357,662.12 Renovate Space
 

Task Order Modification 12/29/1999 15:20:48:94 $0.00 No cost time extension thru March 31, 2000
 

Task Order Modification 1/31/2001 00:00:00 $89,997.90 Renovation of second floor north eadd in bldg. 13.
 

Task Order 4/27/1999 00:00:00 $7,499.70 Remove JL Walls & paint
 

Task Order 5/12/1999 00:00:00 $16,667.97 Renovate Isolation Suite 49/BB1S60
 

Task Order Modification 8/11/1999 00:00:00 $849.15 Renovate Isolation Suite B1D12 Bldg. 49
 

Task Order Modification 9/2/1999 00:00:00 $1,209.82 Change Bench Top Height, Bldg 49, Rm B1S60
 

Task Order Modification 10/27/1999 00:00:00 $5,107.52 Funds for tops, shelves, cabinet & TV bracket, Bldg. 49/Rm. B1S60
 

Task Order 4/15/1999 00:00:00 $18,663.32 Renovate Small lab Office
 

Task Order 4/15/1999 00:00:00 $30,274.42 Renovate Histology lab
 

Task Order Modification 11/29/1999 14:13:59:77 $2,224.62 Asbestos Abatement
 

Task Order Modification 4/4/2001 00:00:00 $4,062.33 Additional Asbestos Removal
 

Task Order Modification 7/9/1999 00:00:00 $59,128.67 Asbestos Abatement on the CRC Construction Site
 

Task Order 6/8/1999 00:00:00 $52,839.52 Renovate Offices for NHLBI
 

Task Order Modification 8/18/1999 00:00:00 $0.00 Time extension of 60 calendar days.
 

Task Order 4/21/1999 00:00:00 $119,930.05 Laboratory to Laboratory Renovation
 

Task Order 4/8/1999 00:00:00 $28,001.45 Modify tissue culture room, bldg 36/3A29
 

Task Order 3/31/1999 00:00:00 $54,604.27 Phase 2 Renovate Conference Rm, Construct Closet Av Cabinet, Laminate Table
 

Task Order Modification 5/27/1999 00:00:00 $4,486.97 Renovate Conference Room, 31/74A24-Phase 2
 




Task Order Modification 6/14/1999 00:00:00 $4,013.93 Retro fit the specified spotlights to fit the existing track
 

Task Order Modification 6/21/1999 00:00:00 $3,539.70 Laminate entry door, caulk and fill light track refinish louvers add trim
 

Task Order Modification 6/28/1999 00:00:00 $1,509.79 Work on Weekend of June 26, 1999
 

Task Order 3/18/1999 00:00:00 $183,671.48 Renovate existing car wash and ment bunk area fire house
 

Task Order Modification 7/16/1999 00:00:00 $40,974.18 Change Order to Renovate Firehouse Building 12
 

Task Order Modification 9/15/2000 00:00:00 $32,418.42 Renovate Firehouse
 

Task Order 4/6/1999 00:00:00 $184,086.12 Replace Rack Washer - Bldg. 8 & 107
 

Task Order Modification 6/23/1999 00:00:00 $13,213.34 Replace Rack waster Bldg. 8/B107
 

Task Order Modification 8/20/1999 00:00:00 $6,019.91 Flash Patching Floor Epoxy, Floor Conditions etc.
 

Task Order 4/28/1999 00:00:00 $5,490.00 Install Finish Drywall, paint Wall Remove & Install old, & New etc
 

Task Order 4/7/1999 00:00:00 $47,780.48 Design & Construct additonal cooling to room 9A24
 

Task Order Modification 12/8/1999 00:00:00 $28,911.30 Install case opening; remove asbestos, move wall Bldg. 31
 

Task Order 5/12/1999 00:00:00 $64,803.20 Electrical Changes
 

Task Order 4/6/1999 00:00:00 $15,348.27 Install Electrical and light fixtures
 

Task Order 3/22/1999 00:00:00 $138,098.34 Renovate Existing Conference Room
 

Task Order Modification 9/20/1999 00:00:00 $3,162.33 Renovate Conference Room 29
 

Task Order 3/5/1999 00:00:00 $24,085.34 Renovate B2 Rooms Bldg. 38A
 

Task Order 4/26/1999 00:00:00 $103,000.00 Renovate 11th Floor hallway
 

Task Order Modification 1/31/2000 00:00:00 $50,999.00 Ext. circuit in kitchen, remove ceiling tile & wall paper, paint frames etc
 

Task Order 4/13/1999 00:00:00 $115,969.79 Complete Renovation of a two lab module
 

Task Order 3/17/1999 00:00:00 $94,991.38 Renovate an Office space to an Office space Bldg. 10 4d/18 &20
 

Task Order 3/9/1999 00:00:00 $7,471.43 Replace Carpet & Vinayl Floor Tile in 7A Corridor on Successive Wkends
 

Task Order 5/12/1999 00:00:00 $255,341.94 Renovate Rooms Bldg. 31 llth floor A wing 8A17, 19 & 24
 

Task Order Modification 12/21/1999 00:00:00 $32,499.39 Renovate VAR Rms., Bldg. 31a, 8th Floor
 

Task Order 3/17/1999 00:00:00 $22,817.90 Instll Climate Control System in Bldg. 10/b2b56 (Clark Hartman)
 

Task Order 3/3/1999 00:00:00 $57,693.69 Renovate Office Area 31/4C32
 

Task Order Modification 7/14/1999 00:00:00 Nno Cost Time Extension of 60 calendar days
 

Task Order Modification 9/1/2000 00:00:00 $45,820.20 Fabricate & Install Custom Millwork
 

Task Order 2/24/1999 00:00:00 $17,307.67 Automatic Doors in NorthEast Corner of Building 14E (Terrie Latimer)
 

Task Order Modification 5/4/1999 00:00:00 $0.00 Time extension of 90 Calendar Days
 

Task Order Modification 5/4/1999 00:00:00 $3,225.20 Ceiling & Light need to be re-installed after new door is installed
 

Task Order 3/19/1999 00:00:00 $724,015.65 Replace Chilled Water Piping in Bldg. 12 under 1st floor computer room flr
 

Task Order Modification 7/13/1999 00:00:00 $124,504.44 Replace CHW Piping Bldg. 12
 

Task Order Modification 9/15/1999 00:00:00 $20,309.53 Remove Cracked Glass & Fill w/ Temp Wall & Window, Bldg 12
 

Task Order Modification 11/29/1999 14:23:41:98 $128,225.84 Replace CHW Piping, Bldg. 12
 

Task Order 6/7/1999 00:00:00 $77,790.75 Separate Clean & Dirty Cagewash Area
 




Task Order 2/11/1999 00:00:00 
Task Order 2/3/1999 00:00:00 
Task Order 2/23/1999 00:00:00 
Task Order 2/1/1999 00:00:00 
Task Order 3/29/1999 00:00:00 
Task Order 2/24/1999 00:00:00 
Task Order 3/19/1999 00:00:00 
Task Order 2/18/1999 00:00:00 
Task Order Modification 6/2/1999 00:00:00 
Task Order Modification 6/8/1999 00:00:00 
Task Order 2/4/1999 00:00:00 
Task Order 3/11/1999 00:00:00 
Task Order Modification 7/26/1999 00:00:00 
Task Order 1/7/1999 00:00:00 
Task Order 2/11/1999 00:00:00 
Task Order Modification 4/30/1999 00:00:00 
Task Order 1/22/1999 00:00:00 
Task Order 1/22/1999 00:00:00 
Task Order Modification 5/18/1999 00:00:00 
Task Order Modification 7/16/1999 00:00:00 
Task Order Modification 9/23/1999 15:59:23:72 
Task Order Modification 1/6/2000 00:00:00 
Task Order 12/21/1998 00:00:00 
Task Order Modification 2/9/1999 00:00:00 
Task Order 1/6/1999 00:00:00 
Task Order 12/15/1998 00:00:00 
Task Order 2/16/1999 00:00:00 
Task Order Modification 10/1/1999 00:00:00 
Task Order Modification 11/3/1999 00:00:00 
Task Order Modification 1/13/2000 00:00:00 
Task Order 12/15/1998 00:00:00 
Task Order 1/5/1999 00:00:00 
Task Order Modification 3/2/1999 00:00:00 
Task Order 12/29/1998 16:39:54:01 
Task Order 1/26/1999 00:00:00 
Task Order Modification 7/1/1999 00:00:00 

$93,784.00 Provide Assessment on Renovation Bldg. 15K entire Bldg. 
$23,326.48 Provide Office Funiture, Drywall & Glass Enclosure, Painting, Electrical 

$198,340.00 Renovate Office B2 Level Bldg. 31 
$38,727.03 Provide Carport/Renovate Fire station (CONSTRUCTION) 
$5,162.22 Design for Investigate Ventialtion Problems Bldg. 10 

$300,736.97 Renovate Dr. Gutkins Lab 
$145,035.85 Dr. Baum's Lab Renovation 
$260,000.00 Construct Chimpanze Rooms Bldg. 14D 

$0.00 Request for time extension of 6/25/99 
$10,345.38 Install Chimpanzee Rooms unforseen conditions 
$75,158.35 Dr. Robeys lab Phase II (Planning)( awarded by CHartman orig) 
$47,478.82 Modify Exhaust DuctworkBldg. 28B C-Wings 

$0.00 no cost time extension 90 calendar days 
$8,827.36 Renovate Room 7S252, Bldg. 10 
$5,778.84 Request for DESIGN repair HVAC 

$0.00 Time Extension of 21 Calendar days 
$178,632.10 Renovate Rooms Bldg. 36 3A01, 3, 5, 6 
$64,975.52 Renovate Rooms G2407/2409 Bldg. 13 
$3,015.66 Paint Room, Install floor tiles, air filter/regu 

$0.00 No cost time extension of 30 calendar days 
No cost time extension to October 1, 1999 

$0.00 No cost time extension thru January 31, 2000. 
$32,890.37 Consturct Mech. Space & Loading Dock Bldg. 32 

$0.00 Time Extension of 30 calendar Days 
$37,953.00 Modify Rooms bldg. 36/B205 
$13,359.24 Renovate laboratory Space Bldg. 10/4N307 & 309 Bldg. 10 
$11,658.46 Upgrade HVAC Nuclear Medicine Bldg. 10 1st floor 

No cost time extension to 10/8/99 
No-cost time extension to 11/26/99 

$6,875.28 Upgrade HVAC Nuclear Medicine, Bldg. 10/Nuclear Med. 
$647.00 Repair Wall & paint Bldg. 10 Room 4N236 

$55,555.48  Construct Offices Bldg. 13 Doc E 
$2,697.75 Cover additional painting requested in bldg. 13 loading doc area 

$77,000.00 Provide Rent Contract for day Care Center 
$219,406.99 Modify Hvac Bldg 29A Mech Room Cooridor 
$11,679.85 Replace AHU #5&6 - 29A 



Task Order 1/21/1999 00:00:00 $114,243.88 Renovate Rooms 4N306 & 308 Bldg/ 10
 

Task Order 12/14/1998 00:00:00 $79,018.15 Reno. Rms f/seamless flooring, new light fix., air diffuser, shelves, paint
 

Task Order Modification 3/17/1999 00:00:00 $8,517.19 Provide Air Vac Service, Additional light Fixtures
 

Task Order Modification 4/26/1999 00:00:00 $983.59 Raise Shelves/remove door, refill opening
 

Task Order 12/2/1998 14:26:37:25 $39,065.75 Install partitions to create conference room and office space rm 3N248 bldg
 

Task Order 1/29/1999 00:00:00 $25,676.01 Renovate Room 106
 

Task Order 1/5/1999 00:00:00 $6,919.74 Replace Motor Starters 6A, B, C Bldg. 10 West Penthouse(Planning)
 

Task Order Modification 5/5/1999 00:00:00 $0.00 Time Extension of 73 calendar days
 

Task Order 11/20/1998 00:00:00 $11,384.49 Sheath Internal Plenums 6A, B, C - 10 West Penthouse
 

Task Order 11/18/1998 00:00:00 $4,988.20 Renovate Inner Office Space Bldg. 31/3A11 & 14
 

Task Order 11/25/1998 14:33:14:47 $6,160.05 Design & Install Filter System
 

Task Order Modification 2/18/1999 00:00:00 $5,159.44 Design and install filter system
 

Task Order 11/13/1998 15:20:24:39 $161,162.00 Provide Playground for Day Care Center
 

Task Order Modification 2/4/1999 00:00:00 $20,121.58 Prov Temp Tent & Heat for Installing soft surface of the Playground
 

Task Order 11/20/1998 00:00:00 $9,782.16 Install Fireproofing on Exposed Metal, Bldg. 11
 

Task Order 11/19/1998 00:00:00 $11,139.50 Convert Ladies Bathroom into handicap bathroom, Bldg. 31, 10th Floor
 

Task Order 12/9/1998 00:00:00 $5,992.00 To create space to relocate SEO Personnel
 

Task Order 9/30/1998 00:00:00 $21,983.56 Provide Loading Dock for Freezer
 

Task Order 10/2/1998 00:00:00 $4,969.60 Convert Office into Lactation Room
 

Task Order Modification 12/7/1998 00:00:00 $2,687.00 Add Cipher Lock to Lactation Room Door
 

Task Order 9/23/1998 00:00:00 $8,359.11 Renovate Alcove Area, Bldg. 31, 3A-Corridor
 

Task Order 11/19/1998 00:00:00 $146,939.12 Install NMR in Bldg. 13
 

Task Order Modification 3/17/1999 00:00:00 $3,786.60 Finish Drywall joints and paint/prime interior walls
 

Task Order Modification 4/2/1999 00:00:00 $7,197.68 Prov. Add'l Electrical service, relocate pumps, prov. staffing for off hrs.
 

Task Order Modification 4/22/1999 00:00:00 $333.17 Provide labor & material to Mount Air Dryer on Wall
 

Task Order Modification 1/8/1999 00:00:00 $6,960.17 Additional Asbestos Abatement
 

Task Order 9/23/1998 00:00:00 $52,088.81 Renovate 6th floor restrooms, Phase II (orig CFarina-PO)
 

Task Order Modification 9/22/1999 11:25:42:81 $69,925.10 Misc. Changes, fire stop, rem. asbestos, patch & rep. plaster, etc.
 

Task Order Modification 4/26/1999 00:00:00 $0.00 Renovate Restrroms, 6th Floor Bldg. 31
 

Task Order 9/18/1998 00:00:00 $25,468.17 Renovate Labs, Bldg. 10
 

Task Order 9/17/1998 00:00:00 $9,954.88 Paint the floor & wall of the supply & shipping & dock area, Bldg. 38A
 

Task Order 9/29/1998 00:00:00 $9,263.06 Install damper in duct, insulate and install FCU, Bldg. 10/7B-17 & 7B-19
 

Task Order 9/21/1998 00:00:00 $499,981.17 Survey & Renovate 2nd fl. of AFFRI Bldg. (Navy)
 

Task Order 9/21/1998 00:00:00 $699,967.61 Survey & Renovate 4th fl. AFFRI, NAVY
 

Task Order 9/22/1998 00:00:00 $74,497.32 Renovate Room 120 & 122, Bldg. 8
 

Task Order Modification 3/29/1999 00:00:00 $27,719.46 NIAID Solarium Renovation 11th Floor Bldg. 10
 




Task Order 9/17/1998 00:00:00 $34,462.91 Renovate Room 10N238, Building 10
 

Task Order Modification 5/17/1999 00:00:00 $399.52 Add 2 air and 2 vacuum outlets to cold room Blddg. 10/10N238
 

Task Order 9/23/1998 00:00:00 $56,238.97 Renovate Room 10N 254, Bldg. 10
 

Task Order Modification 5/5/1999 00:00:00 $0.00 Time extension of 120 days
 

Task Order 9/24/1998 00:00:00 $50,235.08 Renovate Room 10N256, Bldg. 10
 

Task Order Modification 11/18/1998 00:00:00 $4,955.27 Funding to remove asbestos on pipes in chases, Bldg. 10/10N256
 

Task Order Modification 5/5/1999 00:00:00 $0.00 Time Extension of 45 calendar days
 

Task Order 9/8/1998 00:00:00 $47,323.83 Confocal Microscope Room, Bldg. 6
 

Task Order 9/29/1998 00:00:00 $524,843.94 Renovate Offices for CIT Director, Staff and Asbestos Removal
 

Task Order Modification 5/12/1999 00:00:00 $39,997.45 Add'l Electrical & Mechanical, temp fresh air shaft, restrict sprinkler
 

Task Order Modification 9/23/1999 00:00:00 $149,962.13 Install temporary & permanent fresh air shafts, charcoal filter Bldg. 12 A
 

Task Order Modification 3/1/2000 00:00:00 $47,000.00 Renovate CIT Director's Office, Bldg. 12A
 

Task Order 9/21/1998 00:00:00 $48,166.75 Install new walls, Doors, ceiling, lighting, furniture, carpet 10th floor
 

Task Order Modification 2/23/1999 00:00:00 $0.00 Request for Time extension of 90 calendar Days
 

Task Order Modification 4/26/1999 00:00:00 $0.00 Renovate 6th Floor Restrooms Bldg. 31
 

Task Order 9/24/1998 00:00:00 $16,531.14 Renovation to Bldg. 4 3rd floor
 

Task Order Modification 12/1/1998 00:00:00 $9,663.34 Add Counter, shelves, desk, electric, Renovation, Bldg. 4, Rm. 338,
 

Task Order Modification 12/17/1998 00:00:00 $17,970.17 Provie Darkroom Renovate Room 310/312 Bldg. 8
 

Task Order Modification 3/12/1999 00:00:00 $12,496.28 Provide Addition Bench Top and Cabinet
 

Task Order Modification 3/12/1999 00:00:00 $12,791.15 Provide Additional Base Cabinet and Bench Top
 

Task Order Modification 3/17/1999 00:00:00 $1,496.31 Provide Additional Shelves
 

Task Order Modification 4/26/1999 00:00:00 $1,097.39 Remove Jamb & Door to closet install new one
 

Task Order Modification 7/19/1999 00:00:00 $4,995.94 Install Two Tiers of shelving in Room
 

Task Order Modification 9/27/1999 00:00:00 $9,990.00 Install New Drain Line & Floor Drain, sink door 10/8N260, 9N208, 9D05
 

Task Order Modification 9/30/1999 00:00:00 Expedite the round robbin move purchase furniture
 

Task Order Modification 9/30/1999 00:00:00 $13,000.00 Install drain i room 9B01, new 3" ci waste line
 

Task Order Modification 9/30/1999 00:00:00 Renovate lab to new office space
 

Task Order Modification 2/18/1999 00:00:00 $493.99 Relocate Condensate Drain Line Bldg. 10/9N111 thru 117
 

Task Order Modification 9/29/1998 00:00:00 $12,241.87 Funding adjustment to pay for asbestos abatement
 

Task Order 9/14/1998 00:00:00 $149,983.93 Miscellaneous Changes, Renovate NHLBI Labs 5N, 7N & 8N, Bldg. 10
 

Task Order 9/16/1998 00:00:00 $362,991.78 Demo, Renovate 5 1/2 Modules , Bldg. 10, 9th Floor
 

Task Order Modification 9/30/1999 00:00:00 change office space to lab space
 

Task Order Modification 6/1/2000 00:00:00 $0.00 Install Duplex Receptacles for undercounter freezers, Bldg. 10
 

Task Order Modification 9/28/2000 00:00:00 $25,209.09 Miscellaneous Changes
 

Task Order Modification 6/1/2000 00:00:00 Renovate Rooms 9N-100 Area, Bldg. 10
 

Task Order Modification 6/1/2000 00:00:00 $28,000.00 Remove asbestos from pipechases to install new units
 




Task Order Modification 9/9/1998 00:00:00 
Task Order 9/25/1998 00:00:00 
Task Order 9/25/1998 00:00:00 
Task Order 9/22/1998 00:00:00 
Task Order Modification 12/2/1998 00:00:00 
Task Order Modification 1/5/1999 00:00:00 
Task Order Modification 11/13/1998 00:00:00 
Task Order 9/9/1998 00:00:00 
Task Order Modification 11/12/1998 00:00:00 
Task Order Modification 5/19/1999 00:00:00 
Task Order Modification 4/16/1999 00:00:00 
Task Order Modification 4/16/1999 00:00:00 
Task Order Modification 9/16/1999 14:29:20:7 
Task Order Modification 7/13/1999 00:00:00 
Task Order 9/15/1998 00:00:00 
Task Order Modification 1/22/1999 00:00:00 
Task Order Modification 2/23/1999 00:00:00 
Task Order Modification 9/28/1998 00:00:00 
Task Order Modification 9/28/1998 00:00:00 
Task Order Modification 1/12/1999 00:00:00 
Task Order Modification 11/9/1998 00:00:00 
Task Order Modification 1/13/1999 00:00:00 
Task Order 9/15/1998 00:00:00 
Task Order Modification 1/22/1999 00:00:00 
Task Order 9/30/1998 00:00:00 
Task Order Modification 6/24/1999 00:00:00 
Task Order 9/22/1998 00:00:00 
Task Order 9/10/1998 00:00:00 
Task Order 9/30/1998 00:00:00 
Task Order Modification 12/15/1998 00:00:00 
Task Order Modification 7/6/1999 00:00:00 
Task Order 9/23/1998 12:09:39:62 
Task Order Modification 6/10/1999 00:00:00 
Task Order 11/6/1998 00:00:00 
Task Order Modification 1/7/1999 00:00:00 
Task Order Modification 7/20/1999 00:00:00 

$5,678.00 Install Cabinets, Dr. Robey's Office/Lab 
$20,895.48 Misc. Changes to Lab Renovation 6D14, 6D15 & 6D19 
$99,939.50 Miscellaneous Architectural, Mech. & Elec. Changes, Bldg. 10/6D02 
$43,740.03 Room Renovation, Bldg. 4, Room 334 

$0.00 Time extension 5 calendar days 
$1,004.43 Renovation to Room 334 Bldg. 4 3rd floor 

$0.00 Request for Time Extension 100 Calendar Days 
$76,438.71 Renovate lab Room, Bldg. 49/3C75 
$1,011.68 Install HVAC, Provide Receptacles, pole breaker, duplex, etc... 

$27,757.17 Asbestos Removal 
$0.00 Time Extension of 28 calendar days 
$0.00 Time Extension of 60 calendar days 
$0.00 Time Extension of 90 calendar days 
$0.00 Time Extension of 65 Calendar Days 

$63,971.30 Renovate Reception Area, Bldg. 10/B-3 Patient Area B3B69 
$13,419.58 Renovate Reception Area Bldg. 10B-3 Reception Area 
$1,099.73 Additonal sprinkler head per Fire Protection 
$3,408.02 Renovate Room 10N254, Bldg. 10, Redesign 
$3,062.94 Renovate Rm. 10N238-Bldg. 10 - Redesign 

$258.83 Modify Entrance to Clean utility Room 
$0.00 Time Extension of 7 Calendar Days 

$258.83 Modify Entrance To Clean Utility Room 
$78,223.06 Renovation of Existing Lab Area, Bldg. 36-2D-23, 2D-19 
$2,043.20 Renovate Labs 

$147,449.94 Renovate Rooms 5D15 & 8N202 
$88,583.77 Move Furniture, Install hat Channel, Lower Shelving, Add'l support benchtop 

$593,121.83 14B South NIAID Renovations 
$144,843.36 Renovate Room 2C234, 10B, Clinical Pathology, "Remove Doggy Bone" 
$152,552.07 Renovate Rooms 2nd floor Bldg. 12A 

$3,629.36 Removate Rooms 2nd Floor Bldg. 12A 
$34,676.81 Change Order to Renovate Rooms 20001-20007, Bldg 12A 
$99,899.61  New Mail Room, Building 31 
$11,463.28 Display case for 31 Mail Room 
$21,396.63 Federal Building Winter Chiller 
$18,795.35 Additional Services for Complete Renovation 

$0.00 Time Extension of 120 calendar days 



Task Order Modification 7/19/1999 00:00:00 
Task Order 9/11/1998 00:00:00 
Task Order Modification 12/2/1998 14:58:30:36 
Task Order Modification 11/9/1998 00:00:00 
Task Order Modification 12/15/1998 00:00:00 
Task Order Modification 2/5/1999 00:00:00 
Task Order 9/15/1998 00:00:00 
Task Order Modification 12/2/1998 00:00:00 
Task Order Modification 5/14/1999 00:00:00 
Task Order Modification 8/3/1999 00:00:00 
Task Order Modification 12/2/1998 00:00:00 
Task Order Modification 9/15/1998 00:00:00 
Task Order Modification 9/22/1998 00:00:00 
Task Order 9/24/1998 00:00:00 
Task Order 9/18/1998 00:00:00 
Task Order Modification 12/2/1998 14:50:43:21 
Task Order Modification 3/17/1999 00:00:00 
Task Order Modification 3/30/1999 00:00:00 
Task Order Modification 5/28/1999 00:00:00 
Task Order Modification 6/21/1999 00:00:00 
Task Order Modification 9/15/1998 00:00:00 
Task Order Modification 12/16/1998 00:00:00 
Task Order Modification 1/29/1999 00:00:00 
Task Order Modification 4/13/1999 00:00:00 
Task Order 9/30/1998 00:00:00 
Task Order Modification 1/22/1999 00:00:00 
Task Order Modification 10/28/1998 00:00:00 
Task Order Modification 9/10/1998 00:00:00 
Task Order Modification 2/9/1999 00:00:00 
Task Order Modification 11/9/2000 00:00:00 
Task Order Modification 11/30/2000 00:00:00 
Task Order Modification 10/5/1998 00:00:00 
Task Order Modification 1/14/1999 00:00:00 
Task Order Modification 5/17/1999 00:00:00 
Task Order Modification 12/22/1998 00:00:00 
Task Order Modification 4/28/1999 00:00:00 

$5,901.39 Provide Services and materials to co 
$18,381.88 Paint & Modify Room, Bldg. 38A, Rm B2N35 
$2,794.23 Paint & Modify Bldg. 38A/B2N35 

$0.00 Time Extension to Nov. 15, 1998 
$5,939.08 Relocate OCE Machine 

$15,809.45 Renovate Director's suite 
$81,407.00 Complete Design Phase Autoclave, Bldg. 10/2C340 & 2C334 

-$140.94 Credit Distilled vs. dionized /existing fresh water (revision 3 & 4) 
$0.00 Time Extension of 90 calendar days 

$16,089.37 Extra electrical and Plumbing changes 
$0.00 Time extension of 14 calendar days 

$4,695.82 Modification of exist Duct opening in cove wall as req. for 24"x10" duct 
$638.32 Provide Steel Platform , Trailer TR-50A 

$3,498.00 Temperature Control, Bldg. 12A/Room 2000C 
$430,303.00 Install Raised Floor & Carpeting, Bldg. 38 
$55,747.10 Install Raised Floor & Carpteing Bldg. 38 
$38,333.47 Add'l Rooms added to contract 

$0.00 Time Extension of 60 Calendar days 
$0.00 Request for time extension of 20 calendar days 

$38,939.73 Install add'l hot/cold water, sound barriers, four light fixtures ect. 
$4,552.30 Provide add'l painting & shelving 9N-200 

$0.00 Time Extension to Jan 25 1999 
$0.00 Time Extension 60 Calendar Days 

$62,324.55 Renovate Rooms 1001-1007 Bldg. 12A 
$14,190.87 Extend Generator Pad, Bldgs 127, 128, Emergency Generator, Poolsville 

$0.00 Time Extension 111 Calendar days 
Request for time extension 

$4,251.38 Renovate Rooms in the 5C Corridor 
$60,192.00 Swing Space Bldg. T-46 (Day Care Center) 
$24,914.24 Temporary enclosure for 14C autoclave design. 
$1,435.76 Autoclave, Design Services, Bldg. 14C 

$0.00 Request for time extension 
$1,455.59 Install Vertical Induction Unit 

$75,386.12 Renovate Rooms 4N-311-325, Bldg. 10 
$10,655.08 Additional Furniture and storage Fees Bldg. 13/2S75 
$1,976.84 Modify Director's suite, 31/3A44 



Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 5/12/1999 00:00:00 
Task Order Modification 1/20/1999 00:00:00 
Task Order Modification 9/25/1998 00:00:00 
Task Order Modification 11/9/1998 00:00:00 
Task Order Modification 9/17/1998 00:00:00 
Task Order Modification 9/17/1998 00:00:00 
Task Order 9/30/1998 00:00:00 
Task Order 9/9/1998 00:00:00 
Task Order Modification 9/30/1998 00:00:00 
Task Order Modification 2/4/1999 00:00:00 
Task Order Modification 8/3/1999 00:00:00 
Task Order Modification 5/5/1999 00:00:00 
Task Order Modification 1/11/1999 00:00:00 
Task Order Modification 1/12/1999 00:00:00 
Task Order Modification 10/21/1998 00:00:00 
Task Order Modification 11/24/1998 00:00:00 
Task Order Modification 4/6/1999 00:00:00 
Task Order Modification 9/14/1998 00:00:00 
Task Order Modification 2/23/1999 00:00:00 
Task Order Modification 9/10/1998 00:00:00 
Task Order Modification 10/8/1998 10:53:28:94 
Task Order Modification 12/3/1998 00:00:00 
Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 1/20/1999 00:00:00 
Task Order Modification 2/29/2000 00:00:00 
Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 9/28/1998 00:00:00 
Task Order Modification 9/30/1998 00:00:00 
Task Order Modification 12/21/1998 00:00:00 
Task Order Modification 12/21/1998 00:00:00 
Task Order Modification 12/21/1998 00:00:00 
Task Order Modification 5/6/1999 00:00:00 
Task Order Modification 4/2/1999 00:00:00 

Request for time extension 
$2,494.24 Asbestos Abatement 10/9D08, 9D15 

$0.00 Time Extension 28 Calendar Days 
$3,995.58 Renovate Lab, bldg. 10/4D12 & 14 
$6,373.57 Remove Offices 1C161/163, Return to Lobby Space 
$2,509.98 Replace ceiling tiles, 3W Corridor, Bldg. 13 
$9,552.11 Construct New Fire Wall & Electrical Services 
$6,433.84 Asbestos in floor mastic bldg. 8 Room 108 & 110 

$59,557.21 Provide Utilities For Tunnel Washer 
$17,441.38 Exercise Options 1, 3, 5 and 6 
$57,999.94 Tunnel Washer Option # 2 
$4,442.16 Provide Utilities for Tunnel Washer 

$0.00 Time extension of 60 calendar Days 
$5,734.54 Lab # 11b02/4 Renovation Bldg. 10 
$1,661.86 Provide Fire Damper Cap vents & Misc TASNS 

$0.00 Time Extension, Bldg. 13, 2nd Floor 
$109,483.58 Asbestos Abatement North End Bldg. 13/2nd Floor 
$15,994.40 Mechanical Changes 
$5,197.18 Renovate 5th Floor, Bldg 10 
$3,146.24 Install Ice machine 
$4,998.61 Ductwork and Electrical Change to 8th Floor South Solarium Bld.g 10 

$0.00 Renovate 8th Floor Solarium, Bldg 10 - Time Extension 
$3,848.44 8th Floor Solarium - Building 10 

$12,971.52 Construct Fish Room 
$0.00 Time Extenstion of 300 Calendar days 

$4,751.73 Replace / Repair Downdraft Tables 
$2,000.00 Funds for Contract to ABC, Convert BL-2 to BL-3 Labs, Twinbrook 2 

$159,013.00 Convert BL-2 to BL-3 Labs, Twinbrook 2 
$10,700.00 Convert BL-2 to BL-3 Labs, Twinbrook 2 
$11,300.00 Convert BL-2 to BL-3 Labs, Twinbrook 2 
$6,145.66 Relocate elec. circuit, add 40 amp cir, chg. ducts, install 2 PRV's 

$18,000.00 Electrical , Mechanical, Drywall changes, add'l brick, hard hats, ets. 
$24,236.55 Convert BL-2 to BL-3 Lavs, Twinbrook 2 
$16,774.64 Replace 100 Amp, 3P, 208 Circuit breaker with 225 amp, 3- 208 circuit brk 
$22,545.29 Repl. Floor & ceiling tile, new acc/panels, piping, backflow, preventers et 
$9,033.53 Relocate Dondensate Line, sprinkler, install fire rated dble door etc. 



Task Order Modification 6/18/1999 00:00:00 $48,977.69 Change door to double door, change office ceiling to drywall etc. Twinbrook
 

Task Order Modification 7/1/1999 00:00:00 $56,567.45 Prov. Monitoring f/Animal Rms., Office Furniture, Medical grade air, etc
 

Task Order Modification 6/24/1999 00:00:00 $13,500.00 Convet BL-2 to BL-3 Labs, Twinbrook 2
 

Task Order Modification 7/16/1999 00:00:00 $3,889.04 Move sink in procedure rm, repipe foot pedals, install filter etc.
 

Task Order Modification 8/10/1999 00:00:00 $8,656.36 Relocate Supply Add horsehair sweeps, freezer on emergency power etc.
 

Task Order Modification 9/28/1999 00:00:00 $2,999.06 Increase supply & exhaust for Bl-3 LAB, rm. 236
 

Task Order Modification 5/30/2000 00:00:00 $41,195.18 Convert BL-2 to BL-3 labs, Twinbrook 2
 

Task Order Modification 5/30/2000 00:00:00 $18,000.00 Convert BL-2 to BL-3 Labs, Twinbrook 2
 

Task Order Modification 9/21/2000 00:00:00 $61,000.00 Furnish & Install "Cocoon" System on Exhaust Ducts
 

Task Order Modification 6/17/1999 00:00:00 $77,535.46 Modification to Chemical Waste processing Area & Restroom
 

Task Order Modification 9/8/1999 00:00:00 $4,951.67 Rpl. light, sink, & counter top etc., bldg. 21
 

Task Order Modification 4/11/2000 00:00:00 $9,359.62 Miscellaneous Renovations, Bldg. 21
 

Task Order Modification 9/13/2000 00:00:00 $80,000.00 Bldg. 21 - Miscellaneous Renovations
 

Task Order Modification 6/26/2000 00:00:00 $46,677.25 Bldg. 25 - Recycle / Waste Management Improvements - Add'l Funds
 

Task Order Modification 10/13/1998 00:00:00 Request for time extension, Recycling Efforts, Bldg. 25
 

Task Order Modification 7/13/1999 00:00:00 $94,405.16  Bldg. 25 - Recycle/Waste Management Improvements (Addtl. funds)
 

Task Order Modification 11/12/1998 00:00:00 $0.00 Request for time extension
 

Task Order Modification 2/3/1999 00:00:00 $0.00 Time extension of 60 calendar days
 

Task Order Modification 5/10/1999 00:00:00 $0.00 Time Extension of 120 calendar Days
 

Task Order Modification 8/3/1999 00:00:00 no cost time extension of 90 calendar days
 

Task Order Modification 9/16/1999 00:00:00 $2,998.04 Repair of Building 21 Parking Lot
 

Task Order Modification 7/9/1999 00:00:00 $21,475.00 Seal Parking Lot, Bldg 21
 

Task Order Modification 9/22/1998 00:00:00 $1,759.57 Provide and Install 2 electrical circuits from electrical Closet outside
 

Task Order Modification 9/23/1998 00:00:00 $2,494.12 Install High Density Files to Complete Renovation Bldg. 13/2E57 & 2E63
 

Task Order Modification 9/25/1998 00:00:00 $115,000.00 Mech Space & Loading Dock Bldg. 32
 

Task Order Modification 9/29/1998 00:00:00 $3,998.96 Miscellaneous Changes
 

Task Order Modification 9/15/1998 00:00:00 $59,994.47 Remove Asbestos Ceiling, Extend Walls, Refeed Lights, 10/4D-48,51, 54&56
 

Task Order Modification 9/9/1999 00:00:00 $3,093.19 Install New Light Fixtures and TV Cabinet Platform
 

Task Order Modification 9/29/1998 00:00:00 $10,053.00 Asbestos Removal Renovation-Construction, Building 10/B1-L400
 

Task Order Modification 9/29/1998 00:00:00 $19,719.07 B1-L400 Area, Bldg. 10, Renovation
 

Task Order Modification 5/18/1999 00:00:00 $6,167.50 Remove Existing electric conduit and wiring and install new
 

Task Order Modification 5/18/1999 00:00:00 $5,988.55 Construction Bldg. 10
 

Task Order Modification 3/20/1999 00:00:00 Time Extension of 90 calendar days
 

Task Order Modification 5/18/1999 00:00:00 $4,367.00 Renovate B1-l400 Area Building 10
 

Task Order Modification 5/18/1999 00:00:00 $7,976.17 Install Brackets, replace light switch, install accordion door etc.
 

Task Order Modification 7/14/1999 00:00:00 $6,375.15 Install wall &base cabinets, light switch, track lights & lock set etc.
 




Task Order Modification 10/13/1998 00:00:00 
Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 9/23/1998 00:00:00 
Task Order Modification 9/28/1998 00:00:00 
Task Order Modification 11/30/1998 00:00:00 
Task Order Modification 9/9/1998 13:15:42:22 
Task Order Modification 9/29/1998 00:00:00 
Task Order Modification 10/26/1998 00:00:00 
Task Order Modification 10/27/1998 00:00:00 
Task Order 9/5/2001 00:00:00 
Task Order 9/5/2001 00:00:00 
Task Order 8/21/2001 00:00:00 
Task Order 8/28/2001 00:00:00 
Task Order 8/28/2001 00:00:00 
Task Order 8/16/2001 00:00:00 
Task Order 8/21/2001 00:00:00 
Task Order 8/14/2001 00:00:00 
Task Order 8/21/2001 00:00:00 
Task Order 8/30/2001 00:00:00 
Task Order 8/30/2001 00:00:00 
Task Order 8/22/2001 00:00:00 
Task Order 7/26/2001 00:00:00 
Task Order 8/21/2001 00:00:00 
Task Order 8/2/2001 00:00:00 
Task Order 8/21/2001 00:00:00 
Task Order 6/22/2001 00:00:00 
Task Order 6/22/2001 00:00:00 
Task Order 8/29/2001 00:00:00 
Task Order 6/14/2001 00:00:00 
Task Order 6/18/2001 00:00:00 
Task Order 7/19/2001 00:00:00 
Task Order Modification 8/31/2001 00:00:00 
Task Order 5/30/2001 00:00:00 
Task Order 6/14/2001 00:00:00 
Task Order 6/1/2001 00:00:00 
Task Order 6/11/2001 00:00:00 

Request for time extension, Renovate NHLBI Labs 5N, 7N & 7D, Bldg. 10 
$9,595.10 Renovate Labs, Install benches 
$9,991.26 Upgrade Mech & Elec. Services -Convert 6D15 to Equipment Room, Bldg. 10 

$41,718.19 Renovate Room, Bldg 10, 1N300 Area
 

$50,491.51 Renovate Green House 61 - Elevator Parts
 


$449.22 Renovate Bioethics, Bldg 10
 

$4,997.86 Remove 4 Sets AGU & Install Elec. Receptacles, Bldg. 8/102, 104 & 106
 

$8,471.81 Replace Air Handling Unit, Bldg. 10
 

$4,952.52 Design for new playground, day care center T-46
 


$19,997.05 Renovate Room 38A/8S803
 

$18,501.99 Provide minor renovations
 

$69,994.84 Renovate Room 104-104 & corridor ceiling.
 

$26,972.14 Renovate Room 513, bldg. 29
 

$10,886.29 Renovate Room 5N230
 


$101,821.37 Renovation of various room 36-2C area. Phase 2 
$325,167.08 Renovation of various rooms to new lab area 

$7,113.27 Install electrical recepetacles-B corridor-36 
$492,542.73 Dr. Wahl's, Phase 4 
$75,129.13 Convert Rooms into Labs 
$69,307.84 Complete lab module gutting & renovation 

$438,271.00 Construct NIDDK gershengorn lab in 4th fl neighborhood 6, bldg 50 
$99,955.76 Renovation of Labs / Rooms 
$78,531.50 Modify Private Rooms 

$519,320.45 Renovate Directors Suite, 31/6A02 
$10,235.68 Renovate various rooms - minor modifications 
$36,459.22 Renovate 9th floor bldg. 31A 
$42,978.73 Renovate rooms 2D-08 & 2D-10, Bldg. 29A 
$69,956.91 9th floor renovations, Bldg. 10 
$95,119.34 Renovate Lab Area to Office Space. 
$57,400.54 Construct Corn Crib Pads. 

$167,750.79 Build 50 Basement Modifications 
No Cost Time Extension. 

$8,996.78 Relocate one fan coil unit to reduce noise in conference room 
$6,499.96 Modiify Rooms in Bldg. 31 / 1B35-39 

$146,832.50 Renovate Room B236/B238 into Wet Lab 
$44,993.19 Renovate 3 east PCU Bldg. 10 



Task Order 6/27/2001 00:00:00
 

Task Order 8/3/2001 00:00:00
 

Task Order 7/11/2001 00:00:00
 

Task Order 8/24/2001 00:00:00
 

Task Order 5/31/2001 00:00:00
 

Task Order 6/1/2001 00:00:00
 

Task Order 7/25/2001 00:00:00
 

Task Order 5/9/2001 00:00:00
 

Task Order 4/20/2001 00:00:00
 

Task Order 5/23/2001 00:00:00
 

Task Order 5/11/2001 00:00:00
 

Task Order 4/4/2001 00:00:00
 

Task Order Modification 8/9/2001 00:00:00
 


$8,505.00 Renovate room 3C106, 108, 110 
$227,347.15 Planning & Renovation - 36 - 1A - Various 

$7,083.09 Design Exhaust for 13/3E25 
$81,352.36 Modify Rooms 

$142,634.68 Renovate Rooms 
$345,491.38 Renovate 2C-Corridor various rooms. Phase 1 
$290,865.82 Rebalaance Building HVAC System 
$156,611.00 Reno. Rms Bldg 10/6A01-08, Phase 1 Demolition. Asbestos Removal for 31 
$44,976.77 H.C. Toilets, building 30 - 3rd floor. 

$162,456.00 Linds Jacobson's area 
$621,055.90 Renovate NI labs, Building 9 
$45,152.61 Renovate room 1W12, bldg. 38 
$12,774.84 Remove asbestos in room 1W12, Bldg. 38 

$65,785,531.10 
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GENERAL DECISION MD010056 08/10/2001 MD56 
 


Date: August 10, 2001
 

General Decision Number MD010056
 


Superseded General Decision No. MD000056
 


State: Maryland
 


Construction Type:
 

BUILDING
 


County(ies):
 

MONTGOMERY
 


BUILDING CONSTRUCTION PROJECTS (Does not include single family
 

homes and apartments up to and including 4 stories)
 


Modification Number 
 

0 
 

1 
 

2 
 

3 
 

4 
 

5 
 

6 
 


COUNTY(ies):
 

MONTGOMERY
 


ASBE0024A 03/01/2001
 


Publication Date
 

03/02/2001
 

04/20/2001
 

05/04/2001
 

06/01/2001
 

07/06/2001
 

07/27/2001
 

08/10/2001
 


Rates Fringes
 

ASBESTOS WORKERS/HEAT AND FROST
 

INSULATORS
 


Includes application of all
 

insulating materials, protective
 

coverings, coatings and finishes
 

to all types of mechanical
 

systems. Also the application of
 

firestopping material for wall
 

openings and penetrations in
 

walls, floors, ceilings and
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curtain walls. 23.12 7.54
 


ASBE0024B 10/01/2000
 

Rates Fringes
 


HAZARDOUS MATERIAL HANDLER
 

Includes preparation, wetting,
 

stripping, removal, scrapping,
 

vacuuming, bagging and disposing
 

of all insulation materials,
 

whether they contain asbestos
 

or not, from mechanical systems. 13.00 2.83
 


ELEC0026C 12/06/1999
 

Rates Fringes
 


COMMUNICATION TECHNICIANS 19.00 3.49
 


SCOPE OF WORK:
 


Includes low voltage construction, installation, maintenance
 

and removal of teledata facilities (voice, data and video)
 

including outside plant, telephone and data inside wire,
 

interconnect, terminal equipment, central offices, PABX, fiber
 

optic cable and equipment, railroad communications, micro waves,
 

V SAT, bypass, CATV, WAN (Wide area networks), LAN (Local area
 

networks) and ISDN (Integrated systems digital network).
 


WORK EXCLUDED:
 


The installation of computer systems in industrial applications
 

such as assembly lines, robotics and computer controller
 

manufacturing systems.
 

The installation of conduit and/or raceways shall be installed
 

by Inside Wiremen. On sites where there is no Inside Wireman
 

employed, the Teledata Technician may install raceway or conduit
 

not greater than 10 feet.
 


Fire alarm work is excluded on all new construction sites or
 

wherever the fire alarm system is installed in conduit.
 

All HVAC control work.
 


ELEC0026R 02/05/2001
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Rates Fringes
 

18.06 3.50+3%
LIGHTNING PROTECTION TECHNICIANS 
 


ELEC0026S 06/04/2001
 

Rates Fringes
 


ELECTRICIANS (Excluding Communication
 

Low Voltage Wiring and Lightning
 

Protection Wiring) 27.08 6.69 + 3%
 


ENGI0077Q 05/01/2001 
Rates Fringes 

POWER EQUIPMENT OPERATORS 
Cranes, 35 ton and above 22.29 4.77+a 
Boom Trucks 21.12 4.77+a 

a. PAID HOLIDAYS: New Year's Day, Inaugural Day, Decoration Day,
 

Independence Day, Labor Day, Martin Luther
 

King's Birthday, Veterans' Day, Thanksgiving
 

Day, Friday after Thanksgiving, and Christmas
 

Day.
 


IRON0201A 05/01/2001
 

Rates Fringes
 


IRONWORKERS:
 

Reinforcing 21.70 8.40
 


PAIN0051D 06/16/2000 
Rates Fringes 

GLAZIERS 
Contracts over $2,000,000 21.15 5.64 
Contracts $2,000,000 and under 19.95 5.64 

PAIN0051L 06/16/2000
 

Rates Fringes
 


PAINTERS:
 

Brush, Roller, Spray 20.23 5.47
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PLUM0005E 09/01/2000
 

Rates Fringes
 


PLUMBERS:
 


Apartment Buildings over 4 stories
 

(except hotels), schools, colleges,
 


and speculative office buildings,
 

strip shopping centers, churches,
 

water coolers, room air conditioning
 

units, appliances, packaged ice
 

machines, and light commercial
 

refrigeration and/or air conditioning
 

systems serving a single business in
 

a single story building and not to
 

exceed 5 h.p. or tons, self-contained
 

package unit up to and including 5
 

h.p. or tons. 17.04 5.085
 


All other work 25.80 8.035
 


* PLUM0602F 08/01/2001
 

Rates Fringes
 


STEAMFITTERS, REFRIGERATION AND
 

AIR CONDITIONING MECHANICS
 

(Including HVAC Pipe Work) 26.71 8.68
 


ROOF0030X 05/01/2001
 

Rates Fringes
 


ROOFERS 20.85 5.46
 


SFMD0669B 04/01/2001
 

Rates Fringes
 


SPRINKLER FITTERS 24.70 7.50
 


SHEE0100B 07/01/2001
 

Rates Fringes
 


SHEET METAL WORKERS (Including
 

26.18 7.41
HVAC Duct Work) 
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SUMD1043A 05/12/2000
 


BRICKLAYERS 
 

CARPENTERS 
 

DRYWALL FINISHERS 
 

IRONWORKERS, STRUCTURAL 
 

LABORERS:
 

Unskilled 
 

Landscape 
 

Mason Tenders, Brick 
 

Rakers 
 


POWER EQUIPMENT OPERATORS:
 

Backhoes 
 

Excavators 
 

Loaders 
 

Rollers 
 

Screeds 
 


TILE SETTERS 
 


TILE FINISHERS 
 


Rates Fringes
 

19.39 3.30
 

15.51 1.93
 

14.00 0.58
 

15.82 3.85
 


10.35 1.13
 

9.23
 

10.97 .77
 

11.06 0.25
 


16.07 5.26
 

14.50
 

14.68 4.29
 

13.85 1.75
 

12.22 1.14
 

17.76 3.00
 


12.09 2.32
 


WELDERS - Receive rate prescribed for craft performing operation
 

to which welding is incidental.
 

================================================================
 


Unlisted classifications needed for work not included within
 

the scope of the classifications listed may be added after
 

award only as provided in the labor standards contract clauses
 

(29 CFR 5.5(a)(1)(v)).
 


In the listing above, the "SU" designation means that rates
 

listed under that identifier do not reflect collectively
 

bargained wage and fringe benefit rates. Other designations
 

indicate unions whose rates have been determined to be
 

prevailing.
 


WAGE DETERMINATION APPEALS PROCESS
 


1.) Has there been an initial decision in the matter? This can
 

be:
 


* an existing published wage determination
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* a survey underlying a wage determination
 

* a Wage and Hour Division letter setting forth a
 


position on a wage determination matter
 

* a conformance (additional classification and rate)
 


ruling
 


On survey related matters, initial contact, including requests
 

for summaries of surveys, should be with the Wage and Hour
 

Regional Office for the area in which the survey was conducted
 

because those Regional Offices have responsibility for the
 

Davis-Bacon survey program. If the response from this initial
 

contact is not satisfactory, then the process described in 2.)
 

and 3.) should be followed.
 


With regard to any other matter not yet ripe for the formal
 

process described here, initial contact should be with the Branch
 

of Construction Wage Determinations. Write to:
 


Branch of Construction Wage Determinations
 

Wage and Hour Division
 

U. S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


2.) If the answer to the question in 1.) is yes, then an
 

interested party (those affected by the action) can request
 

review and reconsideration from the Wage and Hour Administrator
 


(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
 


Wage and Hour Administrator
 

U.S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


The request should be accompanied by a full statement of the
 

interested party's position and by any information (wage payment
 

data, project description, area practice material, etc.) that the
 

requestor considers relevant to the issue.
 


3.) If the decision of the Administrator is not favorable, an
 

interested party may appeal directly to the Administrative Review
 

Board (formerly the Wage Appeals Board). Write to:
 


Administrative Review Board
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U. S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


4.) All decisions by the Administrative Review Board are final.
 

END OF GENERAL DECISION
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GENERAL DECISION MD010037 07/06/2001 MD37 
 


Date: July 6, 2001
 

General Decision Number MD010037
 


Superseded General Decision No. MD000037
 


State: Maryland
 


Construction Type:
 

BUILDING
 


County(ies):
 

BALTIMORE
 


BUILDING CONSTRUCTION PROJECTS (Does not include single family
 

homes and apartments up to and including 4 stories)
 


Modification Number Publication Date
 

0 
 03/02/2001
 

1 
 04/06/2001
 

2 
 04/20/2001
 

3 
 07/06/2001
 


COUNTY(ies):
 

BALTIMORE
 


* ASBE0024A 
03/01/2001
 


ASBESTOS WORKERS/HEAT AND FROST
 

INSULATORS
 


Includes application of all
 

insulating materials, protective
 

coverings, coatings and finishes
 

to all types of mechanical
 

systems. Also the application of
 

firestopping material for wall
 

openings and penetrations in
 

walls, floors, ceilings and
 

curtain walls. 
 

Rates Fringes
 


23.12 7.54
 


http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=MD010037 (1 of 5) [9/18/2001 1:55:08 PM] 



----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

WAIS Document Retrieval 

* ASBE0024B 10/01/2000
 

Rates Fringes
 


HAZARDOUS MATERIAL HANDLER
 

Includes preparation, wetting,
 

stripping, removal, scrapping,
 

vacuuming, bagging and disposing
 

of all insulation materials,
 

whether they contain asbestos
 

or not, from mechanical systems. 13.00 2.83
 


BOIL0193A 10/01/1999
 

Rates Fringes
 


BOILERMAKERS 24.17 11.96
 


CARP0101D 04/01/2001
 

Rates Fringes
 


MILLWRIGHTS 21.31 6.08
 


CARP0101F 04/01/2001
 

Rates Fringes
 


CARPENTERS (Excluding Drywall
 

Hanging) 18.74 6.08
 


ELEC0024B 10/01/2000
 

Rates Fringes
 


ELECTRICIANS 24.45 8.74
 


IRON0016H 04/01/2001 
Rates Fringes 

IRONWORKERS: 
Structural and Reinforcing 23.03 10.33 

* PLAS0043B 04/01/2001
 

Rates Fringes
 


CEMENT MASONS/FINISHERS 20.20 4.31
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PLUM0486F 04/01/2001
 

Rates Fringes
 


STEAMFITTERS (Including HVAC
 

Piping) 26.23 8.16
 


ROOF0030Y 07/01/1999
 

Rates Fringes
 


ROOFERS 17.50 3.05
 


* SFMD0669B 04/01/2001
 

Rates Fringes
 


SPRINKLER FITTERS 24.70 7.50
 


* SHEE0100M 07/01/2001
 

Rates Fringes
 


SHEET METAL WORKERS (Including
 

HVAC Duct Work) 22.12 7.87
 


SUMD1035A 08/12/1996
 


BRICKLAYERS 
 

DRYWALL HANGERS 
 

DRYWALL FINISHERS 
 

LABORERS:
 

Unskilled 
 

Mason Tenders, Brick 
 


PAINTERS, BRUSH AND ROLLER
 

(Excluding Drywall Finishing) 
 

PLUMBERS 
 

POWER EQUIPMENT OPERATORS:
 

Backhoes 
 

Loaders 
 

Pavers, Asphalt 
 

Rollers 
 


SOFT FLOOR LAYERS (Carpet and
 

Vinyl Flooring Only) 
 


Rates Fringes
 

17.51 3.75
 

12.50 .68
 

12.75 .69
 


9.11 1.64
 

8.80 2.47
 


12.86
 

16.02 3.39
 


11.00
 

12.50
 

11.17 1.02
 

10.77 1.02
 


18.75
 


TEAM0311F 04/01/1995
 

Rates Fringes
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TRUCK DRIVERS, DUMP 
 
 14.35 5.10+a+b
 


a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day,
 

Labor Day, Thanksgiving Day, and Christmas Day.
 


b. VACATION: Employees with 1 year of service - 1 week paid
 

vacation; 2 years service - 2 weeks paid vacation;
 

10 years service - 3 weeks paid vacation.
 


WELDERS - Receive rate prescribed for craft performing operation
 

to which welding is incidental.
 

================================================================
 


Unlisted classifications needed for work not included within
 

the scope of the classifications listed may be added after
 

award only as provided in the labor standards contract clauses
 

(29 CFR 5.5(a)(1)(v)).
 


In the listing above, the "SU" designation means that rates
 

listed under that identifier do not reflect collectively
 

bargained wage and fringe benefit rates. Other designations
 

indicate unions whose rates have been determined to be
 

prevailing.
 


WAGE DETERMINATION APPEALS PROCESS
 


1.) Has there been an initial decision in the matter? This can
 

be:
 


* an existing published wage determination
 

* a survey underlying a wage determination
 

* a Wage and Hour Division letter setting forth a
 


position on a wage determination matter
 

* a conformance (additional classification and rate)
 


ruling
 


On survey related matters, initial contact, including requests
 

for summaries of surveys, should be with the Wage and Hour
 

Regional Office for the area in which the survey was conducted
 

because those Regional Offices have responsibility for the
 

Davis-Bacon survey program. If the response from this initial
 

contact is not satisfactory, then the process described in 2.)
 

and 3.) should be followed.
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With regard to any other matter not yet ripe for the formal
 

process described here, initial contact should be with the Branch
 

of Construction Wage Determinations. Write to:
 


Branch of Construction Wage Determinations
 

Wage and Hour Division
 

U. S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


2.) If the answer to the question in 1.) is yes, then an
 

interested party (those affected by the action) can request
 

review and reconsideration from the Wage and Hour Administrator
 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
 


Wage and Hour Administrator
 

U.S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


The request should be accompanied by a full statement of the
 

interested party's position and by any information (wage payment
 

data, project description, area practice material, etc.) that the
 

requestor considers relevant to the issue.
 


3.) If the decision of the Administrator is not favorable, an
 

interested party may appeal directly to the Administrative Review
 

Board (formerly the Wage Appeals Board). Write to:
 


Administrative Review Board
 

U. S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


4.) All decisions by the Administrative Review Board are final.
 

END OF GENERAL DECISION
 


http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=MD010037 (5 of 5) [9/18/2001 1:55:08 PM] 



WAIS Document Retrieval 

GENERAL DECISION DC010003 08/10/2001 DC3 
 


Date: August 10, 2001
 

General Decision Number DC010003
 


Superseded General Decision No. DC000003
 


State: WASHINGTON,D.C.
 


Construction Type:
 

BUILDING
 


County(ies):
 

WASHINGTON, D.C.
 


BUILDING CONSTRUCTION PROJECTS (Does not include single family
 

homes and apartments up to and including 4 stories)
 


Modification Number 
 

0 
 

1 
 

2 
 

3 
 

4 
 

5 
 

6 
 

7 
 

8 
 


COUNTY(ies):
 

WASHINGTON, D.C.
 


ASBE0024A 03/01/2001
 


Publication Date
 

03/02/2001
 

04/20/2001
 

05/04/2001
 

05/25/2001
 

06/01/2001
 

06/15/2001
 

07/06/2001
 

07/27/2001
 

08/10/2001
 


Rates 
 Fringes
 

ASBESTOS WORKERS/HEAT AND FROST
 

INSULATORS
 


Includes application of all
 

insulating materials, protective
 

coverings, coatings and finishes
 

to all types of mechanical
 

systems. Also the application of
 

firestopping material for wall
 


http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=DC010003 (1 of 8) [9/18/2001 1:53:28 PM] 



----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

----------------------------------------------------------------

WAIS Document Retrieval 

openings and penetrations in
 

walls, floors, ceilings and
 

curtain walls. 23.12 7.54
 


ASBE0024B 10/01/2000
 

Rates Fringes
 


HAZARDOUS MATERIAL HANDLER
 

Includes preparation, wetting,
 

stripping, removal, scrapping,
 

vacuuming, bagging and disposing
 

of all insulation materials,
 

whether they contain asbestos
 

or not, from mechanical systems. 13.00 2.83
 


BRDC0001A 04/29/2001
 

Rates Fringes
 


BRICKLAYERS 22.02 4.83
 


CARP0132L 05/01/2001
 

Rates Fringes
 


CARPENTERS (Including Drywall
 

Hanging) 20.72 3.76
 


PILEDRIVERS 19.65 4.50
 


ELEC0026C 12/06/1999
 

Rates Fringes
 


COMMUNICATION TECHNICIANS 19.00 3.49
 


SCOPE OF WORK:
 


Includes low voltage construction, installation, maintenance
 

and removal of teledata facilities (voice, data and video)
 

including outside plant, telephone and data inside wire,
 

interconnect, terminal equipment, central offices, PABX, fiber
 

optic cable and equipment, railroad communications, micro waves,
 


V SAT, bypass, CATV, WAN (Wide area networks), LAN (Local area
 

networks) and ISDN (Integrated systems digital network).
 


WORK EXCLUDED:
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The installation of computer systems in industrial applications
 

such as assembly lines, robotics and computer controller
 

manufacturing systems.
 

The installation of conduit and/or raceways shall be installed
 

by Inside Wiremen. On sites where there is no Inside Wireman
 

employed, the Teledata Technician may install raceway or conduit
 

not greater than 10 feet.
 

Fire alarm work is excluded on all new construction sites or
 

wherever the fire alarm system is installed in conduit.
 

All HVAC control work.
 


ELEC0026T 06/04/2001
 

Rates Fringes
 


ELECTRICIANS (Excluding Communication
 

Low Voltage Wiring) 27.08 6.69 + 3%
 


ENGI0077O 05/01/2001
 


POWER EQUIPMENT OPERATORS
 

Cranes (35 tons and over) 
 

Cranes (under 35 tons) 
 

Piledrivers 
 

Boom Trucks 
 

Forklifts 
 


Rates Fringes
 


22.29 4.77+a
 

21.83 4.77+a
 

21.83 4.77+a
 

21.12 4.77+a
 

15.00 4.77+a
 


a. PAID HOLIDAYS: New Year's Day, Inaugural Day, Decoration Day,
 

Independence Day, Labor Day, Martin Luther
 

King's Birthday, Veterans' Day, Thanksgiving
 

Day, Friday after Thanksgiving, and Christmas
 

Day.
 


IRON0005A 06/01/2001 
Rates Fringes 

IRONWORKERS: 
Structural, Ornamental 
and Chain Link Fence 22.53 8.055 

IRON0201C 05/01/2001
 

Rates Fringes
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IRONWORKERS, REINFORCING 21.70 8.40
 


LABO0074A 06/01/2001
 

Rates Fringes
 


LABORERS:
 

Skilled Laborers 16.02 2.85
 


SKILLED LABORERS:
 

Potmen, power tool operator, small machine operator,
 

concrete labor, signalmen, laser beam operator, water­

proofer, open caisson, test pit, underpinning, pier hole
 

and ditches, laggers and overhead strippers, operator of
 

hand derricks, vibrator operators, pipelayers, or tile
 

layers, operators of jackhammers, paving breakers,
 

spaders or any machine that does the same general type
 

of work, scaffold builders, operators of towmasters,
 

scootcretes, buggymobiles and other machines of similar
 

character, operators of tampers and rammers, and other
 

machines that do the same general type of work, whether
 

powered by air, electric or gasoline builders of trestle
 

scaffolds over one tier high and sand blasters.
 


LABO0456S 07/01/2001 
Rates Fringes 

LABORERS: 
Mason Tenders, Brick 12.77 2.85 
Mortarmen 13.39 2.85 

MARB0002C 05/01/2001
 

Rates Fringes
 


MARBLE & STONE MASONS (INCLUDES
 

pointing, caulking and cleaning
 

of All types of masonry, brick,
 

stone and cement structures;
 

EXCEPT pointing, caulking and
 

cleaning of existing masonry,
 

brick, stone and cement
 

(restoration work)). 24.62 8.25
 


MARB0003I 05/01/2001
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Rates Fringes
 

MOSAIC and TERRAZZO WORKERS,
 


TILE LAYERS 19.18 7.01
 


MARB0003O 05/01/2001
 

Rates Fringes
 


MARBLE, TILE and TERRAZZO
 

FINISHERS 15.79 6.05
 


PAIN0051D 06/16/2000 
Rates Fringes 

GLAZIERS 
Contracts over $2,000,000 21.15 5.64 
Contracts $2,000,000 and under 19.95 5.64 

PAIN0051M 06/16/2000 
Rates Fringes 

PAINTERS: 
Brush, Roller, Spray and 
Drywall Finishers 20.23 5.47 

* PLAS0891A 05/01/2001
 

Rates Fringes
 


CEMENT MASONS 20.52 3.895
 


PLUM0005I 09/01/2000
 

Rates Fringes
 


PLUMBERS:
 

Apartment Buildings over
 


4 stories (except hotels) 17.04 5.085
 

ALL Other Work 25.80 8.035
 


* PLUM0602F 08/01/2001
 

Rates Fringes
 


STEAMFITTERS, REFRIGERATION AND
 

AIR CONDITIONING MECHANICS
 

(Including HVAC Pipe Work) 26.71 8.68
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SFDC0669A 04/01/2001
 

Rates Fringes
 


SPRINKLER FITTERS 25.20 7.00
 


SHEE0100B 07/01/2001
 

Rates Fringes
 


SHEET METAL WORKERS (Including
 

HVAC Duct Work) 26.18 7.41
 


SUDC1003A 04/12/2000
 


LABORERS:
 

Unskilled 
 


POINTERS, CAULKERS, CLEANERS
 

(INCLUDES pointing, caulking
 


and cleaning of existing
 

masonry, brick, stone and
 

cement structures (restoration
 

work); EXCLUDES pointing,
 

caulking and cleaning of new
 

or replacement masonry, brick,
 

stone and cement) 
 


Rates Fringes
 


11.83 2.23
 


20.00
 


WELDERS - Receive rate prescribed for craft performing operation
 

to which welding is incidental.
 

================================================================
 


Unlisted classifications needed for work not included within
 

the scope of the classifications listed may be added after
 

award only as provided in the labor standards contract clauses
 

(29 CFR 5.5(a)(1)(v)).
 


In the listing above, the "SU" designation means that rates
 

listed under that identifier do not reflect collectively
 

bargained wage and fringe benefit rates. Other designations
 

indicate unions whose rates have been determined to be
 

prevailing.
 


WAGE DETERMINATION APPEALS PROCESS
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1.) Has there been an initial decision in the matter? This can
 

be:
 


* an existing published wage determination
 

* a survey underlying a wage determination
 

* a Wage and Hour Division letter setting forth a
 


position on a wage determination matter
 

* a conformance (additional classification and rate)
 


ruling
 


On survey related matters, initial contact, including requests
 

for summaries of surveys, should be with the Wage and Hour
 

Regional Office for the area in which the survey was conducted
 

because those Regional Offices have responsibility for the
 

Davis-Bacon survey program. If the response from this initial
 

contact is not satisfactory, then the process described in 2.)
 

and 3.) should be followed.
 


With regard to any other matter not yet ripe for the formal
 

process described here, initial contact should be with the Branch
 

of Construction Wage Determinations. Write to:
 


Branch of Construction Wage Determinations
 

Wage and Hour Division
 

U. S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


2.) If the answer to the question in 1.) is yes, then an
 

interested party (those affected by the action) can request
 

review and reconsideration from the Wage and Hour Administrator
 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
 


Wage and Hour Administrator
 

U.S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


The request should be accompanied by a full statement of the
 


interested party's position and by any information (wage payment
 

data, project description, area practice material, etc.) that the
 

requestor considers relevant to the issue.
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3.) If the decision of the Administrator is not favorable, an
 

interested party may appeal directly to the Administrative Review
 

Board (formerly the Wage Appeals Board). Write to:
 


Administrative Review Board
 

U. S. Department of Labor
 

200 Constitution Avenue, N. W.
 

Washington, D. C. 20210
 


4.) All decisions by the Administrative Review Board are final.
 

END OF GENERAL DECISION
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There are two other portions to this amendment which may be obtained from the 
GSA website by clicking below: 

1. Disclosure of Lobbying Activities: 
 

Standard Form LLL – Disclosure of Lobbying Activities
 

Standard Form LLL Continuation Sheet
 

2. Bid Bond: 
 

Standard Form 24, Bid Bond
 

http://contacts.gsa.gov/webforms.nsf/0/E0F5394ACA9DDC4085256A3E005C7420/$file/sflll.pdf
http://contacts.gsa.gov/webforms.nsf/0/EA2A8377BB76981985256A3E005CCC4E/$file/sfllla.pdf
http://contacts.gsa.gov/webforms.nsf/0/D7C4A76F131B63D0852569B400042AC8/$file/sf24.pdf
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